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The Honorable Christy Hall 
Secretary of Transportation 
South Carolina Department of Transportation 
955 Park Street 
Columbia, SC 29201 
 
The Honorable Brian D. Lamkin 
Inspector General 
South Carolina Office of the Inspector General 
111 Executive Center Drive, Suite 204 
Columbia, SC 29210 
 
Re: SCDOT Structural Efficiencies Study 
 
Secretary Hall and Inspector General Lamkin, 
 
On behalf of The Conti Group LLC (Conti Group) and our sub-contractors KPMG LLP (KPMG) and the 
Kercher Group – together the Project Team – we are pleased to submit this report covering the 
organizational assessment conducted in close coordination with the South Carolina Department of 
Transportation (SCDOT or the Agency).  
The assignment was undertaken pursuant to Purchase Order # 4600562700, Structural Efficiencies Study 
(the Study), dated May 2, 2017. The objective of the Study was to evaluate SCDOT’s internal structure 
related to the delivery of services as part of its responsibilities, with the goal of increasing efficiencies and 
cost-effectiveness within the Agency, focused on project prioritization and selection; project delivery; 
relationships with other South Carolina transportation entities; and technology and information 
management systems supporting the core functions of the Agency.  
In support of this important Study, the Project Team conducted a series of meetings, workshops, and 
interviews with SCDOT leadership, senior management, key stakeholders (i.e., MPOs, COGs and local 
governments) and SCDOT personnel to review and evaluate current workings and processes within 
SCDOT, as well as to perform the corresponding analysis of the Agency’s current policies, procedures and 
processes. The Project Team also reviewed material, information, and data provided by SCDOT, and 
conducted interviews, meetings and a benchmarking exercise with a peer group of comparable 
transportation entities. 
The Project Team would like to acknowledge and express our appreciation for the high level of support and 
cooperation received from the SCDOT leadership team throughout this Study. Implementation of the 
recommendations included in the report will allow SCDOT to enhance the Agency’s inclusive and supportive 
work culture with an added focus on efficient and cost-effective delivery of planned projects and core 
services, fostering an environment of continuous improvement and stakeholder-oriented service delivery. 
Improving operational efficiencies will allow the Agency to invest its limited resources in the most efficient 
and effective manner to serve the citizens and businesses of South Carolina.  
Please contact me at (919) 821-0290 or gene@thecontigroupllc.com or Raj Shelat at (703) 286-6706 or 
rajshelat@kpmg.com with any questions. 
 
Sincerely, 
 
 
 
Gene Conti, President – The Conti Group 
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Executive Summary 
Introduction 
The South Carolina Department of Transportation (SCDOT or the Agency) is one of the five 
largest state agencies in South Carolina, with approximately 4,600 employees and a total annual 
budget of approximately $2.36 billion for Fiscal Year 2017-18. SCDOT has a presence in each of 
the State’s 46 counties with the central office located in Columbia.  
Among state Departments of Transportation (DOTs) in the US, South Carolina is ranked 40th in 
the number of square miles (32,020 sq. miles). However, according to the Federal Highway 
Administration (FHWA), SCDOT has responsibility for maintaining the fourth-largest state-
maintained highway system in the nation with approximately 41,000 miles of roads (90,000+ lane 
miles) and more than 8,400 bridges. SCDOT is organized into seven highway engineering districts 
headed by a District Engineering Administrator (DEA). The Agency’s purposes include planning, 
construction, maintenance and operation of the state highway system, and development of a 
statewide intermodal and freight program. 
A State Transportation Commission (the Commission) composed of nine members – one member 
from each Congressional District and two at-large members – is the governing authority of 
SCDOT, while the Secretary of Transportation (the Secretary) is the Chief Administrative Officer 
of SCDOT. All members of the Commission are appointed by the Governor, subject to approval 
of the General Assembly. The district Commissioners must be approved by the legislative 
delegations in the respective Congressional Districts in accordance with S. C. Code Section 57-
1-325. The at-large Commissioners must be approved by the House of Representatives and the 
Senate by a separate confirmation vote in each body. The statutory duties and responsibilities of 
the Commission are set forth in Title 57 of the Code of Laws. 
The Secretary is appointed by the Commission, with the advice and consent of the Senate. The 
Secretary is charged with the affirmative duty to carry out the policies of the Commission and to 
administer the day to day affairs of SCDOT. The Secretary carries out the policies of the 
Commission, and represents the Agency in coordination with other State agencies, local 
governments, special districts, other states, and the federal government.  
Like many other government agencies and state DOTs across the country, SCDOT is operating 
in a resource-constrained environment and must constantly strive to utilize funding and staff 
resources more efficiently and effectively. In 2015 and 2016, at the request of members of the 
General Assembly, including the Legislative Oversight Committee, the Legislative Audit Council 
(the LAC) undertook an audit of SCDOT’s operations beginning with Fiscal Year 2005-06 through 
Fiscal Year 2014-15. The audit culminated in the publication of a report in April 2016 that included 
more than 140 agency-specific recommendations.  
The South Carolina General Assembly in the Fiscal Year 2016-17 budget provision directed the 
Agency to conduct an assessment of its internal structure and key functions related to project 
identification, selection and prioritization and make recommendations on improvements that 
would cause SCDOT to operate more effectively and more cost-efficiently.  
The Project Team, consisting of The Conti Group LLC (Conti Group), KPMG LLP (KPMG) and 
the Kercher Group, was selected to conduct the Structural Efficiencies Study (the Study or 
Project). As part of the Study, the Project Team conducted a high-level review of SCDOT’s internal 
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structure within the context of improving the delivery of transportation services as part of its 
responsibilities with the goal of increasing the efficiency and cost-effectiveness of the Agency and 
identifying areas of improvements and leading practices from other states with comparable 
transportation systems to address South Carolina’s transportation needs. 
Project Objective 
The objective of the Study is to evaluate SCDOT’s internal structure as it relates to the delivery 
of services for which it is responsible, with the goal of increasing the efficiencies and cost-
effectiveness of the Agency, particularly in the areas of project prioritization and selection; project 
delivery; relationships with other South Carolina transportation entities, and technology and 
information management systems supporting the core functions of the Agency.  
Through the analysis presented in this report, the Project Team identified industry leading 
practices and areas of improvements to effectively utilize statewide transportation funding to 
address South Carolina’s transportation needs that are summarized in the Key Recommendations 
section below. 
Project Scope 
The Study included seven key areas of focus as described below in order to achieve SCDOT’s 
overarching goal of increasing the efficiency and cost-effectiveness of the Agency: 
 
 
 
1 
— This section of the report compares SCDOT’s strategic plan and associated performance 
measures with its peer group to identify potential improvements to SCDOT’s strategic plan 
and performance measures. 
Strategic Plan 
2 
— This section of the report compares SCDOT’s internal structure against its peer to improve 
delivery of transportation services, identify industry leading practices, and assess potential 
enhancements that can be incorporated by SCDOT to improve its organizational structure. 
Organizational Structure 
3 
— This section of the report compares SCDOT’s project prioritization and selection process 
with its peer group to identify potential improvements, including external stakeholder 
communications. 
Project Prioritization and Selection 
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4 
— This section of the report evaluates the roles, responsibilities, decision making steps, outsourcing 
strategy, and accountability for project delivery at SCDOT, including assessing the suitability of any 
project management tools in use, and evaluating SCDOT’s performance standards for project delivery 
in comparison to leading practices in use by the peer group. 
Project Delivery 
5
3 
— This section of the report evaluates SCDOT’s role and relationships with local transportation 
entities, including Metropolitan Planning Organizations (MPOs), Councils of Government 
(COGs), and County Transportation Committees (CTCs) in terms of project prioritization and 
selection, project delivery, and SCDOT’s project design and management fee structure. In 
addition, this section identifies leading practices from the peer group that may improve the 
efficiency and cost-effectiveness of SCDOT in utilizing statewide transportation funding to 
address the State’s transportation needs. 
Relationships with Other South Carolina Transportation Entities 
6 
— This section of the report evaluates SCDOT’s existing technology and information 
management systems for suitability and effectiveness as they relate to the delivery of 
services, such as project management and maintenance management, and the systems 
supporting overall Agency performance management addressing its strategic objective. 
Technology and Information Management Systems 
7 
— This section of the report compares the State’s transportation funding with its peer group to 
identify opportunities for cost savings and recommend alternatives based on leading 
practices that would increase the effectiveness of statewide transportation spending. 
Transportation Funding 
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Project Approach 
Exhibit ES 1 presents the Project Team’s approach to the Study. 
Exhibit ES 1: Project Approach to the Study 
 
Source: The Project Team 
In support of the Study, the Project Team conducted a series of meetings, workshops, and 
interviews with SCDOT leadership, senior management, key stakeholders (i.e., MPOs, COGs and 
local governments) and SCDOT personnel to review and evaluate current workings and 
processes within SCDOT, as well as to perform the corresponding analysis of the Agency’s 
current policies, procedures and processes as they relate to SCDOT’s strategic plan, internal 
organizational structure, project prioritization and selection, project delivery, relationships with 
other transportation entities, technology and information management systems, and 
transportation funding. In addition to the aforementioned meetings, workshops, and interviews 
conducted, the Project Team also reviewed material, information and data provided by SCDOT, 
including South Carolina Directives and Legislation, and the LAC report dated April 2016 to 
provide contextual understanding of the relevant legislations, as well as background and data 
points related to the primary focus areas for this Study. 
Next, the Project Team conducted interviews, meetings and a benchmarking exercise with a peer 
group of comparable transportation entities to identify potential gaps between leading practices 
SCDOT 
 
— Meetings with SCDOT leadership and senior 
management 
— Interviews with key personnel and 
stakeholders 
— Analysis of current policies, procedures and 
processes / tools 
— Reviewed background material provided by 
SCDOT including Directives and Legislation 
 
— Conducted interviews / meetings with other 
transportation agencies in the state of South 
Carolina 
— Reviewed and analyzed data / information 
provided by SCDOT 
— Reviewed lessons learned and identified 
potential gaps between leading practices and 
SCDOT’s current practice 
Peer 
Agencies 
 
— Benchmarking analysis of industry leading practices 
— Benchmarking of processes used by other state 
agencies 
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and SCDOT’s current practices in order to develop recommendations and a roadmap towards 
improving existing processes and achieving efficiencies and cost-effectiveness of the Agency. 
Key Recommendations 
The assessment of SCDOT’s strategic plan, organizational structure, project prioritization and 
selection, project delivery, relationships with other transportation entities, technology and 
information management systems, and project funding identified a number of improvement 
opportunities to further enhance SCDOT’s organizational efficiencies and enable the Agency to 
operate more effectively and cost efficiently.  
A summary of key recommendations as set forth in each of the chapters from the report are 
summarized below. Detailed descriptions of each recommendation can be found within each 
chapter of the report. 
2) Organizational Structure 
— Recommendation #1: Implement a Target Operating Model for the Agency 
— Recommendation #2: Revise the current organizational structure 
— Recommendation #3: Enhance SCDOT’s existing Key Performance Indicators (KPIs) and 
Management Reports 
— Recommendation #4: Formalize a Talent Management Plan for the Agency 
3) Project Prioritization and Selection 
— Recommendation #1: Align program funding and the prioritization and selection process 
with SCDOT’s strategic goals 
— Recommendation #2: Develop a standardized and integrated project prioritization 
process/system 
— Recommendation #3: Improve transparency of the project prioritization and selection 
process 
— Recommendation #4: Incentivize the MPOs/COGs to promote projects that align with 
SCDOT’s strategic goals 
4) Project Delivery 
— Recommendation #1: Increase the role, authority and structure of the Project Delivery 
Office 
— Recommendation #2: Evaluate trade-offs between project delivery methods 
— Recommendation #3: Develop an outsourcing strategy to deliver the growing volume of 
capital programs 
— Recommendation #4: Expand the use of an Alternative Project Delivery program for 
appropriate projects to address SCDOT’s growing capital program 
— Recommendation #5: Work in partnership with industry participants to augment market 
capacity 
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5) Relationships with Other South Carolina Transportation Entities 
— Recommendation #1: Work collaboratively with local agencies to develop a shared vision 
for a transportation program that addresses statewide regional and local needs 
— Recommendation #2: Enhance engagement of Districts with local government agencies 
— Recommendation #3: Improve the process for review and approval of plans submitted by 
local governments to accelerate delivery of projects on the SCDOT network 
— Recommendation #4: Consider a pilot project that leverages the capabilities of local 
governments to perform or supplement maintenance work on SCDOT’s secondary roads 
— Recommendation #5: Expand the benefits of asset management beyond the boundaries 
of SCDOT 
6) Technology and Information Management Systems 
— Recommendation #1: Develop an Asset Management Systems Strategic Plan 
— Recommendation #2: Develop an integrated Project Delivery Management System 
— Recommendation #3: Reengineer current cash flow processes and tools to increase 
automation 
— Recommendation #4: Reassess current strategic dashboards in light of the new strategic 
goals 
— Recommendation #5: Develop a strategic plan for increasing mobile data collection 
7) Transportation Funding 
— Recommendation #1: Evaluate maintenance requirements in the context of planned 
improvements under the 10 Year Plan 
— Recommendation #2: Right-size fleet services to optimize SCDOT’s fleet portfolio 
— Recommendation #3: Implement a strategic sourcing initiative to aggregate spending 
under competitively procured contract categories 
Implementation Considerations 
While the Study’s focus areas were diverse – and the recommendations have been tailored to the 
specific needs and opportunities identified in each of the Study focus areas – each of the 
recommendations made throughout this report fall into five broad classifications. These 
classifications are: 
— External communications: Recommendations that are focused on improving SCDOT’s 
communications with other transportation entities and external stakeholders. 
— IT/technology improvements: Recommendations that are focused on improving the way 
SCDOT manages its business from a technology and management systems, and data 
management perspective. 
— KPIs and management reports: Recommendations that are focused on helping SCDOT to 
improve how the Agency tracks KPIs and links KPIs to management and execution of its core 
responsibility of providing a safe and reliable transportation network. 
— Organizational improvements: Recommendations that are intended to help SCDOT to 
optimize the organizational structure and delivery of transportation services. 
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— Business process improvements: Recommendations that are designed to help SCDOT 
enhance key business processes, review and approval workstreams, and program functions 
to ensure that the Agency achieves its strategic objectives. 
Exhibit ES 2 presents the potential trade-offs between implementation costs and benefits of 
recommendations presented in the report.  
Exhibit ES 2 – Implementation Complexity vs. Benefit 
 
Whereas the specifics of each recommendation will vary, recommendations focused on external 
communications tend to offer the greatest benefit relative to implementation costs. 
KPIs/management report recommendations are similar, however, the process for tracking and 
reporting KPIs could increase its implementation complexity. While organizational improvements 
– those focused on driving improvements to SCDOT’s organizational structure – have the highest 
benefit, they also tend to be difficult to implement, considering the number of employees, business 
processes, and policies involved in delivering transportation services. Technology and 
management systems improvements and business process improvements have clear benefits – 
however, technology improvements, such as procuring/developing and implementing new 
systems, can become very expensive, both in terms of systems acquisition as well as on-going 
operational/maintenance costs. 
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Strategic Plan 
Introduction 
The South Carolina Department of Transportation (SCDOT or the Agency) is one of the five 
largest state agencies in South Carolina (the State), with approximately 4,600 full-time equivalent 
(FTE) employees and a total annual budget of $2.36 billion for fiscal year (FY) 2017-2018. SCDOT 
has a presence in each of the State’s 46 counties, with the Agency’s central headquarters (HQ or 
central office) located in Columbia, the State capital. The Agency is organized into seven 
Engineering Districts (District) with each District headed by a District Engineering Administrator 
(DEA) who oversees maintenance, construction and traffic engineering activities within that 
District. 
Exhibit 1.1 – SCDOT Engineering Districts Map 
 
Source: SCDOT 
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A State Transportation Commission (the Commission) composed of nine members – one member 
from each Congressional District and two at-large member – is the governing authority of SCDOT, 
while the Secretary of Transportation (the Secretary) is Chief Administrative Officer of SCDOT. 
All members of the Commission are appointed by the Governor, subject to approval of the General 
Assembly. The district Commissioners must be approved by the legislative delegations in the 
respective Congressional Districts in accordance with S. C. Code Section 57-1-325. The at-large 
Commissioners must be approved by the House of Representatives and the Senate by a separate 
confirmation vote in each body. The statutory duties and responsibilities of the Commission are 
set forth in Title 57 of the Code of Laws. 
The Secretary is appointed by the Commission, with the advice and consent of the Senate. The 
Secretary is charged with the affirmative duty to carry out the policies of the Commission and to 
administer the day to day affairs of SCDOT. Other affirmative duties of the Secretary are set forth 
in S. C. Code Sections 57-1-430 through 57-1-500. The Secretary carries out the policies of the 
Commission, and represents the Agency in coordination with other State agencies, local 
governments, special districts, other states, and the federal government.  
Summary of Strategic Plan Review  
Objectives for Review of SCDOT’s Strategic Plan 
The objectives for reviewing SCDOT’s Strategic Plan and associated performance measures 
were to compare them to industry leading practices in comparable Departments of Transportation 
(DOTs), identify potential improvements to SCDOT’s Strategic Plan and performance measures, 
and assist the Agency to improve its Strategic Plan. The Project Team, in consultation with the 
Secretary and her senior leadership team, selected six DOTs based on attributes similar to 
SCDOT, proximity to the State/similar geographic location, size of transportation system, scope 
of operations, and services provided. Together, these group of DOTs are referred to as the peer 
group throughout this report and include the following: 
— Georgia Department of Transportation (GDOT)  
— Missouri Department of Transportation (MODOT) 
— North Carolina Department of Transportation (NCDOT) 
— Pennsylvania Department of Transportation (PennDOT) 
— Virginia Department of Transportation (VDOT) 
— West Virginia Department of Transportation (WVDOT) 
For a geographical illustration of the peer group, please refer to Appendix I. 
The Project Team reviewed strategic plans and associated performance measures for the peer 
group and prepared a summary of observations to assist the process of updating the Agency’s 
Strategic Plan, which is summarized below.  
Strategic Planning Process 
Historically, SCDOT has developed several versions of its strategic plan to set forth a vision and 
mission for the Agency. However, these plans were not fully implemented due to numerous 
leadership changes, a wide range of competing priorities, and a shifting funding and regulatory 
landscape. Additionally, the strategic planning process up until recently was viewed largely as a 
required exercise rather than an opportunity for the organization to identify its view of the best 
path forward in realizing its strategic goals and broader mission. 
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During the Project Team’s interactions with the current SCDOT leadership, it became evident that 
leadership is committed to developing a Strategic Plan that is focused on addressing the 
transportation challenges facing the State and moving the Agency forward as an organization and 
steward of the State’s roadway network. Most importantly, the leadership team indicated a strong 
commitment to implementing the revised Strategic Plan and to measuring the Agency’s 
performance against a clear and specific set of goals. 
The following objectives were established to guide the strategic planning process: 
— The Strategic Plan should help set a new direction for SCDOT and transportation services in 
the State. 
— The Strategic Plan should set clear goals and strategies to help SCDOT achieve the success 
envisioned. 
— The Strategic Plan should provide strategic direction and guidance for SCDOT’s programs, 
projects, and transportation services. 
— The Strategic Plan should help SCDOT to develop associated performance measures that 
will help demonstrate progress made in achieving stated goals. 
The Agency’s core mission, vision and values are outlined in State law, and are summarized 
below: 
Mission: 
“SCDOT connects communities and drives our economy through the systematic planning, 
construction, maintenance and operation of the state highway system and the statewide 
intermodal transportation and freight system.”  
Source: SCDOT 
Vision: 
“The vision of SCDOT is to rebuild our transportation system over the next decade in order to 
provide adequate, safe and efficient transportation services for the movement of people and 
goods in the Palmetto state.”  
Source: SCDOT 
Values: 
The SCDOT team recognizes the importance of all SCDOT divisions, units, and offices 
functioning as one team—One SCDOT. The SCDOT workforce not only serves our citizens and 
businesses to accomplish the mission and achieve the vision, it also exemplifies the qualities and 
holds the following values that make SCDOT one of the top DOTs in the nation.  
Source: SCDOT 
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Exhibit 1.2 – SCDOT Values  
 
 
Source: SCDOT 
Strategic Planning Workshop # 1 
With a goal to develop and finalize an actionable Strategic Plan by the beginning of the State 
fiscal year in July 2017, the Project Team facilitated a workshop with the leadership team to review 
the peer group strategic plans and goals, and to begin the process of developing specific and 
measurable goals for the State. 
Exhibit 1.3 – South Carolina Transportation System  
All participants were requested 
to identify the most significant 
transportation needs in the 
State in the context of the 
State’s transportation system.  
Participants were requested to 
log into Poll Everywhere (an 
online meeting participation 
tool) and place up to three dots 
on the State map where they 
felt there was a specific 
transportation need or 
geographical issue.  
The potential issues and 
challenges facing the State’s 
transportation system, as well 
as opportunities for 
improvement discussed at the 
workshop are summarized 
below:  
 
 
— The State’s road system needs major reconstruction. 
— SCDOT’s focus should be on “Back to the Basics.”  
— SCDOT needs to plan for the future and effectively utilize available resources.  
Excellence
Make a Difference
Accountability
Trust
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T
 
Source: SCDOT Strategic Planning Workshop 
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— The 10-Year Plan will help return the transportation network to an acceptable condition. 
— Focus should be on addressing “structurally deficient” bridges and not on “functionally 
obsolete” bridges. 
— Due to lack of adequate funding, SCDOT is decades behind in delivering capacity projects 
(i.e., the non-interstate network represents a big gap for the State that is not being addressed). 
— SCDOT is facing an ongoing challenge with successfully describing how projects are selected 
and prioritized.  
— Customer/Citizen-centric focus: Effective communication with internal and external 
stakeholders, and customers is important (SCDOT should utilize media through carefully 
crafted messages to inform and educate the progress being made to address challenges 
facing the Agency). 
— High-performing organization: Partnering with design and construction industry participants is 
required to deliver the volume of planned projects.  
These comments were instrumental in developing the goals and strategies that are at the heart 
of the new Strategic Plan. Additionally, to better understand the trends in the State’s transportation 
system, the participants were asked, “What are the most important issues and trends SCDOT 
should be paying attention to over the next five years as it carries out its mission?” 
Exhibit 1.4 – Strategic Planning Context Map  
 
Source: SCDOT Strategic Planning Workshop 
A summary of trends, customer needs and uncertainties identified during the workshop is 
presented below:  
— Key Trends: 
- The State’s population growth means more traffic and higher demand for system 
capacity is likely in the future. 
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- An aging population, increased telecommuting, and denser urban living patterns may 
lead to shortened commutes and higher demand for public transit. 
- Augmenting bridge inspection: Leverage sensors and technology to reduce manual 
processes. 
- Autonomous/Connected vehicles: “What impact might they have on SCDOT’s network, 
and how will SCDOT manage these impacts?” 
- Innovations in roadway design will continue to improve roadway safety. 
- Freight transportation will increase between hubs in Charlotte and Atlanta, as well as 
from coastal and inland ports. 
- Highway workforce aging – How to manage workforce planning? 
— Customer Needs: 
- Corridors for moving goods and services to market. 
- With additional funding, taxpayers expect more roads to be improved. 
- Communicate investment strategy: Be more actively engaged. 
- Need for rural road expansion and improvement. 
- Contractors to deliver quality projects: Material suppliers need to plan in advance. 
— Uncertainties  
- Federal Programs Status and Funding/Technology/Intelligent Transportation System 
(ITS). 
- Recruiting and retention of workforce. 
- Public perception of SCDOT. 
- State funding to address transportation infrastructure needs.  
Envisioning Success  
Finally, the participants were requested to define what 
success looks like for SCDOT (i.e., where SCDOT wants 
to be in the next decade). Below are the themes, as 
illustrated in Exhibit 1.5, which emerged from the 
discussion.  
— Themes:  
- SCDOT ranked the # 1 DOT in the nation. 
- Road work causes small business boom! 
- Carolina Crossroads nearing completion. 
- A recipe for success for SCDOT: how the Agency 
brought a deteriorated system back to life. 
- “From There to Here”: “Poor” to “Good” rating is 
GREAT for the State’s transportation 
infrastructure. 
- Traffic fatalities down significantly. 
Exhibit 1.5 – Themes for 
Defining Success 
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Strategic Planning Workshop # 2 
The objective of the second workshop was to develop consensus among participants for the final 
goals and strategies to be included in the revised Strategic Plan, and to define the performance 
measures that will help SCDOT to determine the implementation success of the Strategic Plan. 
The following five goals were selected for the Strategic Plan 2018–2020:  
— Goal # 1: Improve safety programs and outcomes in our high-risk areas. 
— Goal # 2: Maintain and preserve our existing transportation infrastructure. 
— Goal # 3: Improve SCDOT program delivery to increase the efficiency and reliability of our 
road and bridge network. 
— Goal # 4: Provide a safe and productive work environment for SCDOT employees. 
— Goal # 5: Earn public trust through transparency, improved communications, and audit 
compliance. 
These strategic goals, along with corresponding strategies, are intended to empower SCDOT to 
work with, and engage, its employees and public and private partners in fulfilling SCDOT’s vision 
of rebuilding the State’s transportation system over the next decade in order to provide adequate, 
safe and efficient transportation services for the movement of people and goods in the Palmetto 
state. 
Secretary Hall and her leadership team have indicated that their task over the next 10 years and 
beyond is to repair and rebuild the State’s transportation network to ensure that the citizens and 
businesses of the State can travel on a safe and reliable system. The leadership team 
emphasized its commitment to implementing the Strategic Plan to achieve the Agency’s stated 
goals to enhance the State’s transportation infrastructure and maintain the system to ensure it 
continues to serve as the backbone of the State’s growth for years to come. 
The Project Team would like to recognize and applaud the efforts, energy, and commitments of 
Secretary Hall and her leadership team throughout the strategic planning process. SCDOT 
leadership has begun to inform the Agency’s employees, its partners in the public and private 
sectors, and the Commission and Legislature about the new direction for SCDOT.  
For a copy of SCDOT’s Strategic Plan 2018–2020, please refer to Appendix I. 
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Study of SCDOT’s 
Internal Structure 
Introduction 
South Carolina is ranked 40th in the number of square miles (32,020 sq. miles), however, 
according to the Federal Highway Administration (FHWA), SCDOT has responsibility for 
maintaining the fourth-largest highway system in the nation with approximately 41,000 miles of 
roads (90,000+ lane miles), more than 8,400 bridges, and providing mass transit services to the 
State’s citizens and businesses.  
SCDOT manages its responsibilities with a staff of approximately 4,600 men and women who 
work in all of the State’s 46 counties. Like many other DOTs, more than 90 percent of the Agency’s 
resources are assigned to the Highway Maintenance and the Engineering Administration/Project 
Management.  
Exhibit 2.1 below, presents a breakdown of SCDOT’s FTE staffing information by organizational 
units as of July 2017. 
Exhibit 2.1: SCDOT’s Staffing Information by Organization Units as of July 2017 
Organizational Unit  
Planned 
FTE Level 
Filled 
FTEs 
Division 
Vacancy 
Rate 
General Administration 281 248 12% 
Engineering Administration/Project Management 1,537 1,353 12% 
Highway Maintenance 3,269 2,852 13% 
Tolls 2 2 0% 
Intermodal Planning 95 81 15% 
Total 5,184 4,536 13% 
Source: SCDOT 
Exhibit 2.2: FTE Trends (as of January 2017)  
As shown in Exhibit 2.2, the staffing strength 
(i.e., filled positions) significantly reduced from 
the 2010 level of more than 5,000 FTEs to the 
current level of approximately 4,600 FTEs. 
The Districts’ staffing represents 
approximately 75 percent of the Agency’s total 
FTEs and they include a variety of technical, 
maintenance, procurement, and 
administrative staff in each District. The 
Highway Maintenance unit has the highest 
number of budgeted and actual FTEs. 
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As shown in Exhibit 2.3, and also in Appendix II, the SCDOT organizational chart includes a 
secretary of transportation assisted by a chief of staff, three deputy secretaries, and functional 
offices headquartered in Columbia that provide administrative and technical support to SCDOT's 
seven districts. As described in the Strategic Plan chapter, a DEA manages each district office 
and oversees construction, maintenance and traffic engineering activities of its area's 
transportation system. 
Exhibit 2.3: SCDOT’s Organizational Structure 
 
Source: SCDOT 
SCDOT’s organizational structure is similar to common forms of organization used by a majority 
of DOTs. In this form organizational structure, the state has a single state transportation agency 
that is organized into divisions or organizational units based on functional activities such as 
administration, finance, planning, engineering, operations, and construction.  
Organizational charts for the peer group are presented in Appendix II. 
Summary of SCDOT Internal Structure Review  
Objectives  
As part of the Study, the Agency requested a high-level review of SCDOT’s internal structure 
within the context of improving the delivery of transportation services with the goal of increasing 
the efficiency and cost-effectiveness of the Agency, identifying areas of improvement and leading 
practices from other states with comparable transportation systems to address the State’s 
transportation needs. 
With the passage of the Roads Bill that initiated an annual two-cent increase on the State gas tax 
for the next six years, the Agency is expecting approximately $600 million in additional revenue 
by 2024. This additional funding is scheduled to be directed to four key priorities for investment: 
Resurfacing, Interstate Widening, Bridges, and Rural Road Safety programs. 
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The objectives for the review of SCDOT’s internal structure were to: 
— Assess SCDOT’s project delivery functions to improve the quality of the statewide 
transportation services;  
— Remove operational barriers and improve the efficiency and effectiveness of operations; and 
— Recommend opportunities for improvement that would enable SCDOT to operate more 
effectively and with greater cost-efficiency. 
Key Activities Performed  
The Project Team focused its efforts on three key areas to align the Agency’s vision and 
performance measures to enhance its delivery of services: 
1) Evaluate SCDOT’s internal structure in the delivery of services under its responsibilities with 
the goal of increasing the efficiency and cost-effectiveness of the Agency; 
2) Review SCDOT’s interrelationships with other transportation agencies in the State; and 
3) Review practices from the peer group that may improve the efficiency and effectiveness of 
SCDOT. 
The Project Team conducted a series of interviews with SCDOT leadership, senior management, 
District staff and select representatives from the Metropolitan Planning Organizations (MPOs) and 
Council of Governments (COGs), and reviewed information/data provided by SCDOT to assess 
the Agency’s organization structure. The review of SCDOT’s internal structure was supported by 
a benchmarking analysis of comparable transportation systems to identify leading practices and 
potential areas of improvement. A summary of the benchmarking analysis is presented in the 
section below.  
Peer Group Analysis 
Like many other government agencies and DOTs across the country, SCDOT is operating in a 
resource-constrained environment and is constantly striving to improve its organizational 
structure and business processes for efficient and effective use of available resources to deliver 
transportation services. To gain a better understanding of SCDOT’s effectiveness and cost-
efficiency levels and to guide further assessment of SCDOT’s performance, the Project Team 
conducted a benchmarking analysis specific to the peer group’s internal structure, as discussed 
below: 
1) GDOT: GDOT is responsible for planning, constructing, maintaining, and improving the state’s 
roads bridges, and interstate highways. GDOT provides planning and financial support for 
other modes of transportation including rail, transit, general aviation, and bicycle and 
pedestrian programs. GDOT is organized according to the functional divisions consisting of 
administration, information technology, operations, preconstruction, construction, legal 
services, and planning, data, and intermodal development. For more information regarding 
GDOT’s organizational structure, please refer to Appendix II. 
2) MODOT: MODOT is responsible for maintaining and improving a total of 33,856 center-line 
miles of roadway within the state of Missouri. MODOT works with the public, transportation 
partners, state and federal legislators, and other state and local agencies to provide a safe 
and efficient transportation system to the people of Missouri. MODOT is governed by a six-
member Highways and Transportation Commission. Functional units that are responsible for 
implementing highway and bridge projects, such as planning, design, rights of way, and 
 
 
December 7, 2017 
Page 24 
 
 
construction, report to the Director of Program Delivery. Other highway-related business units 
such as traffic, highway safety, maintenance, and motor carrier regulation, report to the 
Director of System Management. All non-highway transportation modes (aviation, railroads, 
transit, and waterways) are located together in a separate Multimodal Operations Division. 
For more information regarding MODOT’s organizational structure, please refer to Appendix 
II. 
3) NCDOT: NCDOT is responsible for maintaining the nation’s second-largest state-maintained 
road network, consisting of approximately 80,000 miles of roadways and 18,000 bridges and 
culverts across North Carolina, as well as regulating and implementing programs to support 
rail, aviation, ferry, public transit, and bicycle and pedestrian transportation. NCDOT has 
evolved into a multimodal agency providing a wide range of projects and services to meet 
North Carolina’s transportation needs. The secretary of transportation, a member of the 
governor's cabinet, leads the Department, and a 19-member board serves as the 
Department's governing body and assists in making decisions and approving allocation of 
funds. For more information regarding NCDOT’s organizational structure, please refer to 
Appendix II. 
4) PennDOT: PennDOT is responsible for overseeing programs and policies affecting highways, 
urban and rural public transportation, airports, railroads, ports, and waterways. PennDOT is 
responsible for maintaining nearly 40,000 miles of highway and roughly 25,000 bridges. More 
than 10,600 of PennDOT's complement of nearly 12,417 employees are engaged in the 
maintenance, restoration, and expansion of the state highway system, and they work in central 
headquarters in Harrisburg and 11 engineering districts, with facilities in all 67 counties. For 
more information regarding PennDOT’s organizational structure, please refer to Appendix II. 
5) VDOT: Virginia has the third-largest state-maintained highway system in the country, behind 
Texas and North Carolina. VDOT is responsible for building, maintaining, and operating the 
57,867 miles of the state’s roads, over 12,000 bridges and tunnels, and through the 
Commonwealth Transportation Board, it provides funding for airports, seaports, rail, and 
public transportation. VDOT has approximately 7,500 full-time employees and nine highway 
districts. For more information regarding VDOT’s organizational structure, please refer to 
Appendix II. 
6) WVDOT: WVDOT has more than 6,000 full-time employees who work in the Division of 
Highways; Division of Motor Vehicles; Division of Public Transit; the Public Port Authority; the 
Parkways, Economic Development and Tourism Authority (W.V. Turnpike); the State Rail 
Authority; and the Aeronautics Commission. WVDOT provides essential services in 
transportation, tourism, and economic development. For more information regarding VDOT’s 
organizational structure, please refer to Appendix II. 
Summary of Peer Group Comparison 
The following four measures were assessed to gain an understanding of how well SCDOT 
performs in comparison to its peer group: 
— Lane miles 
— Structurally deficient bridges 
— FTE employees per lane mile 
— Fatality rate per vehicle mile traveled 
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Maintenance per Lane mile  
Exhibit 2.4 presents a comparison of total annual maintenance outlay per lane mile for SCDOT 
and its peer group. 
Exhibit 2.4: Maintenance per Lane mile (in $000)1 
 
Source: Peer Group Benchmarking Analysis  
The State-controlled highway mileage makes SCDOT’s network the fourth largest state-
maintained system in the nation. Over the past five years, SCDOT’s roadway network has 
remained roughly the same size as the Agency has focused its efforts on preserving and 
maintaining the existing network. The total number of lane miles maintained by a DOT serves as 
a good indicator for comparing the overall responsibility of an agency.  
FTE per Lane Mile 
Exhibit 2.5 presents a comparison of number of FTE employees per 1,000 lane miles for SCDOT 
and its peer group. 
Exhibit 2.5: Number FTE Employees per 1,000 Lane Miles 
 
Source: Peer Group Benchmarking Analysis  
In terms of available human resources, SCDOT has approximately 51 FTE employees available 
per 1,000 lane miles, which is the lowest among its peer group. Additionally, SCDOT’s annual 
maintenance outlay per lane mile is the second-lowest among the peer group with only West 
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Virginia having a lower annual maintenance outlay per centerline mile. Like many DOTs, 
approximately 64 percent of SCDOT’s employees are associated with highway maintenance 
function(s). As a result, the low ratios of available FTE employees per lane mile and annual 
maintenance outlay per centerline mile suggest that SCDOT will have to leverage other means 
(i.e., leverage private contractors in greater volume, innovative process improvements/technical 
solutions, etc.) to further boost the Agency’s throughput per employee. 
Structurally Deficient Bridges 
Of the State’s 8,400 plus bridges, approximately nine percent are structurally deficient. Over the 
past five years, SCDOT has made good progress in gradually reducing the percentage of 
structurally deficient bridges from over 10 percent to 8.9 percent. SCDOT is planning to deploy a 
portion of additional revenues generated as a result of the Roads Bill for replacing/reconstructing 
approximately 465 bridges.  
Exhibit 2.6 presents a comparison of structurally deficient bridges for SCDOT and its peer group.  
Exhibit 2.6: Statewide Structurally Deficient Bridges (Across All Networks) 
Source: Peer Group Benchmarking Analysis  
Nationally, 9.1 percent of bridges are determined to be structurally deficient. SCDOT compares 
well among its peers—both in terms of percentage of the bridges that are structurally deficient as 
well as the percentage of total deck area that is structurally deficient. From the peer group, only 
Georgia and Virginia are have lower percentages of structurally deficient bridges and structurally 
deficient bridge deck area when compared to South Carolina. 
Fatality Rate per Vehicle Mile Traveled  
SCDOT, as part of its vision and goals identified in the South Carolina Highway Safety Plan, is 
taking steps to improve the safety and security of the transportation system by implementing 
transportation improvements that reduce fatalities and serious injuries as well as enable effective 
emergency management operations. However, there has been a steady increase in reported 
fatalities in the State over the past four years. Total number of annual reported fatalities have 
increased from 768 in 2013 to more than 1,000 in 2016—representing an increase of 
approximately 30 percent over a period of four years.  
Exhibit 2.7 presents a comparison of reported fatalities per 100 million vehicle miles traveled 
(VMT) for SCDOT and its peer group.  
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Exhibit 2.7: Fatality Rate per 100M VMT 
 
Source: Peer Group Benchmarking Analysis  
As shown in Exhibit 2.7, the State has the highest reported fatality rate per VMT among its peer 
group. The fatality rate is almost double in comparison to Virginia. From 2013, there has been an 
increase in the reported fatalities in the State while fatalities reported during the same period by 
the peer group have either decreased or remained relatively constant, except for Georgia and 
Missouri. This increase in the fatality rate has corresponded with an increase in VMT. In terms of 
year-on-year increase, the State has experienced an increase of 19 percent (per VMT) from 2011 
to 2015—the highest among its peer group. 
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Summary of Roadway Network 
Exhibit 2.8 presents a snapshot of a consolidated summary of roadway network and annual 
spending of SCDOT and its peer group reported to FHWA for Fiscal Year 2014-15. 
Exhibit 2.8: Consolidated Summary of Roadway Network – SCDOT and Its Peer 
Group 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Annual Capital 
Outlay2  
(in $million) 
Annual Total 
Maintenance 
(in $million) 
NCDOT 79,559  171,687  16,820 1,645 12,591 2,442 807  
VDOT 58,648  127,258  12,021  789  7,601  1,766  1,337  
SCDOT 41,359  90,465  8,444  787  4,592  959  334  
PennDOT 39,756  88,297  15,181  2,235  10,490  3,531  612  
MoDOT 33,873  76,289  10,364  1,081  5,444  1,103  364  
WVDOT 34,403  70,987  6,921  1,196  5,646  744  221  
GDOT 17,949  49,074  6,668  82  5,023  1,149  227  
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm)  
Key Findings  
 
The Project Team performed a high-level review of SCDOT’s internal structure to improve the 
delivery of transportation services and increase organizational efficiency and cost-effectiveness. 
Additional revenues from the Roads Bill have created an opportunity for SCDOT to make real and 
significant strides in improving transportation infrastructure. The review of SCDOT’s internal 
structure resulted in the following findings. 
Finding # 2.1: A comprehensive workforce strategy is needed to enhance alignment 
between SCDOT’s organizational structure and strategic goals 
With the passage of the Roads Bill, SCDOT has begun its journey to address deficiencies and 
make overall improvements to the transportation network in the State. As part of its 10-Year Plan, 
the Agency has identified four key priorities for investment: Rural Road Safety, Pavements, 
Bridges, and Interstate Widenings. The Roads Bill is estimated to provide approximately $600 
million in additional funding by 2024 (i.e., approximately $100 million annually over the next six 
years). The current situation presents an opportunity for SCDOT to: 
— Enhance its organizational performance and accountability through better alignment of 
functions and effective utilization of resources to deliver higher service levels.  
— Enhance coordination among business units to promote collaborative culture across the 
Agency. 
                                                        
 
 
2 Annual capital outlay includes maintenance activities such as resurfacing, bridge rehabilitation, capital projects, etc. 
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— Improve transparency and accountability for the delivery of projects, programs, services, and 
initiatives. 
— Expand coordination with other transportation agencies (i.e., MPOs, COGs) for planning, 
designing, delivering, and maintaining projects led by local programs. 
During the review, it was noted that there is a need for baselining to examine how staffing levels 
and the organizational structure would need to be structured to deliver an expanded program, 
assess the skill sets and training required to increase the Agency’s preconstruction and program 
management capabilities, consider where project delivery capabilities should reside within 
SCDOT (e.g., within SCDOT’s HQ or distributed across Districts), and study how to increase 
standards of performance and promote best practices. An evaluation of different labor model 
options will help SCDOT identify functions or tasks that might be better and more cost effectively 
performed using in-house resources and those that can be outsourced to the private sector.  
During the Project Team’s review, SCDOT indicated that each DEA is preparing a Resource Plan 
for the upcoming three to five years to reflect increased funding in their respective Districts. 
SCDOT has an opportunity to integrate each of the individual plans into an Agency-wide plan and 
collaborate with the DEAs to identify where there might be opportunities for shared resources, 
recruiting efforts, and technology investments.  
In summary, a comprehensive workforce strategy is needed to improve organizational 
efficiencies, transparency, and accountability across the Agency. 
Finding # 2.2: SCDOT is facing several human resource challenges such as 
recruiting and retaining key employees  
The Project Team’s review of SCDOT employees indicated that approximately 30 percent of the 
current workforce across all levels is eligible for retirement over the next five years. This group of 
employees fall under three categories:  
— Teacher & Employee Retention Incentive (TERI) Program: Approximately 341 employees are 
eligible under the TERI Program.  
— Currently Eligible: Approximately 379 employees are eligible to retire.  
— 5-year Eligible: Approximately 686 employees are eligible to retire within the next five years.  
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Exhibit 2.9: TERI and Retirement Eligible (as of March 8, 2017) 
 
Source: SCDOT  
The Project Team’s review indicated that approximately 395 SCDOT senior staff3 are eligible to 
retire over the next three to five years. Preserving institutional knowledge from these employees 
is critical to the Agency’s operational continuity. This challenge is not specific to SCDOT as many 
DOTs nationwide are losing their senior and experienced staff, as a growing number of state DOT 
employees are eligible for retirement. Additionally, midcareer employees with valuable technical 
skills have more career options both within the organization and in the private sector, leading to 
increased attrition rates.  
The risk of losing senior and experienced employees, combined with an increased level of 
competition for the lower-level workforce, means that SCDOT will face an increasing challenge of 
recruiting and retaining valuable employee expertise. If not managed proactively, this loss of 
experience, institutional knowledge and know-how can severely impact SCDOT’s organizational 
efficiency and effectiveness.  
Finding # 2.3: Opportunities exists to enhance the tracking and reporting of 
performance measures 
As part of its 10-Year Plan, the Agency has begun taking required action to repair and rebuild the 
State’s transportation network, increasing safety and reliability of the existing system. The 
Agency’s Strategic Plan provides direction through SCDOT’s vision, mission, goals, strategies, 
and objectives to guide SCDOT initiatives, and a Transportation Asset Management Plan (TAMP) 
provides desired service level targets and performance management principles. The Strategic 
                                                        
 
 
3 Pay grade criteria is used to define staffing levels, please see below: 
- Band 8-10: Senior-level staff 
- Band 5-7: Mid-level staff 
- Band 1-4: Junior-level staff 
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Plan and TAMP will, together, enable SCDOT to determine how well the Agency is doing in 
achieving its stated goals and objectives.  
SCDOT has established a set of performance measures for tracking and reporting progress 
towards stated goals through outcome-based measures and to guide decisions regarding 
changing or adjusting goals, targets or investment levels. These measures cover several 
categories, including manpower, procurement, project delivery, expenditures, maintenance 
response, maintenance risk management, and planning. 
The Project Team’s review of these performance measures indicated that SCDOT’s performance 
on core transportation service metrics is on par or better than those reported by the peer group; 
however, there are opportunities for improvement. For example, the Project Team could not 
independently verify SCDOT’s performance on capital projects (on-schedule and on-budget) as 
the current system does not track the timeline of the delivery of a project from project inception 
all the way through to completion.  
As the volume of project activity continues to grow, it will be important for SCDOT to track these 
performance measures against the strategic goals and target service level outcomes. The Project 
Team would like to recognize the ongoing efforts by SCDOT leadership to communicate key 
priorities across the organization and DEAs working within their Districts to guide day-to-day 
activities in concert with SCDOT’s strategic goals and overall objectives. These efforts are 
intended to align the organization with a small set of strategic goals to deliver efficient and cost-
effective transportation services to citizens and businesses.  
As described above, SCDOT has an opportunity to align key performance measures (i.e., safety, 
system preservation, mobility, project delivery, workforce safety and development, etc.) with 
strategic goals and enhance accountability and transparency for programs that are responsible 
for delivering transportation services. Additionally, consideration should be given to develop 
decision-critical reports/dashboard(s) so that SCDOT leadership and the senior management 
team can have useful and timely access to information for effective decision-making. 
Key Recommendations 
The following recommendations provide a roadmap and some strategies the Agency can utilize 
to improve the organizational efficiencies and to achieve the Agency’s strategic goals.  
Recommendation # 2.1: Implement a Target Operating Model for the Agency 
The State’s roads have deteriorated over the past six years – the percentage of the approximately 
41,000 centerline miles of primary and secondary roads rated in poor condition has increased 
during this period4. To address this challenge, SCDOT has prepared the 10-Year Plan to improve 
the State’s highway system through a series of targeted capital projects. SCDOT leadership 
recognizes that business as usual will not achieve the Agency’s stated goals and objectives. The 
current environment presents SCDOT with an opportunity to assess the suitability of its operating 
model to effectively deliver its priorities.  
The Project Team recommends that SCDOT implement a Target Operating Model (TOM) plan to 
address elements that are integral to achieving sustainable results (i.e., key processes and work 
flows, decision-making, information flows, performance metrics, and roles and responsibilities). 
                                                        
 
 
4 Legislative Audit Council Audit Report 2016 
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Exhibit 2.9 presents an operating model framework to guide the process of organizational 
transformation. 
Exhibit 2.10: Operating Model Framework  
 
Source: KPMG Methodology 
As illustrated in Exhibit 2.10, the operating model framework includes five key elements which, 
when designed in conjunction with one another, can help create a desired capability or behavior. 
Considering the size and complexity of SCDOT, it is essential that all operating model elements 
be in place and well-aligned with each other to achieve an organizational solution that is aligned 
with the Agency’s strategic plan and is sustainable over the long term.  
The TOM framework allows SCDOT to baseline the current organization and identify new 
opportunities in terms of: 
— Augmenting project delivery capabilities: Focus on opportunities to increase preconstruction, 
project procurement, Quality Assurance/Quality Control (QA/QC), and project management 
capabilities through organizational alignment, sharing of best practices, recruiting, training, 
and supporting technology investment. 
— Reengineering existing management processes to improve coordination of goals and priorities 
between the HQ and Districts (i.e., how each District, team, and function contributes to 
achieving these priorities).  
— Determining the ideal service delivery model (i.e., which functions should be retained in-
house, where should existing functions reside (HQ/Districts), which functions should leverage 
private sector capabilities, etc.).  
Metrics & Incentives
Measurement of 
performance and 
incentives/sanctions                                                  
Roles and structure
The definition of roles, skills, 
responsibilities and 
accountabilities within the 
organization
Management Processes
Formal mechanisms by which 
decisions that span multiple 
boundaries are made 
Information Flow & Tools
Discerning the information 
available and its quality / 
relevance to guide decisions
Decisions
The key decisions that need to 
be taken, including clarity of 
scope, timing and participation
Capabilities / 
Behaviours
Reinforcing system to 
generate differentiated 
capabilities
 
 
December 7, 2017 
Page 33 
 
 
— Identifying opportunities to improve communication throughout the organization and with 
external parties. 
Recommendation # 2.2: Revise the current organizational structure 
One of the key outcomes of the TOM evaluation (i.e., Recommendation # 2.1) would be an 
opportunity for the leadership team to align the organizational structure, roles, and functions to 
achieve the Agency’s strategic goals. As discussed previously, the anticipated increase in the 
volume of work due to passage of the Roads Bill requires SCDOT to reconsider its operational 
strategies and restructure the way it is currently organized to enhance project development and 
project delivery capabilities. 
The Project Team recommends that SCDOT evaluate and revise the current organizational 
structure, reporting relationships, span of control, core functions, and workload and staffing levels 
to determine an approach tailored towards the Agency’s vision and strategic goals.  
The process of evaluating and revising the effectiveness of the current organizational structure 
and developing an optimized organizational structure that focuses on aligning efficient processes 
with organizational goals and strategies should be based on the following approach: 
— Baselining the existing organization structure, size (headcount), levels of supervision, 
job/work design, span of supervisory control, and delegation of authority. 
— Benchmarking the current organization and capabilities against the peer group to identify 
opportunities for enhancement. 
— Realigning the current organizational structure to maximize mission performance (i.e., linking 
the strategic objectives and organizational goals with how managers and staff are working to 
achieve them). 
— Clearly defining roles and responsibilities between HQ and Districts to allow SCDOT to fully 
leverage organizational strengths and increase ownership, accountability, and productivity. 
— Aligning functions, roles, responsibilities, capacity, skill requirements, jobs and positions, and 
reporting relationships to support achieving the Agency’s plan.  
— Developing effective communications to increase awareness, understanding, buy-in, and 
ownership among employees and stakeholders to drive the adoption of changes. 
Recommendation # 2.3: Enhance SCDOT’s Existing Key Performance Indicators 
(KPIs) and Management Reports 
Performance measures are indicators of progress toward attaining a goal, objective, or 
target/desired level of service. SCDOT regularly monitors and reports on the transportation 
system and organizational performance and is always looking for ways to improve the 
transportation services it provides to the citizens and businesses of the State. Presently, the 
Agency uses seven primary measures to assess its performance in several categories: 
manpower, procurement, project delivery, expenditures, maintenance response, maintenance 
risk management, and planning. The results are presented at the Agency’s Organizational 
Performance Dashboard, which is located at http://www.scdot.org/inside/dashboards.aspx. 
The Project Team’s review of the performance measures reported by the peer group indicated 
that SCDOT has an opportunity to expand the list of performance measures that include both 
quantitative and qualitative measures as well as those secondary Accounting for these secondary 
measures is important given the valuable contributions SCDOT is making to the State’s economy 
and quality of life of its citizens.  
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The current position of the State’s transportation system (i.e., percentage of State-maintained 
roadways rated in poor condition, percentage of structurally deficient bridges, and deferred 
maintenance needs) indicates that total improvement needs far exceed available resources. As 
such, it is necessary to ensure that planned investment is made in the most strategic, effective, 
and efficient manner possible.  
To ensure planned investments are made appropriately, the Project Team recommends that 
SCDOT expand the current level of measures to monitor and evaluate progress toward attaining 
a desired level of future performance. The process of adding new, modifying existing, or replacing 
old KPIs should be guided by SCDOT’s business practices on the following levels:  
— At the strategic level: Monitor attainment of strategic goals/objectives.  
— At the decision-making level: Monitor attainment of transportation system performance.  
— At the project delivery level: Monitor the efficiency and effectiveness of project delivery. 
Exhibit 2.11 presents a list of candidate performance measures that can help SCDOT measure 
progress towards achieving its strategic goals. The Project Team recognizes that not all 
suggested measures (i.e., economic development, seatbelt usage, etc.) are monitored by the 
Agency and cooperation from other State and local agencies will be essential to collect, share 
and report required data/information in order for SCDOT to report these performance measures 
on its website.  
These measures, some of which SCDOT is currently monitoring and reporting, are presented for 
SCDOT’s consideration as they will allow the Agency to: 
— Assess how well the State’s highway system is operating.  
— Make informed decisions regarding planned investments.  
— Assess how effectively and efficiently transportation projects and services are being delivered. 
Exhibit 2.11: Candidate Performance Measures for the Agency’s Dashboard 
Category  Candidate Performance Measures  
Safety — Fatalities and Serious Injuries/Fatality Rate  
— Fatalities in Work Zones  
— Fatalities Involving Lane Departures and Intersections 
— Fatalities by Engineering Area  
— Safety Belt Usage/Restraint Usage  
System 
Preservation 
— Pavement Conditions: Percentage of pavement meets the level of service  
— Bridge Conditions: Percentage of bridges with weight restriction/structurally 
deficient 
— Maintenance Rating Measures: roadways, roadside, traffic signs and signals, 
guardrails, drainage, etc.  
Mobility  — VMT: Total and per capita 
— Annual Freight Tonnage  
— Vehicle Hours of Delay during Daily Peak Period: statewide and MPOs 
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Category  Candidate Performance Measures  
— Travel Time Reliability  
Project Delivery — Design Projects Completed On-Time 
— Design Projects Completed Within Budget 
— Construction Projects Completed On-Time 
— Construction Projects Completed Within Budget 
Economic 
Development 
— Annual Capital Spending: Per 1,000 centerline mile per million VMT  
— Annual Maintenance Spending: Per 1000 centerline mile per million VMT 
— State Share of National GDP 
— State-Originating Export of Goods and Services  
— State Value of Freight 
— State Jobs by Transportation-Intensive Sector 
— State Visitors 
Environment — Tons of SCDOT Recycled Asphalt Pavement  
— Transportation Alternatives and Transportation Enhancement Project Funding  
— Air Quality: Emissions from the State transportation sector 
Source: Peer Group Benchmarking Analysis  
The quality and accessibility of the State’s transportation system impacts the State’s prospects 
for economic growth. Implementing these performance measures will allow SCDOT leadership to 
enhance transparency and accountability, make timely and informed decisions, and improve 
efficiencies and effectiveness of programs, projects, and services being delivered. At present, 
SCDOT has a relatively comprehensive public-facing web dashboard communicating the current 
status of the Agency’s strategic and performance metrics.  
Exhibit 2.12 presents two specific examples of these metrics: the SCDOT maintenance work 
response dashboard.  
Exhibit 2.12: SCDOT Maintenance Work Response Dashboard 
Source: SCDOT 
Appendix II presents the website links of management and performance dashboards of the 
SCDOT as well as the peer group. 
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Recommendation # 2.4: Formalize a Talent Management Plan for the Agency 
DOTs are facing an increasing attrition rate of experienced managers and leaders. SCDOT, in 
particular, is facing significant risk of losing substantial institutional knowledge due to retirement 
of its more senior and experienced staff. Approximately 350 SCDOT senior and mid-level staff 
are eligible to retire over the next three to five years. Additionally, vacancy rates for front-line 
positions (i.e., maintenance workers) have remained at 10 percent or higher for the past several 
years. SCDOT has implemented a number of programs to acknowledge and reward valuable 
contributions made by employees.  
In terms of professional training and development, SCDOT has implemented a number of courses 
to prepare the next set of leaders: 
— Paving the Way for Foreman is a one-day course for crew leads. 
— Essence of Leadership is a two-day course covering general leadership principles required 
for all supervisors above crew lead-level. 
— Construction Project Delivery Training is a five-day course for Resident Construction 
Engineers addressing all aspects of construction projects. 
— Leader Education and Development is a year-long program (approximately two days per 
month) aimed at preparing individuals (12–18 per year) to move into senior leadership 
positions within the Agency.  
— Certified Public Manager is an 18-month leader development program administered by the 
State, generally authorizing SCDOT to send five candidates to each class. 
— Annual Maintenance and Engineering Training Workshop is conducted annually, over the 
course of a three day period. All Maintenance Crew Leads, Foremen, and Engineers undergo 
a day of training, discussion, and policy dissemination in Columbia. The training agenda differs 
from year to year, being based on issues of particular interest or importance. 
— AASHTO 5  Leadership Training represents three tiers of leadership and management 
training offered by AASHTO. Several National Transportation Management Conferences held 
annually offer mid-level managers skills they need to transition from technical to management 
positions. The National Transportation Leadership Institute is an annual program which 
supplements engineering expertise with leadership and management techniques oriented to 
DOT operations. 
— National Transportation Advanced Leadership Institute, sponsored by AASHTO, is a 
catalyst for organizational and technical excellence and to promote the development of a 
cadre of executive-ready senior managers to fill executive positions as they occur. The 
program has helped develop working knowledge of executive leadership competencies 
through discussions with experienced transportation executives.  
The Project Team recommends that SCDOT formalize a Talent Management Plan to enhance 
current practices and programs associated with attracting, developing, and retaining skilled 
employees.  
Exhibit 2.13 presents an example of a talent management framework using KPMG’s proven 
methodology for how organizations can approach talent development and management.  
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Exhibit 2.13: Talent Management Framework Example 
 
Source: KPMG Methodology  
The Talent Management Plan should focus on workforce planning, talent acquisition, employee 
engagement, skill development, and retention. Additionally, the Talent Management Plan should 
expand existing leadership training and incentive programs to develop talent for key functions, 
implement development measures such as assessing leadership readiness of supervisors and 
managers, and developing internal talent pools to fill key roles, and address succession planning 
for key leaders who are approaching retirement. 
Another important element of this recommendation is developing a knowledge management 
strategy and system for creating, sharing, using, and managing the knowledge and information of 
an organization due to the significant amounts of valuable information/data that DOTs generate 
on a daily basis. To effectively manage the projected workforce transition over the next five years, 
SCDOT should draw upon knowledge management techniques to retain institutional knowledge, 
foster innovation, enhance organizational efficiency and effectiveness, and improve the delivery 
of transportation services with increasingly limited resources. 
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Project Prioritization 
and Selection 
Introduction 
The State General Assembly enacted Act 114 in 2007, which requires that SCDOT establish a 
priority list of projects to the extent permitted by federal laws or regulations, taking into 
consideration the following: 
— Public safety 
— Potential for economic development 
— Traffic volume and congestion 
— Truck traffic 
— Pavement quality 
— Environmental impact 
— Alternative transportation solutions 
— Consistency with local land use plans 
This requirement is now codified in Section 57-1-370(B)(8) of the State Code of Regulations 63-
10, as amended. Act 114 served as the impetus for the establishment and implementation of the 
Agency’s project prioritization and selection process, with the goal of promoting transparency and 
consistency across the project selection and transportation decision-making processes by making 
the process more analytical and objective. 
Project Prioritization Process Overview 
SCDOT’s current project selection protocol centers on a ranking process and methodology 
developed by the Deputy Secretary for Engineering, or the “State Highway Engineer.” The State 
Highway Engineer ensures the application of objective criteria relevant to each similar group of 
projects, or “program categories”. 
Exhibit 3.1 – SCDOT Prioritization Process 
 
Source: SCDOT 
Secretary of 
Transportation
Recommends to the Commission the Project Priority Lists in each 
Program Category, including a detailed analysis and evaluation
Commission Approves Project Priority Lists for each Category
Commission
Following a public comment period, projects are added to the STIP or 
State Program, based on funding availability and the Project’s priority 
ranking. Written justification of deviations from the Project Priority Lists 
must be recorded in the Commission Meeting Minutes
State Highway 
Engineer
Develops and describes in an Engineering Directive the ranking process 
for projects in each Program Category including:
1. applicable (relevant) criteria,
2. weighting of the criteria, and
3. methodology for calculation
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To begin, the State Highway Engineer develops a ranking process and methodology, which 
includes determining, scoring, and weighting relevant criteria for each program category, and 
ultimately producing a project priority list for each program category.  
Following the State Highway Engineer’s development of a project priority list for a program 
category, the program category is then reviewed by the Secretary, who analyzes and evaluates 
the development of the project priority list, and makes a recommendation to the SCDOT 
Commission (the Commission). 
The Commission evaluates the Secretary’s recommendations regarding the project priority list for 
each program category and once approved, proposed projects are added to the State 
Transportation Improvement Plan (STIP) or State Program, barring substantive opposition during 
the public comment period. To ensure transparency, projects are available for public review and 
comment on SCDOT’s website, for a minimum of 21 days following approval from the 
Commission. Projects are added to the STIP or State Program based on funding availability and 
each project’s priority ranking.  
Project priority lists are updated based on the established timelines for each program category, 
as indicated in Department Directive 51. The State Highway Engineer, or the Secretary, may 
update the priority list schedule on a more frequent basis, if necessary. 
Exhibit 3.2 – SCDOT Project Priority List Example 
Program Category Types of Projects Update Schedule for Priority Lists 
Rural Safety Intersection improvement projects, 
section/corridor improvements, 
interstate safety improvements 
Annually or as funding is available to 
advance additional projects 
Interstate Capacity Interstate segments that are candidates 
for widening, as well as operational and 
travel demand management projects. 
Includes interchanges that are 
candidates for reconstruction to address 
functional and capacity deficiencies 
Every five years in conjunction with the 
statewide Multimodal Transportation 
Plan 
Bridge 
Replacements 
Includes bridge replacement projects on 
the interstate, National Highway System 
(NHS), non-National Highway System 
(non-NHS), State-maintained local, and 
minor collector roadways 
Biennially (every two years) or as 
funding is available to advance 
additional projects for bridges eligible 
to receive Federal aid. Updated only 
as funding is available to advance 
additional projects for all other bridges. 
Non-Interstate 
Resurfacing 
Includes resurfacing and pavement 
reconstruction projects on State-
maintained major collectors, arterial 
roadways, local and minor collector 
roadways 
Annually or as funding is available to 
advance additional projects 
Source: SCDOT 
The State Code of Regulations requires the Office of Planning to review priority lists for all MPOs 
and COGs every three years, to ensure all priority lists consider the Statutory Criteria. Any 
deviations in established criteria are reviewed to ensure the deviation demonstrates significant 
financial and/or engineering considerations, delayed permitting, force majeure considerations, 
bypassed pending legal actions, federal law or regulation, or economic growth. 
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Project Prioritization Criteria Overview 
The criteria utilized to develop a priority ranking of projects in a program category is segregated 
into two primary categories: Statutory Criteria, or the criteria required by the State Code Section 
57-1-370(B)(8), and Relevant Criteria, or the criteria determined by the State Highway Engineer 
as relevant to each program category. Sections within the Statutory Criteria used to develop 
priority rankings are as follows: 
— Financial Viability: Includes an evaluation of the anticipated funding sources for each project, 
the total estimated cost to complete the project, and an analysis of total maintenance and 
repair costs over the life of the project. 
— Public Safety: Includes the development of a safety score, which is based on crash 
frequency, severity, and vehicle exposure and is adjusted based on average annual daily 
traffic (AADT). 
— Potential for Economic Development: Includes the evaluation of transportation economic 
models from the State Department of Commerce that measures economic activity, viability, 
and the future economic benefits the project may bring to the region and State. 
— Traffic Volume and Congestion: Includes the analysis of volume-to-capacity calculations 
and other delay measurements that quantify traffic flow delay resulting from current and/or 
projected traffic volumes. 
— Truck Traffic: Includes the measurement of the volume of truck traffic along the corridor. 
— Pavement Quality Index: Includes the measurement of the overall condition of the pavement 
surface, and is based on a five-point-scale with categories ranging from “Poor” to “Good.” The 
index comprises two measurements: the rutting and roughness of pavement and the 
distresses such as cracking and raveling.  
— Environmental Impact: Includes the measurement of the impact to social and natural 
resources along the corridor. 
— Alternative Transportation Solutions: Includes potential alternatives to the project, which 
are explored during the planning and environmental process of a project. 
— Consistency with Local Land Use Plans: Includes the determination of whether a project is 
consistent and will remain consistent with zoning or other local land use plans.  
Relevant Criteria is more discretionary and is ultimately determined by the State Highway 
Engineer, based on the aforementioned Statutory Criteria. Relevant Criteria may or may not 
include all of the Statutory Criteria, as Statutory Criteria are not always relevant to each program 
category. However, each Statutory Criterion must, at a minimum, be considered. 
Summary of Project Prioritization and Selection 
Review 
Objectives  
As part of the Study, the Agency requested a review of SCDOT’s project prioritization and 
selection process with the goal of enhancing efficiency of the process and identifying leading 
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practices from other states with comparable transportation systems to better allocate the State’s 
limited resources. 
The objective for the review of project prioritization and selection process was to evaluate the 
efficiency and effectiveness of the current process and identify potential opportunities for 
improvement. The Project Team compared SCDOT’s process to industry leading practices used 
by the peer group to identify potential enhancements to SCDOT’s current process, with a specific 
focus on communication strategies with respect to external stakeholders. 
Key Activities Performed  
The Project Team focused its efforts on three key areas to conduct its analysis of SCDOT’s project 
prioritization and selection process: 
1) Baseline SCDOT’s existing project prioritization and selection process to better understand 
current practices. 
2) Review practices of the peer group to identify potential improvements to the efficiency and 
effectiveness of SCDOT’s project prioritization and selection process. 
3) Identify challenges experienced by SCDOT in the project prioritization and selection process. 
The baselining exercise entailed a comprehensive review of existing documentation and data, 
conducted concurrently with a series of interviews with SCDOT leadership and senior 
management to better understand current SCDOT practices with regard to its project prioritization 
and selection process. The document and data review process included a review of SCDOT’s 
Engineering Directives (which define the overall project prioritization and selection process and 
the Agency’s program category-specific prioritization procedures), supporting data and 
information that was provided to the Legislative Audit Council (LAC) for use in its 2016 audit of 
SCDOT, and publicly available prioritization materials provided on the Agency’s website. 
The interviews that were conducted included an initial workshop and follow-up meetings that 
focused on the step-by-step process, the methods by which the process is performed, the 
Agency’s constraints and challenges with the current process, and the Agency’s goals for the 
project prioritization and selection process.  
The baselining exercise was supported by a benchmarking analysis of comparable transportation 
systems of the peer group to identify leading practices and potential areas of improvement of the 
project prioritization and selection process.  
Peer Group Analysis 
SCDOT has extended its project prioritization framework to its entire program, unlike some peer 
states that only focus on prioritizing specific aspects of their programs. A summary of the 
benchmarking analysis is presented in the section below:  
1) GDOT: The GDOT prioritization process is highly standardized, which minimizes ambiguity 
and promotes transparency. The project selection criteria are well defined and segregated, 
leading to increased effectiveness and efficiency of project selection. For more information 
regarding GDOT’s project prioritization and selection process, please refer to Appendix III. 
2) MoDOT: MoDOT utilizes a transparent prioritization process that involves key stakeholders 
who develop their own regional improvement plans, allowing MoDOT to assist in prioritization 
based on factors such as road and bridge conditions, traffic safety data, and overall mobility. 
MoDOT assigns a flexible weighting criteria for regional projects based on project type and 
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location, which allows MoDOT to address individual region needs. For more information 
regarding MoDOT’s project prioritization and selection process, please refer to Appendix III. 
3) NCDOT: The prioritization process employed by NCDOT for its capital improvement program 
combines the transparency of a data-driven approach with knowledge and insight of local 
planning partners. By ranking projects by goal and transportation tier, NCDOT is able to align 
its goals with the selection of individual projects. Furthermore, the individual selection criterion 
tailored to each asset class helps ensure NCDOT’s most critical needs are addressed first. 
For more information regarding NCDOT’s project prioritization and selection process, please 
refer to Appendix III. 
4) VDOT: Given VDOT’s data-driven and open project prioritization approach that takes into 
account public comments, the “SMART SCALE” web tool promotes transparency to all 
stakeholders. VDOT’s process helps ensure that the most vital projects are completed first as 
criteria weights are customized to individual geographic regions on safety, congestion, 
accessibility, environmental quality, economic development, and land use. For more 
information regarding VDOT’s project prioritization and selection process, please refer to 
Appendix III. 
5) WVDOT: WVDOT’s project prioritization methodology uses a two-phased approach, which 
blends a qualitative and quantitative approach. WVDOT utilizes a benefits-cost analysis to 
prioritize the projects, and, following the two-step analysis, the Division of Highways (DOH) 
recommends an equitable distribution of funding throughout the state. The process gives 
WVDOT and DOH the discretion to program lower-ranked, shovel-ready projects, and ensure 
geographic fairness of its limited funding. For more information regarding WCDOT’s project 
prioritization and selection process, please refer to Appendix III. 
During the Project Team’s analysis of the transparency level of SCDOT’s peer group, it became 
clear that both VDOT and NCDOT have the highest-level of transparency in their prioritization 
processes. For more information regarding VDOT’s and NCDOT’s transparency levels with regard 
to their project prioritization and selection processes, please refer to Appendix III. 
Summary of Peer Group Comparison 
Prioritization processes are often shaped by their respective agency’s project program and 
strategic goals and seek to create value by standardizing the selection process. Successful 
processes include those that are highly data-driven, open, transparent and that drive stakeholder 
engagement and support. DOTs may achieve these results by performing the following activities: 
— Establishing a highly defined prioritization and programming process that advances projects 
from prioritization scoring to inclusion in the STIP. By utilizing a ranking and prioritization 
system, stakeholders trust the integrity of the process, as they ultimately view how projects 
get ranked along with the supporting data underlying the established ranking. Both 
quantitative and qualitative data can be used successfully as long as the data is described 
openly and transparently to the public. 
— Disclosing a uniform set of criteria and how they are measured and calculated to ensure 
consistent and accurate comparisons between projects. 
— Outlining the factors that are used to program projects, as not all high-priority rankings will 
receive immediate programming. Factors that affect project programming may include 
geographic balances, available funding, environmental issues, and right-of-way (ROW), 
and/or utilities relocation issues, among other considerations. DOTs may also publish details 
surrounding projects that have been evaluated but are not selected for programming. 
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— Evaluating project delivery as a performance measure. Although it follows prioritization and 
programming, more informed DOTs that evaluate project delivery can implement lessons 
learned on the selection of future projects. 
— Developing multiple prioritized project lists to reflect the complexities of delivering a capital 
program that is molded to meet its stakeholders’ various needs. The need for multiple 
prioritized lists can be driven by constraints for the usage of varying funding sources, desire 
to distribute project funding geographically, or challenges in comparing multiple transportation 
modes or several project goals on a like-for-like basis. No peer DOT reviewed for this analysis 
developed a single prioritized list for projects throughout its respective state. VDOT comes 
closest to presenting one prioritized list, however, its projects are ultimately selected by region, 
not necessarily prioritized score. 
Ultimately, the most efficient, effective, and transparent prioritization and programming processes 
that include some or all of the aforementioned considerations, will likely result in higher project 
delivery rates that help DOTs meet their performance measures. 
Key Findings  
Review of SCDOT’s project prioritization and selection process resulted in the following findings: 
Finding # 3.1: A single prioritized project list per Program Category appears to be 
the best solution to enhance the project prioritization and selection process 
Generally, SCDOT agrees with the concerns raised by the LAC in its performance audit review 
and has made substantial effort towards improving its prioritization process based on LAC’s 
recommendations. These enhancements include the development and issuance of Engineering 
Directive 51, which provides a succinct and transparent overview of SCDOT’s prioritization 
process. Additionally, SCDOT is in the process of revising all of its Engineering Directives that 
govern the prioritization of each respective Program Category (Safety, Interstate 
Rehabilitation/Capacity, Federal Aid/Off-System Bridge Replacement, Federal Aid/Non-Federal 
Aid Resurfacing, statewide MPO/COG Widening, and CMAQ). SCDOT has also updated its 
website to provide additional detail on the project prioritization process. Collectively, these efforts 
are expected to result in a more defined and transparent prioritization process. 
It is notable that SCDOT has taken exception to LAC’s recommendation that SCDOT create one, 
statewide- list of prioritized projects. Instead, SCDOT has elected to continue to develop 
prioritized lists by Program Category. The Project Team agrees with SCDOT’s position on this 
matter. The scope and performance measures for projects including each Program Category can 
vary drastically, and there is no one-size-fits-all approach to equitably prioritizing projects with 
varying scopes and success factors across Program Categories.  
For SCDOT to maximize the value received from its prioritization process, the Project Team 
recommends that the prioritization criteria for each Program Category be aligned with the goals 
and desired outcomes from that respective Program Category. This necessitates the use of 
multiple prioritization lists that are each generated using their own, unique evaluation criteria. 
Therefore, the development of one prioritized project list per Program Category appears to be in 
the best interests of SCDOT as this practice will help SCDOT to put forward projects that best 
align with the unique goals for each Program Category. 
Finding # 3.2: Opportunities exist to refine SCDOT’s prioritization process to better 
align it with the Strategic Plan goals and further review the Guideshare program to 
achieve greater efficiency and effectiveness 
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Opportunity for Alignment with the Strategic Plan 2018-2020 
As evidenced by the varying processes employed by the peer DOTs, each agency’s prioritization 
process is unique and is shaped by that respective agency’s program of projects and specific 
goals. Similarly, in accordance with the provisions established in Act 114, SCDOT’s existing 
process is both shaped by the structure of its Program Categories and is driven by the 
prioritization criteria, which is performed in accordance with the criteria mandated by Act 114. 
The annual funding allocation between SCDOT’s Program Categories has historically been based 
on past precedent funding levels. In compliance with MAP-216  and FAST Act7  regulations, 
SCDOT has begun initiating performance management principals and aligning business rules and 
practices with its strategic goals by increasingly leveraging the TAMP to make informed 
investment decisions. This has presented an opportunity for SCDOT to reconsider the basis for 
which it allocates funding to each of its Program Categories. 
In addition to its increased reliance on the TAMP, the adoption of a new Strategic Plan 2018–
2020 with an accompanying set of strategic goals offers SCDOT an opportunity to refine its 
prioritization process to better align with the goals in the Strategic Plan. While reviewing the latest 
prioritization process Engineering Directives, it is important to note that specific goals are not 
stated for each Program Category.  
SCDOT has the opportunity to both define specific goals for each Program Category and to 
reconsider the prioritization criteria for each Program Category such that they align with the 
Strategic Plan and result in the delivery of projects aligned with SCDOT’s goals. 
Guideshare Program 
Annually, SCDOT distributes approximately $138 million in Guideshare funding to the State’s 21 
MPOs and COGs, which is unique to South Carolina. The distributions are made based on an 
equity- or population-centric basis. The State’s MPOs are located in more urban regions, and 
conversely, the State’s COGs tend to represent more rural regions.  
The MPOs and COGs receive Guideshare funding at an approximate 70-30 split, respectively. 
Projected demographics throughout the State predict that an increasing proportion of residents 
are expected to move into the urban regions of the State. As Guideshare funding is distributed on 
an equity basis, this is expected to further erode the already small fraction of Guideshare funding 
received by the COGs. 
This trend is diminishing the COGs’ ability to develop larger, more substantive projects that help 
to drive SCDOT’s performance measures. Instead, the COGs are focusing on smaller, more 
locally driven projects, such as pedestrian access projects or intersection improvements. 
Roads on the Strategic Freight Network and National Highway System (NHS) are of high 
importance to SCDOT, as these networks are critical for the provision of safe access to all regions 
of the State, both urban and rural. However, projects currently put forward by the MPOs and 
COGs may not reflect that priority. In particular, the focus on increasingly smaller local COG 
projects is preventing investment in these strategic corridors in and around rural areas and 
effectively limiting access, and potential economic growth, to those regions. As the Federal 
government increasingly looks to leverage statewide performance measures, it will be important 
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for SCDOT to leverage its limited funding to push forward projects that move the needle on its 
statewide performance measures. 
The Project Team is aware that SCDOT currently has a working group made of representatives 
from SCDOT, MPOs, and COGs reviewing the Guideshare program in order to achieve greater 
efficiency and effectiveness for the program.  
Finding # 3.3: Opportunities exist to streamline the project prioritization process to 
provide clarity and increase confidence in the process 
The development of SCDOT’s prioritized project lists is a large-scale, protracted process, and 
SCDOT staff should be commended for shepherding such a complex program. The process 
requires substantial coordination between SCDOT, MPO, and COG staff. The development of 
project lists for each Program Category in the various regions are handled by each respective 
SCDOT office and or MPO/COG at the local level. Staff preparing the prioritization lists individually 
reach out to the appropriate SCDOT or MPO/COG office to obtain the necessary data for each 
project. As such, during the prioritization process, SCDOT offices charged with the provision of 
prioritization data are inundated with multiple competing requests.  
Concurrently, staff compiling the prioritization lists are tasked with coordinating various data inputs 
from multiple data sources. This process introduces two potential areas for error in data collection: 
(1) from the reporting agency, given the number of simultaneous requests they are handling and 
(2) from the staff members preparing the prioritized lists, given the multiple data sources from 
which they are compiling required information. 
The sheer number of data sources and data compilers creates challenges with respect to 
memorializing backup prioritization data in one central location. During the Project Team’s review 
of the process, it was reported that project data resides in the Director of Planning’s office. 
However, data is not organized in one central database. This introduces a potential source of 
error in the data process.  
It was also reported that SCDOT staff perform the quality assurance/quality control of data prior 
to the calculation of project scores. This places data integrity risk in the hands of SCDOT staff. 
The Project Team’s review of the peer group indicated that some DOTs work collaboratively with 
key stakeholders to review the data before the project scores are calculated. This helps ensure a 
more transparent and open process as well as preclude potential data errors in the scoring 
process. 
Finally, the calculation methodology for some prioritization criteria is not clearly defined. For 
example, with regard to the Public Safety prioritization category, the “safety score” is calculated 
by crashes within a given segment divided by the volume and multiplied by the number of years, 
however, the number of years is not defined. Additionally, the Financial Viability prioritization 
category is based on the project cost with additional consideration given for projects with 
supplemental funding. This level of ambiguity can potentially lead to multiple interpretations of 
calculation methods being used to score projects (or the perception of such), and can undermine 
confidence in the process. 
Finding # 3.4: Opportunities exist to enhance transparency of prioritization scores 
and back-up data  
As previously noted, updated Engineering Directives and increased clarity on the Agency’s 
website are all positive steps that SCDOT has taken to increase public understanding of the 
breadth and integrity of the prioritization process. However, the Project Team found that SCDOT 
has an opportunity to further improve the openness and transparency of its prioritization process. 
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Going forward, the amount of annual funding allocated to each Program Category will be driven 
by a combination of SCDOT’s TAMP and past funding allocations. This shift in its approach to 
Program funding presents an opportunity for SCDOT to demonstrate to stakeholders the integrity 
of its decision-making process and the modern tools employed to help guide the decision-making 
process. 
It was observed that SCDOT has a clear rationale for the manner in which it programs (or funds) 
prioritized projects. Sometimes, projects with a lower-priority ranking are advanced prior to higher-
ranking projects due to funding constraints, permitting or environmental process delays, longer 
procurement lead times, or other project delivery challenges. While the reasoning behind 
SCDOT’s programming decision making is clear and justifiable, the overall framework that 
governs programming decisions has not been clearly communicated to SCDOT’s stakeholders. 
Clearly communicating the programming process and reasons supporting each project funding 
decision can result in a more transparent program that instills a greater degree of confidence in 
stakeholders. 
The Project Team found that prioritization scores, backup data, and un-programmed project lists 
are not currently included on the Agency’s website. This is primarily due to concerns with providing 
too much technically advanced data that may be difficult for non-subject matter experts to 
comprehend. The Project Team’s review of the peer group indicated that a number of DOTs 
provide all prioritization scores and backup data on their websites. The provision of this material 
can help to assure stakeholders that the process is transparent, accurate and has been conducted 
in a fair and equitable manner. 
Key Recommendations 
Recommendation # 3.1: Align program funding and the prioritization and selection 
process with SCDOT’s strategic goals 
The TAMP is an industry leading asset management tool whose output will help SCDOT to better 
manage the long-term maintenance of its transportation assets. It is recommended that SCDOT 
continue to leverage the TAMP when allocating funding to its Program Categories, regardless of 
past funding levels. Using an asset management approach to program-wide funding will allow 
SCDOT to prolong the useful life of its entire transportation network, while verifying that capital 
spending allocation is made in a manner that is aligned with SCDOT’s strategic goals.  
It is also recommended that SCDOT establish specific project output goals for each respective 
Program Category and memorialize them in the Engineering Directives that outline the 
prioritization process for each Program Category. 
Once goals are established, it is recommended that SCDOT evaluate the existing prioritization 
criteria being used for each Program Category and determine if those criteria are aligned with 
SCDOT’s established goals for each respective Program Category. Criteria that are not aligned 
with SCDOT’s strategic goals should be removed. Conversely, it may be necessary for SCDOT 
to consider new criteria for some Program Categories to ensure that the goals for each Program 
Category are met.  
To the extent possible, it is recommended that SCDOT consider quantitative evaluation criteria 
for its prioritization process, as quantitative criteria is transparent and can be easily verified. 
However, the Project Team acknowledges that under certain circumstances, particularly with 
respect to older data sets that cannot reasonably be updated in unison with the prioritization 
process and may not capture the dynamic conditions experienced throughout SCDOT’s system, 
some level of qualitative criteria based on field observation and/or local need may be necessary 
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to accurately capture a project’s need. While the use of such prioritization criteria is beneficial to 
SCDOT’s prioritization process, it is less transparent and leads to difficulty in justifying 
conclusions and results. As such, SCDOT should detail the process used to determine these 
need-based results to its stakeholders and justify its importance within the larger prioritization 
process. This will help to alleviate stakeholders’ concerns about the integrity of the prioritization 
process. 
Once prioritization criteria have been established, it is recommended that SCDOT review the 
weightings for the prioritization criteria contained under each Program Category to verify that the 
criteria weights are appropriately aligned with the desired outcomes for each Program Category. 
It is expected that the realigned program funding and prioritization process will help SCDOT meet 
its goals for safety, maintenance, and preservation of existing infrastructure, improve road and 
bridge delivery, and increase transparency. This will result in an asset management-based 
approach to project prioritization that is better focused on SCDOT’s long-term needs. 
Recommendation # 3.2: Develop a standardized and integrated project 
prioritization process/system 
As discussed earlier in this chapter, the current prioritization process is a large-scale, protracted 
process, requires substantial coordination between statewide SCDOT, MPO, and COG staff, and 
is housed in numerous spreadsheets that are dispersed throughout the State. This is onerous for 
SCDOT, MPO, and COG staff and increases potential for inadvertent errors as the process is 
difficult to memorialize and data is not stored/managed in one system. 
To help ease the administrative burden on SCDOT and local entities and reduce the risk of errors, 
it is recommended that SCDOT develop an automated prioritization system of record to manage 
the prioritization process. It is envisioned that this system would serve as the prioritization hub for 
the State and that it would house all pertinent prioritization input data and project prioritization 
scores. It is anticipated that SCDOT, MPO, and COG project planners would enter projects into 
the system while relevant data is uploaded into the system on a rolling basis as the data become 
available, thus reducing the interface between data providers and project planners. The system 
should also, to the extent possible, calculate all prioritization scores. This would help to 
substantially reduce the risk of human error in the development of the prioritization lists. 
Additionally, it is recommended that SCDOT identify and memorialize detailed, formal 
methodologies for use in the calculation of all prioritization criteria (for example safety or financial 
viability). Calculations using these methodologies should be included within the prioritization 
system to the extent possible. This would help to promote consistent scoring between projects, 
increase transparency, and build confidence in the overall process.  
In summary, this recommendation helps to promote a more defined prioritization process that is 
less burdensome to SCDOT, COG, and MPO staff, is more transparent, and has a lower risk for 
calculation errors. This, in turn, will help SCDOT meet its strategic goals for safety, maintenance 
and preservation of existing infrastructure, improve delivery of road and bridge assets, and 
improve transparency. 
Recommendation # 3.3: Improve transparency of the project prioritization and 
selection process 
As previously noted, SCDOT has taken several steps to convey both the breadth and integrity of 
its prioritization process. Given the recent adoption of the Strategic Plan 2018-2020 and its 
increased reliance on the TAMP, SCDOT has an opportunity to further enhance how it 
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communicates prioritization processes to its stakeholders. This will help SCDOT to improve the 
transparency of its prioritization process. 
SCDOT’s prioritization Engineering Directives serve as the baseline information source for the 
process underlying project selection for each Program Category. Given their importance for 
defining the prioritization process, the Project Team recommends that SCDOT further refine and 
enhance its Engineering Directives to convey a more comprehensive view of the prioritization 
process for each Program Category, in a manner that can be easily understood by stakeholders. 
It is recommended that, at a minimum, the Engineering Directives include the following, much of 
which is presently included in the existing Engineering Directives: 
— Specific Program Category goals and desired outcomes 
— Detailed description of the prioritization process for each Program Category, including specific 
steps, participant/stakeholder roles and responsibilities, and a timeline for each step 
— Detailed description of prioritization ranking criteria, including data sources for each category 
— Prioritization criteria weights 
— Detailed methodology calculating prioritization criteria, if necessary. For example, this would 
be relevant for safety scores, or financial viability 
It should be noted that a key point of confusion for stakeholders is their understanding of prioritized 
rankings lists versus projects that are actually programmed. As such, it is recommended that 
SCDOT develop a detailed prioritization to programming crosswalk for stakeholders and publish 
the information on its website. This crosswalk would start at the TAMP and describe its role in 
establishing long-term goal setting and decision-making for the funding of Program Categories. 
SCDOT should also detail why/when projects can be programmed and why some lower-ranked 
projects may be programmed prior to other higher-ranked projects. Consideration should be given 
to developing a standardized approach to programming projects.  
A few members of the peer group publish backup prioritization data on their websites. The Project 
Team found that this practice helps to (1) increase public understanding of the prioritization 
process, and (2) builds faith in the integrity of the process. Consideration should be given to 
publishing all prioritization back-up data for each Program Category on the Agency’s website, 
including data for all programmed and un-programmed projects. For projects not programmed, it 
is recommended that justification be provided for why those projects were not included in the 
STIP. 
SCDOT’s Programmed Project Viewer demonstrates the advances SCDOT has made in 
leveraging advanced visualization tools to communicate with its stakeholders. It is recommended 
that SCDOT further enhance the capabilities of its Programmed Project Viewer to provide 
additional detail on both programmed, and un-programmed projects. Additionally, SCDOT should 
consider leveraging its advanced Geographic Information System (GIS) tools to better convey 
need and demonstrate alignment of the prioritized/programmed project lists with SCDOT’s goals. 
SCDOT could overlay the currently programmed Safety projects over that map and visually 
demonstrate to stakeholders that SCDOT’s prioritization process is addressing the State’s 
transportation needs. 
Finally, SCDOT should consider increasing the public comment period to 30 days upon rolling out 
its revised prioritization program and also consider a shorter public comment period for 
subsequent revisions to the prioritization program. This will afford SCDOT the opportunity to both 
interact with and listen to its stakeholders while gaining their insights on the prioritization process. 
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The aforementioned recommendations will serve to build stakeholder confidence in SCDOT’s 
prioritization process and help SCDOT reach its strategic goal for increasing transparency. 
Recommendation # 3.4: Incentivize the MPOs/COGs to promote projects that align 
with SCDOT’s strategic goals 
As discussed earlier in this chapter, projects that are being advanced by the MPOs and COGs 
under the Guideshare program often do not help SCDOT meet its strategic goals and system 
performance requirements. In general, these projects are smaller in nature and are locally 
focused. It is recommended that SCDOT incentivize MPOs and COGs to promote projects that 
better align with SCDOT’s strategic goals by communicating the importance of the Strategic 
Freight Network and NHS, as well as aligning local, county, and State-level planning initiatives. 
It is vital for the MPOs and COGs to understand the important role the Strategic Freight Network 
and NHS play in serving the citizens and business of the State. SCDOT should utilize its advanced 
analytical and visualization tools to better convey the importance of the Strategic Freight Network 
and NHS on local and regional economies and to demonstrate the importance of regional 
connectivity and its impact on the movement of goods and services that drive economic 
development and job creation. Such action can help to incentivize the COGs and MPOs to 
consider larger, more State-focused projects. Additionally, using GIS tools to connect local, 
county, and State-level planning initiatives will help to communicate the connection between local, 
county, and State planning efforts and visually demonstrate how local projects can help to boost 
statewide economic growth. 
While conveying the benefits of promoting larger projects that support the Strategic Freight 
Network and NHS is important, it is also imperative for SCDOT to provide the means for COGs 
and MPOs to promote projects that move the needle on SCDOT’s performance requirements. As 
such, it is recommended that SCDOT create a program that provides incentives using some 
portion of the Guideshare funding in excess of SCDOT’s statutory funding requirements to 
encourage the COGs and MPOs to team up and promote more regionally significant projects. 
The better promotion of the Strategic Freight Network and NHS, coupled with the creation of an 
incentive program will help SCDOT utilize more of its available funding towards projects that move 
the needle on its performance requirements. This will help SCDOT better meet its established 
goals for safety, maintaining its existing assets, and improving roadway and bridge delivery. 
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Project Delivery 
Introduction 
The project delivery process at SCDOT is distributed among a large number of groups, working 
in a non-sequential manner to advance projects from the conceptual phase through to the 
procurement phase. Key role(s) played by various business units in support of the Agency’s 
project delivery process are summarized below: 
— Planning – Coordinates the development of the purpose and need for the project and 
establishes a preliminary planning cost estimate and budget for the project. Coordinates the 
project being approved by the Commission and being placed into STIP. 
— Preconstruction – Refines the final construction cost estimate. Once the project is placed in 
the STIP, is responsible for the project's implementation from surveys and initial design to the 
bidding of the project. Develops the plans and specifications and coordinates the public 
involvement. Infuses input for Traffic Engineering, Environmental, Rights of Way, 
Construction, Maintenance and the Districts into the project's development. After bidding, 
supports construction with plan changes and funding coordination. 
- Environmental – Responsible for developing the environmental documentation and the 
permitting efforts supporting the project. Also coordinates environmental compliance 
during the construction phase of the project. 
- Traffic – Supports the project development process by developing needed traffic studies 
and/or reports and also develops traffic control plans, signal plans, and pavement 
marking plans for project. The deliverables are added to the baseline plans produced by 
Preconstruction prior to bidding. 
- Rights-of-Way – Upon approval of an environmental document, implements right-of-way 
acquisition for the project. Also provides utility and railroad coordination supporting the 
project development process. 
- Utilities (a subsection of the Rights of Way Office) – coordinates utility impacts on a 
project and secures agreements for utility relocation within SCOOT right of way. 
- Construction – Coordinates the bidding of the project, performs bid review and analysis 
and coordinates the contract and award with the contractor. Also supports the District 
Field Offices by establishing construction policy and procedures, performs and approves 
construction material certification and testing and perform quality control inspections. 
Also leverages Construction Engineering and Inspection (CEI) contracts to support Field 
Offices. 
- Maintenance – Once a project is complete, accepts responsibility for routine 
maintenance of the facility. 
During the post-procurement/award phase, the Program Controls Unit (PCU) is responsible for 
reviewing project invoicing and financial management updates from the District field staff. 
Additionally, the PCU coordinates with project managers in RPGs to update them on the financial 
status of projects, as well as progress against CPM scheduling.  
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Exhibit 4.1 on the following page illustrates SCDOT’s project delivery process, as described in 
the above bullet points, in its current form. 
Exhibit 4.1 – Overview of SCDOT’s Project Delivery Process 
  
S
o
u
rc
e
: 
C
h
ie
f 
E
n
g
in
e
e
r 
fo
r 
P
ro
je
c
t 
D
e
liv
e
ry
, 
S
C
D
O
T
 
 
 
December 7, 2017 
Page 54 
 
 
Summary of Project Delivery Review  
Objectives  
As part of the Study, the Agency requested a review of SCDOT’s project delivery process with 
the goal of improving SCDOT’s project delivery capabilities. The objectives for reviewing the 
existing project delivery and associated processes were to examine and evaluate roles, 
responsibilities, decision-making steps, outsourcing strategy, and accountability for project 
delivery at SCDOT; assess the suitability of project management tools in use; and compare 
SCDOT’s performance standards for project delivery with industry leading practices used by the 
peer group. 
Key Activities Performed 
The Project Team focused its efforts on three key areas to conduct its analysis of SCDOT’s project 
delivery process: 
1) Conduct data analysis of the existing SCDOT project delivery process to better understand 
current practices. 
2) Review practices of the peer group with comparable transportation systems to identify industry 
leading practices.  
3) Identify challenges experienced by SCDOT in the project delivery process. 
With the goal of improving SCDOT’s project delivery capabilities, developing a thorough 
understanding of the current state of project delivery processes was essential. To this end, the 
Project Team conducted a series of interviews with representatives from SCDOT, MPOs, 
COGs, and the industry; collected and analyzed data/information from multiple sources; and 
reviewed internal documents (i.e., project status reports and procurement policies). Collectively, 
these interviews and documents resulted in a valuable understanding of how the Agency makes 
decisions, delineates responsibilities — including taking ownership of or deciding when to 
outsource various functions — and, ultimately, measures performance. Additionally, the Project 
Team reviewed the project delivery practices and processes of the peer group—a summary 
peer group analysis is presented in a later section of this chapter. 
Interviews with SCDOT Staff and Representatives from Other Organizations 
The Project Team conducted a series of interviews with representatives from key project delivery 
areas including District Engineers, preconstruction personnel, construction personnel and staff 
from several Districts. Additionally, separate interviews were conducted with representatives from 
the American Council of Engineering Companies (ACEC) and the Association of General 
Contractors (AGC). All interviews and meetings were conducted in an open and collaborative 
manner to encourage participants to give their candid input regarding the challenges associated 
with the project delivery processes and potential opportunities for improvement.  
One of the benefits of conducting interviews with a broad range of key personnel, both internal 
and external to SCDOT and associated with project delivery, was that the process helped ensure 
that differing perspectives were considered in the analysis. Topics such as the merits of DB versus 
DBB project delivery methods, the Quality Management Team (QMT) Field Audit process, project 
monitoring, and outsourcing were discussed, providing valuable insights from diverse 
perspectives. Despite the diverse backgrounds of participants, there were broad areas of 
consensus, which helped shape and inform the findings and recommendations presented in this 
chapter. 
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Data Analysis 
In addition to the interviews and meetings conducted with key personnel related to project delivery 
processes, a thorough analysis of data was undertaken, including on reports related to 
procurement policies and manuals. A detailed list and brief description of the categories of 
documents reviewed are presented in Exhibit 4.2. The review and analysis of the data/information 
listed in Exhibit 4.2 allowed the Project Team to gain an understanding of the evolution and 
refinement of SCDOT’s procurement process and the processes used for delivery of planned 
projects.  
Exhibit 4.2 – Description of Data Reviewed  
Category 
Documents Falling Under 
this Category (File Names) Document Description 
DB Program DB Projects in Development 
and Under Contract 
Description, key facts, and summary of bids for DB 
projects 
DB Procurement Manual  SCDOT’s internal manual which describes the 
procurement process, dated February 2017 
DB Best Practices Developed with FHWA, AGC, and ACEC in 2012.  
Budget vs. 
Actual 
Budget versus Actual – 
2012-2015 and May 2015 
Categories include intermodal planning, tolls, 
maintenance, and agency summary and personnel 
Delivery Data CE&I Project Specific  Key data for CE&I contract and DB construction (bid 
versus revised amount, percentage complete) 
DB versus DBB time and 
cost 2013-2016 
DB versus DBB data on project differences between 
forecast and actuals 
RCE staff with contract 
information 
Work performed versus remaining and projects by 
county 
Project 
Delivery 
Process 
Checklists  Project development and procurement files 
Templates and Samples Project Definition Report, Project Delivery Selection 
Matrix, Cost Estimate Guidelines, procurement and 
evaluation documents/guides 
Project Development 
Process 
Preconstruction description of tasks and 
responsibilities  
Procurement 
Policy 
2011 SCDOT Manual for 
Procurement of A&E 
Services 
Requirements and process for advertisement, 
selection, negotiation, contracts, payment, and record 
retention 
Internal Procurement Policy General guidelines on procurement 
Procurement Policy and 
Procedures 
Above policy manual revised in May 2017 
Professional Services 
Manual 
A more comprehensive version of “Internal 
Procurement Policy,” updated June 2017 
Source: Data and information furnished by SCDOT 
Peer Group Analysis 
The review of SCDOT’s project delivery process was supported by a benchmarking analysis of 
comparable transportation systems to identify leading practices and potential areas of 
improvement. Like other transportation agencies and DOTs across the nation, SCDOT is 
constantly striving to improve its project delivery process to deliver efficient and cost-effective 
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transportation services to the citizens and businesses of the State. To gain a better understanding 
of SCDOT’s effectiveness and efficiency in project delivery, and to guide further assessment of 
SCDOT’s performance, the Project Team performed a benchmarking analysis against six DOTs, 
referred to as the peer group in Chapter I. 
Summary of Peer Group Comparison 
The following measures were assessed to gain an understanding of how well SCDOT performs 
in comparison to its peer DOTs: 
— Utilization of the DB program 
— Approach to outsourcing 
— Dashboard reporting 
The discussion below presents a brief summary of the peer review analysis regarding practices 
employed by the peer group to delivery their capital programs and projects in a timely and cost-
efficient manner.  
Comparison of DB Programs 
Exhibit 4.3 – Illustration of Growth in DB Procurements and Spread of Bid 
Evaluation Frameworks  
 
Source: Design-Build Institute of America 2016 Survey of DOTs 
Many public agencies and states have expanded their procurement laws to 
authorize the use of DB, and as such, there has been substantial growth in 
the use of the DB procurement method. Over the past 15 years, the number 
of projects delivered via DB has risen from approximately 140 projects in 2002 
to 1,300 in 2016. Over this period, DOTs have been able to evaluate the 
effectiveness of various project delivery methods. The DB method of project 
delivery has yielded favorable results as compared to the traditional or DBB 
method, specifically when compared to on-time delivery of projects and 
project costs.  
With greater use of the DB method of procurement for delivering infrastructure 
projects, DOTs are using the Best Value/Adjusted Low Bid (ALB) approach 
for selecting the winning bidder—this represents a major shift from evaluating 
proposals on a low-bid basis. As per the DB industry sources, approximately 
85 percent of the 35 DOTs surveyed have indicated their preference for the ALB-based selection 
process. 
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SCDOT has made great strides in advancing its DB program in recent years. Following a series 
of regular meetings and workshops with representatives from ACEC, AGC, and FHWA throughout 
2015-2016 to understand key considerations and leading practices with regards to DB delivery, 
SCDOT has developed a strong foundation. The DB Team, part of the Preconstruction Group, 
has developed a DB candidate project evaluation methodology and policy which states that the 
method should be used for high value, complex projects that can benefit from the design and 
construction team having additional room to innovate. The Team developed a standardized 
process for evaluating candidate projects for DB delivery, including review and approval protocols. 
In early 2017, the Team released a DB Procurement Manual to supplement already released 
procurement document and bid evaluation templates. Given a growing project delivery pipeline 
(discussed later in this section), SCDOT has started to set a strong foundation for its DB program 
at the right time. 
Dashboard Reporting 
DOTs generate large amounts of data and information. Therefore, selecting the most appropriate 
performance measures to report, sourcing the right data to feed into those measures, and 
presenting them in an easy-to-understand manner is critical for effective decision-making, 
particularly in regard to project delivery. SCDOT has a dashboard available on the Agency’s 
website that tracks and reports several key project delivery performance measures, including: the 
number of projects by delivery stage/phase across each system, planned value of project delivery 
for the fiscal year versus actual value delivered, a breakdown of contract/contractor performance 
over the last twelve months (LTM), and on-budget performance relative to initial project bid 
amount. 
Within the peer group, NCDOT, GDOT, VDOT, and MoDOT have comprehensive dashboard 
systems, with performance management reports that track a multitude of performance measures 
and goals. For example, NCDOT measures an “infrastructure health index,” which tracks at a 
divisional level the combined performance measures for pavements, bridges, and roadway 
assets. GDOT has two dashboard elements – a Performance Management Dashboard and an 
agency-wide set of performance measures. VDOT has a comprehensive dashboard system that 
tracks performance across project delivery both from a DOT and citizen survey perspective. 
MoDOT’s TRACKER system measures performance of the DOT against broadly stated 
organizational goals. WVDOT has no performance dashboard reporting system in place that could 
be identified through the Project Team’s desktop research. Exhibit 4.4 summarizes the key 
features and differences between the peer groups with regard to the use of dashboards for 
reporting purposes.  
Exhibit 4.4 – Key Features of Peer DOTs Dashboards  
DOTs Key Dashboard Features 
 
Online dashboard available focused on Project Delivery as an element of 
broader Organizational Performance Dashboard. Specific focus of Project 
Delivery dashboard includes: 
— Number of projects by phase (preliminary engineering, ROW, entering 
construction) year-to-date by project type (authorized, pending, and moved) 
— Planned value of projects vs. actual value of projects delivered 
Online dashboard 
available focused on 
Project Delivery as an 
element of broader 
Organizational 
Performance 
Dashboard.
Specific focus of 
Project Delivery 
dashboard includes:
— Number of projects 
by phase 
(preliminary 
engineering, ROW, 
entering 
construction) year-
to-date
— Planned value of 
projects
— On-time 
performance (LTM)
— On-budget 
performance (LTM)
Two dashboard elements – a 
Performance Management 
Dashboard and individual 
Agency (GDOT) 
Performance Measures.  
PMD tracks progress across 
safety investments and 
improvements, asset 
maintenance, and planning 
and construction.  Includes 
assessment of 15 different 
specific data sources to 
track performance (e.g. 
project schedule 
performance, asset 
condition ratings, crash 
deaths, etc.)
GDOT has 11 performance 
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DOTs Key Dashboard Features 
— Breakdown of contract/contractor performance, evaluating contracts that 
have: been achieved at original completion cost, been realized at adjusted 
completion cost, triggered liquidated damages, and/or required remaining 
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DOTs Key Dashboard Features 
— Keep Roads and Bridges in Good Condition 
— Provide Outstanding Customer Service 
— Deliver Transportation Solutions of Great Value 
— Operate a Reliable and Convenient Transportation System 
— Use Resources Wisely 
Source: Peer Group Benchmarking Analysis 
Outsourcing 
The decision regarding whether or not to outsource specific activities or functions is an exercise 
in evaluating trade-offs. Nationwide, the technical expertise residing in DOTs is increasingly 
transitioning from project development to project management — leveraging help from the private 
sector for technical activities such as engineering surveys, technical designs, and construction 
inspections. Given the changing business reality, as well as increased attrition of more 
experienced staff and seasoned project managers, private sector participation in what was 
previously considered DOTs’ core business areas is steadily increasing, and looks to mark the 
start of a longer-term shift towards enhanced collaboration between public and private parties in 
the DOT context. Presently, the outsourcing level for SCDOT is comparable to those of its peer 
group; however, the Agency has taken a balanced approach to ensure that crucial in-house 
project management and engineering expertise is maintained.  
Going forward, the question for SCDOT is not whether to outsource activities, 
but rather, how to change the way the DOT outsources, defining the specific 
outsourcing needs and goals for private sector firms providing technical 
services, and creating a robust management regime and framework for 
managing these contracts. Most importantly, the Agency should leverage the 
Target Operating Model (TOM) to evaluate areas where leveraging help from 
the private sector firms will be beneficial in achieving SCDOT’s objectives in 
an efficient and cost-effective manner and those activities/functions that 
should be retained by the Agency to ensure responsiveness and business 
continuity. In essence, a new, robust outsourcing framework needs to be 
included as an output of the TOM development process discussed earlier in 
this report. The goals, organizational vision, and strategic focus that drive the 
new organizational framework and TOM for the DOT will drive how SCDOT identifies outsourcing 
needs, processes, and performance measures.  
Key Findings  
SCDOT is taking a number of actions to further improve its project delivery capabilities to meet 
program needs in the most efficient and cost-effective manner, without compromising project 
quality. The Project Team’s review of SCDOT’s project delivery process resulted in the following 
findings.  
Nationwide, 
the private 
sector is 
playing an 
increasingly 
large role in 
project 
delivery 
activities at 
DOTs  
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Finding # 4.1: Simplifying the project delivery process and establishing a formal 
Project Delivery Office could expedite project delivery 
SCDOT has established a formal Project Delivery Office as part of its organizational structure. 
However, the roles and responsibilities of this office are distributed among multiple business units. 
This is primarily due to the evolution of the Agency over the past several years as it has 
endeavored to meet the growing demands of the project delivery program with limited available 
resources. As such, the Project Delivery Office, in its current form, consists of select personnel 
and processes from various business units. 
The current project delivery process requires close coordination among several business 
units/divisions and representatives that are involved in a given project at different points of the 
delivery cycle. This situation has led to potential concerns around accountability and authority of 
project delivery. Simplifying the project delivery process should take place in conjunction with 
developing and refining a TOM, streamlining the number of business units responsible for 
“owning” project delivery at any given point in the project lifecycle and working towards a single 
point of project delivery and accountability. 
Finding # 4.2: To effectively manage SCDOT’s 10-Year Plan and meet expectations, 
an efficient project delivery process is crucial  
As part of SCDOT’s 10-Year Plan, the Agency is planning to more than double the current number 
of resurfacing projects, replace 465 bridges statewide, improve 140 miles of interstate highways 
and add more than 1,000 miles of safety features on rural roads.  
SCDOT recognizes the challenge it faces in terms of ensuring that the Agency is able to plan, 
design, procure, and deliver a growing volume of projects in an efficient and cost-effective 
manner. To manage commitments made as part of the 10-Year Plan, SCDOT will have to increase 
project delivery capabilities through increased coordination, accountability, and efficiency from 
SCDOT project managers, as well as assigning available resources to SCDOT priority projects. 
This is important considering the high workload of SCDOT project managers who are responsible 
for managing 50-70 different projects at any one time. 
Finding # 4.3: SCDOT can further improve its outsourcing program for 
preconstruction services 
SCDOT routinely relies on on-call and turnkey/project-specific contracts for a variety of activities, 
including safety engineering services, roadway/intersection/bridge design services, DB projects, 
traffic signal system, the National Environmental Policy Act (NEPA) process and permitting, and 
geotechnical services. Presently, SCDOT on-call and turnkey/project-specific contracts support 
approximately $2 billion worth of projects in development and over $1 billion in active construction 
projects.  
The Project Team’s review of SCDOT’s project delivery process indicated that the Agency does 
not have a formal policy and process in place that would provide guidance to SCDOT project 
managers in determining whether or not to outsource preconstruction services using the 
turnkey/project-specific or on-call contracts. Additionally, the feedback received from SCDOT 
project managers suggests that the current procurement process for Turnkey/project-specific and 
on-call contracts is somewhat cumbersome and that on average, it takes several months to 
successfully negotiate the scope of work and associated costs.  
Establishing formal policies that provide guidance to SCDOT project managers regarding how to 
best leverage the help from turnkey/project-specific and on-call contractors to supplement in-
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house resources for timely and efficient delivery of projects will help SCDOT to increase project 
delivery capabilities.  
Finding # 4.4: Districts’ role in project delivery should be further examined 
Based on the input received from SCDOT staff interviewed as part of this Study, both those in 
Columbia as well as those in the field, the Project Team understands that District/field staff, in 
many instances, rely on central headquarters in Columbia to make project delivery and 
management-related decisions. Feedback indicated that this over-reliance on Columbia may be 
an unintended consequence of how SCDOT’s QMT Program is delivered and used.  
While the intent of the QMT Program is well-documented as a QA/QC tool, views expressed by 
field staff suggest that there is a perception among them that the QMT Program is highly 
prescriptive and restricts the decision-making ability of regional engineers, requiring them to 
consult with the central office. SCDOT should evaluate the validity of these views emerging from 
field staff and assess how best to engage field staff and make them feel empowered to make 
project delivery and management decisions without heavy reliance on Columbia. As part of this 
process, consideration should be given to update standard specifications in the Black Book as it 
serves as the basis for the QMT Program. Ultimately, it appears that there is an opportunity to 
further clarify central office’s expectations of field staff to make project delivery and management 
decisions and to be accountable for those decisions. SCDOT should work closely with field staff 
to achieve greater comfort with decision-making, as the looming amount of project delivery and 
management work coming over the next several years is substantial. Without empowered field 
staff, central office staff in Columbia are likely to spend additional time answering questions and 
inquiries from the field, creating additional workload and burden on central office staff.  
Finding # 4.5: Opportunities exist to expand the DB program to a stand-alone office 
The Project Team’s review of SCDOT’s DB program indicated that the DB program’s performance 
in terms of timely delivery of critical transportation projects has been positive. Both SCDOT and 
industry representatives support using the DB procurement method for delivering large, complex 
projects where there are opportunities to leverage private sector expertise for innovation and 
value engineering. Representatives from the construction industry were particularly 
complimentary of the good work done in the central office and indicated that SCDOT should train 
the field staff on nuances of this procurement method and such training should be supported with 
the DB Manual and related documents and processes. 
From an organizational perspective, the DB group is located within the 
Preconstruction Division and comprises a team of 12 people responsible 
for driving DB projects. SCDOT has an opportunity to expand the current 
DB program into a stand-alone office to address increased volume of the 
capital program. The construction industry has shown notable interest in 
DB procurements and as a result, there is a substantial competitive 
interest for these procurements. The formation of a stand-alone office 
would further streamline the DB process and enhance the Agency’s 
project delivery capabilities.  
Finding # 4.6: While SCDOT is commended on making an effort to move to Adjusted 
Low Bid (ALB) in evaluation of bids, more can be done to increase innovation in 
project bids 
Many DOTs and public entities have successfully utilized the ALB method of evaluation for 
awarding contracts. ALB does not equate to evaluating bids exclusively on the basis of 
DOTs with large 
alternative delivery 
programs like 
VDOT and GDOT 
have created stand-
alone offices 
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qualifications. Rather, ALB is the practice of normalizing the weighting of qualifications to an 
optimal alignment between cost (low-bid) and qualifications.  
In general, SCDOT evaluates contract bids where bidders’ qualifications are weighted at five 
percent of the evaluation score and costs are weighted at 95 percent. The Project Team learned 
that in a number of cases, this evaluation method results in contract change orders, which 
ultimately results in SCDOT not realizing the potential benefits of the “low-bid” evaluation method. 
While ALB evaluation is not guaranteed to eliminate the risk of post-award adjustments, it creates 
much more incentive for innovation and value creation over the life of the contract than does low-
bid, which carries a significant risk of post-award adjustments as evidenced by recent SCDOT 
experience. Ultimately, by placing greater emphasis on qualifications and innovation, SCDOT is 
better able to assess value. For example, the DOT may find an innovative design or engineering 
technique to be an improvement over others proposed, but still not worth a 15 percent increase 
in cost. ALB simply affords SCDOT a tool/mechanism to be more flexible in choosing the best 
option for the DOT and greater clarity in terms of maximizing value – it doesn’t force the DOT to 
pick a more expensive option. The Project Team recognizes that appropriate measures should 
be taken to prevent “gold plating” of projects procured under the ALB evaluation method. SCDOT 
has the required experience and expertise to gradually increase the number of procurements 
using the ALB method while keeping a close eye on limiting project over-design and “gold plating.”  
As part of a transition towards ALB, SCDOT may need to revisit the weighting of the QMT program 
in its evaluation of bidders. The current use of the QMT score to calculate the Contractor’s 
Performance Score, which is used in the evaluation process, has the unintended consequence of 
providing firms with no prior experience working with SCDOT a median QMT score. The impacts 
of this scoring process could increase as SCDOT’s construction pipeline increases and firms new 
to working with the DOT are increasingly drawn to bid on projects as the market expands.  
Key Recommendations  
The review of SCDOT’s project delivery process, along with the leading practices used by the 
peer group, has provided a basis for the recommendations presented in this section. These 
recommendations are intended to help SCDOT enhance project delivery capabilities and continue 
to strive towards innovation and delivering on its goal of providing adequate, safe, and efficient 
transportation services for the citizens and businesses of the State. 
Recommendation # 4.1: Increase the role, authority, and structure of the Project 
Delivery Office 
The Project Team recommends that as SCDOT reviews its organizational structure and defines 
a TOM, the Agency should consider combining key project delivery-focused resources from the 
various business units/departments into a formal, stand-alone Project Delivery Office. Project 
delivery-focused resources from preconstruction, construction, traffic, and project control group 
(PCG) can be housed in the Project Delivery Office to support efficient delivery of planned 
projects. This action is intended to improve coordination among various business functions, 
increase accountability and transparency, and support efficient project delivery processes. 
Additionally, the Project Delivery Office would consolidate responsibility for project delivery 
monitoring and reporting, integrating PCG and field functions into one central location.  
 
 
December 7, 2017 
Page 63 
 
 
Exhibit 4.5 – Alternative Project Delivery Examples 
The Project Delivery Office 
should expand its focus to 
explore other project delivery 
methods (i.e., DB, Design-Build-
Maintain (DBM), Construction 
Manager at Risk (CMAR), etc.). 
Consideration should be given to 
establish an Alternative Project 
Delivery (APD) section with the 
Project Delivery Office to 
evaluate and deliver APD 
projects, including DB projects, 
as well as projects procured 
under other types of innovative 
project delivery methods. The 
APD office would conduct 
evaluation of candidate APD 
projects and make 
recommendations to the 
leadership team (i.e., Secretary of Transportation, Deputy Secretary for Engineering, Deputy 
Secretary for Finance & Administration, and Deputy Secretary for Intermodal Planning) for final 
approval/selection. The APD office should take the lead in project procurement, negotiation, and 
overall management of APD projects, coordinating with DOT leadership at each step to secure 
approval before proceeding. In this sense, the APD office would service as a single point of 
contact for the alternative delivery process for DOT leadership. The Office would take the lead on 
evaluating modifications and enhancements to the APD program, including examining the weight 
of qualifications relative to price in APD proposal evaluations, evaluating implementation of 
warranties for select, high-impact projects, and developing a process that would allow for 
weighting of evaluation criteria to be determined on a project by project basis. Again, the APD 
Office would drive these improvements, coordinating closely with DOT leadership to approve 
program changes and project-specific decisions.  
Recommendation # 4.2: Evaluate trade-offs between project delivery methods 
One of the findings included in the LAC audit conducted in 2016 was that SCDOT does not have 
any way of knowing whether the DB model of procurement has resulted in cost savings as 
compared to the traditional delivery of projects. As stated earlier, SCDOT has demonstrated that 
the DB procurement method has resulted in improving on-time delivery of projects; however, no 
information is currently available to compare whether the DB procurement method also results in 
cost savings.  
The Project Team recommends that SCDOT conduct its own evaluation to determine any 
advantages the DB procurement method has as compared to the traditional project delivery, with 
regard to the Agency. Considering that the DB procurement method is typically more suitable for 
projects of a certain size and complexity (i.e., not all SCDOT projects are suitable for the DB 
procurement method), SCDOT should develop project screening criteria to identify suitable 
candidate projects that can be further evaluated for procurement under the DB method.  
For this group of projects, SCDOT should compare—side-by-side—trade-offs in cost, schedule, 
and overall effectiveness of traditional versus alternative project delivery methods. This action 
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would allow SCDOT to determine and demonstrate Value for Money (VfM) and benefits of 
selecting the most beneficial procurement method for a given project. It should be noted that such 
a comparison is only needed for projects that are being considered under the APD program. 
The Project Team would like to acknowledge that SCDOT is undertaking a research project of 
best practices to improve the Agency’s current DB delivery method for highway transportation 
projects and to evaluate the effectiveness of SCDOT’s current DB program, review current project 
selection processes, identify best practices, identify cost estimating procedures, and develop 
future effectiveness measuring processes. 
Exhibit 4.6 – Alternative Project Delivery Methods 
 
Source: Design-Build Institute of America  
With this analysis, SCDOT will be able to develop a list of comparative advantages and 
disadvantages of each delivery method. Based on these findings and other industry data, SCDOT 
should develop an indicative decision tree/project delivery methodology decision framework. This 
framework should build on existing processes for deciding whether or not a project is a good 
candidate for DB (or APD) versus traditional project delivery method.  
Recommendation # 4.3: Develop an outsourcing strategy to deliver the growing 
volume of capital projects 
As discussed in Chapter II of this report, the annual capital outlay is expected to steadily increase 
over the next six years as a result of the Roads Bill; however, at the same time SCDOT is faced 
with increased retirements of senior and experienced resources. As such, SCDOT will be required 
to be innovative in terms of how it manages project delivery capabilities using all available options. 
The Project Team’s review of the project delivery process indicated that SCDOT’s outsourcing 
program for preconstruction activities — namely the on-call and turnkey/project-specific contracts 
— could be a potential source of additional resources to help SCDOT address growing demands 
for project delivery resources. Presently, SCDOT does not have any formal policies that provide 
guidance on when and whether or not to use the on-call pool to supplement in-house resources. 
The Project Team recommends that SCDOT develop a formal procedure to decide early during 
the project delivery process whether or not to outsource activities and leverage the 
Turnkey/project-specific and/or on-call contracts for delivery of planned projects. The formal 
decision-making process supported by the framework will help SCDOT project managers make 
a go/no-go decision on outsourcing early in the project delivery process.  
Project Delivery Methods
P3
Design-
Build
Design-
Bid-Build
CM at Risk
Contracts
Multiple 
Prime Contracts
Owner’s Risk
Contractor’s Risk
Owner’s Control
Contractor’s Control
Least
Greatest
Least
Greatest
Greatest
Least
Greatest
Least
 
 
December 7, 2017 
Page 65 
 
 
Additionally, for the on-call contracts, SCDOT should consider further streamlining the 
procurement process for individual scopes of work by including an estimated level of effort/hours 
and scope, where feasible. The on-call pool contractors should be required to provide their costs 
for the associated scope. This action would significantly reduce the need for lengthy negotiations 
with the service providers.  
Consideration should be given to bundle smaller on-call projects/contracts to reduce the overall 
number of active procurements, thus reducing transaction costs and management burden for both 
contractors as well as SCDOT staff. SCDOT has begun bundling smaller bridge projects into 
larger contracts to attract requisite bidding interest from industry and has experienced success 
doing so; the DOT should evaluate expanding this practice/approach to other projects of similar 
size/scope.   
Recommendation # 4.4: Expand the use of an APD program for appropriate 
projects to address SCDOT’s growing capital program 
The APD method serves as a viable option for SCDOT to further enhance project delivery 
capabilities of the Agency. The Project Team learned that the results and experience to-date have 
been very positive for SCDOT’s DB program.  
The Project Team recommends that SCDOT expand its current screening process to include the 
systematic screening of planned capital projects (i.e., projects included in the STIP) worth $50 
million or higher ($25 million or higher if projects are bundled) and/or projects that meet pre-
defined complexity requirements (i.e., projects with opportunities for risk transfer and/or 
innovation) to evaluate their feasibility to be delivered using the DB/APD procurement method(s). 
This action will build on the robust process SCDOT has already developed and will help SCDOT 
to streamline the project evaluation timeline for APD candidate projects and further accelerate the 
overall project delivery process.  
The DB/APD feasibility assessment should focus on technical, operational, and financial viability 
of delivering a given project using the DB/APD procurement method. Additionally, as part of the 
candidate project review, SCDOT should explore potential opportunities for bundling projects, 
developing corridor projects, and expediting delivery of critical system improvements as it has 
done to-date successfully with its small bridge replacement program. 
As the DB/APD program grows in size and importance in terms of overall project delivery volume, 
SCDOT should consider providing DB/APD training to District/field staff, based on the manual 
already developed by the DB Team. Based on interviews conducted with the field staff, the Project 
Team understands that not all field staff are necessarily familiar with the key tenets of contracting 
and management of DB projects. These training sessions should focus on how to effectively 
manage/deliver a DB project versus a traditional/DBB project and provide guidance on efficient 
review and approval processes for DB projects. The training can also address the QMT Program 
requirements for DB projects and should be supported by an easy-to-understand “How-to-
Manual” for easier reference for field staff to effectively manage DB projects and empower them 
to make independent decisions – and be accountable for those decisions. 
Recommendation # 4.5: Work in partnership with industry participants to 
augment market capacity 
SCDOT recognizes that the engineering and construction industry will play a vital role in delivering 
the projects planned as part of the 10-Year Plan. Similar to the State, neighboring DOTs in 
Georgia, North Carolina, and Florida are also expected to ramp up their capital programs. As 
such, the region is expected to experience increased competition for private sector resources 
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among DOTs as the same pool of consulting firms and construction contractors are operating in 
the region. Often, such situations leads to lower competition and higher costs.  
The Project Team recommends that SCDOT create a favorable environment to attract new market 
entrants and enhance the current partnership with industry participants to increase market 
capacity, capitalizing on the goodwill generated from the positive working relationship SCDOT 
has with the industry. As part of further strengthening its partnering program with industry 
participants, SCDOT should continue to: 
— Continue to increase sharing of information regarding the capital program and upcoming 
projects with Architecture/Engineering (A/E) firms and construction contractors 
— Routinely communicate the types of services SCDOT will need in support of its capital 
program 
— Provide information about upcoming procurement projects and the preferred procurement 
method(s) for these projects  
— Enhance coordination with engineering and construction associations, and trade groups to 
increase competitive interest for SCDOT projects 
— Help expand the market size by encouraging small and medium businesses/service providers 
to participate on SCDOT projects  
— Host an Industry Day on a biannual basis to collaborate with industry participants and attract 
new market entrants  
Taking these actions will allow SCDOT to ensure that there is adequate market capacity available 
to meet the growing demand of the Agency’s capital program. 
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Relationships with other 
Transportation Entities 
Introduction 
The State is unique as the responsibility for local roads is split between SCDOT and local 
jurisdictions. SCDOT maintains 41,359 centerline miles of roads within the State, including the 
responsibility for maintaining approximately 29,700 centerline miles of local roads that are 
typically owned by Counties in other states. Approximately 10,000 centerline miles of these 
secondary roads are federal aid eligible, while the remainder are assumed to be relatively low-
traffic-volume local roads that are not eligible for federal aid.  
The following discussion provides a brief summary of key elements of SCDOT’s relationships with 
other transportation agencies and programs. 
Local Roads 
With respect to responsibility of systematic planning, construction, maintenance, and operation of 
the transportation system, SCDOT is unique when compared to the other DOTs in the nation. 
Data published by the Bureau of Transportation Statistics (BTS) indicates that the overwhelming 
majority of DOTs are responsible for a relatively small percentage of the public road mileage 
within the boundaries of their states. In general, DOTs are responsible for managing 
approximately 20 percent of the total public roads (SCDOT is responsible for maintaining 
approximately 54 percent of the total public roads), on centerline miles basis, comprising of the 
higher-trafficked interstate and primary highway routes. The remaining mileage is typically the 
responsibility of local jurisdictions such as counties, cities, or townships. Only a handful of DOTs, 
including SCDOT, have the responsibility for substantial portions of the local (secondary) road 
network.  
MPOs and COGs 
Aside from the use of federal funds, the functions of external transportation entities are typically 
tied to State-specific statutes, with the exception that MPOs receive direct federal funds that are 
passed through to them by SCDOT. The funds are primarily intended to cover the costs 
associated with transportation planning services performed by MPOs. There are federal 
regulations that govern the roles and responsibilities of MPOs and compliance with these 
regulations resides with the Federal Highway Administration (FHWA). Like other states, the State 
MPOs are responsible for conducting planning studies, performing modeling, and developing 
long-range plans aimed at addressing regional transportation needs. Each state has its own 
process, subject to federal regulations, for how these proposed programs are considered and the 
respective projects incorporated into the STIP.  
SCDOT is unique with respect to other states in that its Commission has opted to allocate funds 
beyond the required federal Directly Attributable (DA) funds to MPOs as well as to regional COGs 
for selecting and programming transportation projects. Approximately $138 million, inclusive of 
DA funds, is allocated between the 10 COGs and 11 MPOs on annual basis. The allocated funds 
are referred to as Guideshares. The MPOs and COGs develop multiyear transportation programs 
with their allocation of funds which are submitted to SCDOT for inclusion in the STIP. The 
MPO/COG transportation improvement programs (TIP), however, are constrained by the annual 
allocations they receive from SCDOT, although allocated project funding can be used over 
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multiple years. Additionally, the County local option sales tax programs can be leveraged for 
augmenting the Guideshare funds to construct larger improvement projects.  
The State’s Act 114 provides specific prioritization criteria which must be considered as projects 
are identified and selected; however, no strategic goals are associated with MPO/COG programs 
in terms of accountability of funds invested and outcomes achieved. SCDOT planning staff are 
routinely engaged with the MPOs/COGs through the STIP development and modification process 
and provide technical guidance. District staff, typically traffic engineers, serve on MPO Technical 
Advisory Committees (TAC) and provide valuable technical/engineering expertise as well as local 
knowledge of the roadways under their management. MPO/COG boundaries do not align with 
District boundaries, therefore staff from more than one district may be engaged with these groups. 
C Program 
The State’s C Program is a long-established partnership between SCDOT and the 46 Counties 
to fund the improvements of State roads, County roads, City streets and other local transportation 
projects. Over time, the C Program has evolved into a program aimed at addressing a broader 
range of road maintenance and improvement needs on and off the State highway network. Funds 
are generated from a portion of the State motor fuel tax and allocated to the State’s 46 Counties 
on a pro rata basis through a formula that considers rural public road mileage, population, and 
geographic size. Funds currently distributed through the C Program total approximately $80 
million annually; however, it is estimated that the funds will increase over the next six years as a 
result of the recent fuel tax increase (i.e., the Roads Bill). Program operating requirements are 
provided via legislation and the program is administered on a statewide basis by SCDOT. From 
an organizational standpoint, the C Program Manager is part of SCDOT’s Pre-Construction 
Group, and is supported by four RPGs that provide resources for project development and 
delivery across the State. 
The Project Team found SCDOT’s C Program website8 beneficial with respect to understanding 
the program history, purpose, administrative guidance, and reports. The website is well organized 
and includes up-to-date and downloadable versions of applicable laws, data and forms, program 
manuals, project development flow charts, and easy access to required Transportation Plans for 
each of the State’s 46 Counties. It is important to note that SCDOT only has responsibility for 
administrative management and oversight of the C Program. By law, the responsibility for program 
development, project selection, and project prioritization processes and decisions are assigned 
to the County Transportation Committees (CTCs) who are appointed by the legislative delegation 
in each County. Counties can either self-administer program funds or opt to have SCDOT 
administer funds on their behalf. Over half of the State’s Counties have opted for SCDOT to 
administer their program funds. SCDOT coordinates the development of required annual reporting 
on the program, which reflects projects and expenditures. By law, 25 percent of C Program funds 
are required to be spent on the State highway network (i.e., SCDOT maintained network). 
However, in practice, closer to 50 percent of C funds are typically programmed for improvements 
on the State highway network.  
The Project Team found that C Program funds are primarily directed toward pavement-related 
projects such as resurfacing or reconstruction. While SCDOT ultimately derives benefit from the 
C Program, the Project Team observed that program development and project selection is 
ultimately at the discretion of the CTCs in each County as there is no prescribed or consistent 
methodology in place for assessing asset conditions or determining needs and priorities. SCDOT 
                                                        
 
 
8 http://www.scdot.org/doing/cProgram.aspx 
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has well-established programs and protocols in place for assessing the overall maintenance 
condition of its network including detailed pavement condition information for all roadway 
segments which is housed in its Pavement Management System. A Pavement Quality Index value 
(PQI) is calculated for each roadway pavement section. This information is available through the 
Districts and is often used for the C Program project selection on the SCDOT network.  
County Sales Tax Program 
The State, like most states in the southeast region, has experienced steady growth, especially in 
metropolitan areas. Typically, growth leads to increased traffic and rapid deterioration of 
transportation infrastructure. Until recently, SCDOT has been operating within a severely 
constrained fiscal environment and the Agency was not able to fully address capital and 
maintenance needs of its large highway network. SCDOT’s inability to address capital needs such 
as widening projects to reduce congestion at the regional or County-level has given rise to the 
use of funds generated by local option sales taxes to fund transportation improvement projects 
both on and off the SCDOT network. Nearly 30 percent of the State Counties have sales tax 
programs that can be used to fund transportation infrastructure projects. Additionally, sales tax 
funding can be combined with MPO and COG funds or C Program funds to provide increased 
flexibility for addressing local and regional transportation priorities. Sales tax revenues are 
primarily used to repay debt on bonds that are approved by voters in referendums, with 
transportation improvement projects generally being identified prior to such bond referendums.  
South Carolina Transportation Infrastructure Bank 
South Carolina Transportation Infrastructure Bank (SCTIB or the Bank) was authorized by Act 
148 of 1997. With partial federal funding in its first year, SCTIB was created as a separate State 
agency to finance larger transportation projects in South Carolina, and thereby allow SCDOT to 
devote resources to other important transportation projects. 
Since its inception in 1997, the SCTIB has awarded grants and loans for various transportation 
projects submitted by local governments and the SCDOT. The General Assembly has indicated 
its desire for the SCTIB and the SCDOT to work together on advancing important infrastructure 
projects as evidenced by the passage of Act 98 in 2013 and Act 275 in 2016. Accordingly, SCDOT 
and the SCTIB have been in close coordination regarding possible financing of a portion of 
SCDOT’s aggressive 10 year interstate widening program which has been developed to continue 
the economic prosperity of the state. Additional points of coordination between the SCTIB and 
SCDOT include the assignment of SCDOT’s Deputy Secretary for Finance to serve as a technical 
advisor to the SCTIB’s Project Evaluation Committee as well as the inclusion of the SCDOT 
Commission Chairman as a voting member on the SCTIB Board of Directors. Finally, Act 275 of 
2016 requires that before providing a loan or other financial assistance to a qualified borrower on 
a qualified project, the SCTIB Board of Directors must submit the decision to the SCDOT 
Commission for its consideration. The SCDOT Commission can approve or reject the board of 
directors' decisions or request additional information from the SCTIB Board of Directors. 
Summary of Relationships with Other Transportation 
Entities Review 
Objectives for Review of Relationships with Transportation Entities 
The objectives for reviewing SCDOT’s relationships with other transportation agencies were to: 
— Assess their roles in project prioritization and selection process 
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— Assess their roles in project delivery process 
— Identify leading practices from the peer group that may help SCDOT to improve the efficiency 
and effectiveness of the State in utilizing statewide transportation funding to address the 
State’s transportation needs 
Key Activities Performed  
The Project Team conducted interviews with SCDOT leadership, management and staff, 
representatives from Charleston County, the Business Development Corporation, American 
Council of Engineering Companies, and MPOs and COGs throughout the State to better 
understand the role that local entities play in the various processes related to the State’s 
transportation program.  
The Project Team focused its efforts on a five-step approach to gain insight into the relationships 
between SCDOT and other transportation entities in the State that are directly involved in the 
decision-making process with regard to the State’s transportation program and/or delivery of 
projects on the State’s highway network: 
— Review information and data provided by SCDOT and data gathered through desktop 
research, including the recent LAC audit, relevant legislation(s), SCDOT policies, engineering 
directives, relevant web pages, and other information provided by SCDOT 
— Review practices from other states/peer group with comparable transportation systems that 
may improve the effectiveness SCDOT’s relationships with other transportation entities 
— Conduct interviews with SCDOT management and staff to gain a ground-level understanding 
of SCDOT’s relationships with other transportation entities 
— Conduct interviews with representatives of external entities such as Counties, MPOs and 
COGs from different regions of the State to better understand the role local entities play in the 
various processes related to the State’s transportation program 
— Identify potential opportunities to more effectively engage with local government agencies to 
streamline effort towards improving the State’s transportation network 
A summary of the benchmarking analysis is presented in the section below.  
Peer Group Analysis 
The Project Team reviewed relationships between the peer group and their respective local 
transportation agencies, however, only a limited analysis was possible due to a lack of 
commonality in how local agency programs are funded and administered. 
As stated previously, according to data published by BTS, a large majority of DOTs are 
responsible for a relatively small percentage of public road, on centerline miles basis, within their 
states. The peer group includes most of the states that are responsible for a significant portion of 
local public roads. Of the peer group, NCDOT, VDOT, and WVDOT have the responsibility for a 
significant portion of the local road network. The remaining DOTs — GDOT, MODOT, and 
PennDOT — maintain only a limited amount of mileage of their respective local road networks. 
Exhibit 5.1 presents a comparison of transportation system responsibility, represented in 
centerline miles, among the peer group.  
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Exhibit 5.1: Comparison of Transportation System Responsibility for the Peer 
Group  
State DOT County 
Local 
Government 
Other 
Jurisdiction9 
Federal 
Agency TOTAL 
Georgia 17,949 87,413 19,835 121 2,816 128,134 
Missouri 33,873 73,343 22,980 110 1,243 131,549 
North 
Carolina 79,559 0 22,685 1,039 3,051 106,334 
Pennsylvania 39,756 340 77,824 1,349 821 120,091 
South 
Carolina 41,359 29,928 3,177 194 1,592 76,250 
Virginia 58,648 1,730 11,842 39 2,802 75,061 
West Virginia 34,403 0 3,251 282 834 38,770 
Source: FHWA – Public Road Length by Ownership 2015 
Key Findings  
The Project Team’s review of SCDOT’s relationships with other transportation entities resulted in 
the following findings: 
Finding # 5.1: There is extensive engagement and coordination between SCDOT 
District and County staff 
SCDOT District staff provide important engineering expertise and condition information that aids 
in the selection of transportation projects funded through the C Program. Interviews conducted 
with representatives from local governments and transportation agencies indicated that SCDOT 
District and Residency staff meet with County and local government staff on a regular basis and 
that they have developed an excellent and collaborative working relationship. SCDOT 
representatives regularly attend CTC meetings and they represent the Agency’s perspectives on 
various transportation-related matters. Transportation projects are commonly developed on 
SCDOT routes where C Program funding is used to extend SCDOT resurfacing funds (i.e., 
SCDOT may fund a full-depth reclamation project (FDR), which is followed by an asphalt overlay 
funded through CTC’s resurfacing program). 
Finding # 5.2: The majority of C Program funds are programmed for pavement 
maintenance and rehabilitation projects 
Over time, CTCs have moved away from paving unpaved roads and have directed available funds 
towards improving the condition of paved roads. The majority of the C Program funds are currently 
used on pavement improvement projects. However, due to the overall poor condition of SCDOT’s 
secondary road network, often pavement maintenance and rehabilitation projects are selected on 
a reactive basis, addressing the most urgent needs first. This approach is not optimal from a 
pavement management perspective, as it does not provide much consideration for pavement 
preservation projects.  
                                                        
 
 
9 Includes state park, state toll, other state agency, other local agency, and roadways not identified by ownership. 
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Finding # 5.3: Opportunities exist to derive greater benefits from the C Program  
Approximately 50 percent of available C Program funds have been used in recent years for 
resurfacing and other pavement projects on SCDOT routes. This represents twice the amount 
required by law. However, the C Program is discretionary by design and lacks rigor in areas 
including guidance on program development and project selection. While legislation provides 
broad guidance on where funds can be allocated, there is no requirement for data-driven 
decisions that quantify the relevant need and benefit. SCDOT and Counties could significantly 
benefit from implementation of asset management strategies to enhance the decision-making 
process and provide greater transparency. 
Charleston County serves as a good case study arising from their implementation of a pavement 
management system and associated business processes. Charleston County was able to sustain 
the condition of their network by following a data-driven project selection process using C Program 
funds. CTC-funded projects are prioritized and programmed based on the Pavement 
Management System recommendations. The County conducts pavement condition surveys on 
all County, City, and State secondary roads (SCDOT pavement condition data is not utilized) 
within the County and imports the data into its Pavement Management System for analysis. The 
County utilizes an effective mix of treatments that has resulted in stable conditions across the 
network of more than 1,700 miles inclusive of SCDOT routes. 
Finding # 5.4: Opportunities exist with respect to maintenance responsibilities for 
low-volume roads 
South Carolina has a total of approximately 160,359 lane miles of roads – about 118,910 rural 
and 41,449 urban, along with 9,344 bridges. SCDOT has the primary responsibilities for 
maintaining approximately 90,000 lane miles of roads and more than 8,400 bridges. Whereas, 
the local governments (i.e., County and City Public Works Departments) are responsible for 
maintaining remaining rural secondary road network. The local governments are responsible for 
road maintenance and construction activities on the local road network, while SCDOT District 
organizations maintain State-owned routes. System transfers are a routine occurrence between 
the State and the local governments.  
SCDOT may have potential opportunities to cooperatively transfer maintenance responsibility 
and/or ownership of SCDOT’s secondary roads to local governments by providing maintenance 
funding support, making a one-time payment for transfer of ownership, or improving to a good 
state of maintenance prior to a transfer of ownership. This will enable SCDOT to focus its efforts 
and resources on its higher-tier transportation systems. 
Finding # 5.5: Opportunities exist to further leverage the sales tax programs in 
addressing regional transportation needs and priorities 
While sales tax-funded improvement projects generally provide mobility and safety benefits, they 
may also contribute to a maintenance burden over the long-term. SCDOT and Counties have 
opportunities to work collaboratively for the selection and delivery of mutually beneficial projects. 
Considering that nearly 30 percent of the Counties have local sales tax programs, a collaborative 
approach with respect to selection and delivery of projects could help address regional 
transportation needs and priorities on the SCDOT network.  
Finding # 5.6: Opportunities exist to outsource the plan review process for local 
government-funded projects 
Feedback received as part of the Project Team’s interviews with SCDOT leadership, 
management, and staff, as well as representatives from the local governments (i.e., Counties) 
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indicated that the design plans prepared by the local governments and/or their consultants for 
transportation improvement projects on SCDOT routes that are funded by the local governments 
often do not meet SCDOT design standards and requirements. SCDOT resources are investing 
a considerable amount of their time for the review and comment processes.  
SCDOT has an opportunity to establish a pool of experienced consultants to outsource the 
function of reviewing the plans for the local transportation improvement projects. This will allow 
SCDOT to free up internal resources for the Agency’s priority projects, whereas the local 
governments will benefit from a more timely review of their project plans.  
Key Recommendations 
The following recommendations are intended to help SCDOT build on their strong relationships 
with the local transportation entities to address local, regional, and statewide transportation 
needs: 
Recommendation # 5.1: Work collaboratively with local agencies to develop a 
shared vision for a transportation program that addresses statewide, regional, and 
local needs 
The Project Team recommends that SCDOT collaborate with local agencies for the strategic and 
long-range planning processes to channel available transportation funding towards achieving the 
strategic goals. For the C Program and Guideshare Program, funds are distributed to MPOs and 
COGs in accordance with the requirements of legislation or Commission Policy, however, SCDOT 
should proactively work with these entities to explore how transportation improvement projects on 
the SCDOT network that are funded by the local governments can help address transportation 
needs on a regional/corridor basis. By establishing a shared vision for statewide transportation, 
SCDOT can positively influence local project decision making. 
The Project Team recommends that SCDOT take the following measures: 
— Engage local agencies through regional meetings to communicate to them SCDOT’s Strategic 
Plan goals and TAMP objectives.  
— Emphasize priority corridors. By working collaboratively with local MPOs and COGs to analyze 
the results from transportation models and other data, allocated funds can be leveraged to 
select regionally significant projects that improve mobility and safety along these corridors, 
providing both regional and statewide benefit.  
— Explore the feasibility of establishing regional safety coalitions to focus efforts on addressing 
the systemic causes of crashes. The State rural road fatality rate is considerably higher than 
the national average, as discussed in the previous section of the report.  
— Work jointly with MPOs to identify process improvements for modifications to the STIP.  
Recommendation # 5.2: Enhance engagement of Districts with local government 
agencies 
SCDOT Districts are the custodians of the SCDOT transportation network and they interact on a 
daily basis with the local governments to deliver maintenance and construction programs within 
their jurisdictions. As such, it is important for Districts to foster strong, collaborative working 
relationships with the respective County and City governments and represent SCDOT at the local 
government level.  
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The Project Team recommends that SCDOT further enhance engagement of DEAs with local 
government agencies and take the following steps: 
— Emphasize the District’s role in executing the Strategic Plan and TAMP goals. District 
operations should be aligned with the strategies outlined in these plans as they are on the 
front line with respect to program delivery and communicating Agency priorities to local 
governments and elected and appointed officials, such as CTCs, the public, and other 
stakeholders.  
— Encourage Districts to engage in the planning and prioritization process with local 
governments, including counties, MPOs, and COGs, advocating for projects that enhance 
network mobility, safety, and performance, and that align with the Strategic Plan. Districts 
should actively collaborate with local entities and leverage available data, engineering 
expertise, and experience to guide project selection decisions that help improve SCDOT’s 
network performance. 
— Explore the feasibility of Districts serving as a “clearing house” for inquiries, work requests, 
encroachment permits and project plan reviews requested by the local governments.  
Recommendation # 5.3: Improve the process for review and approval of plans 
submitted by local governments to accelerate delivery of projects on the SCDOT 
network 
SCDOT should initiate a joint SCDOT-local agency task force to document concerns of all parties 
and develop a proposed framework for streamlining plan review and approval processes. 
Consultant-prepared plans for County sales tax projects located on SCDOT routes are subject to 
design review by SCDOT. Depending on the quality of the plans, the review process can be 
delayed. There are risks that should be considered on both sides as Counties seek to meet project 
delivery schedules and SCDOT must ensure compliance with applicable design standards. While 
SCDOT has final decision-making authority, the Agency should evaluate the feasibility of 
establishment of a pool of prequalified engineering firms to augment SCDOT staff to perform plan 
reviews. 
Recommendation # 5.4: Consider a pilot project that leverages the capabilities of 
local governments to perform or supplement maintenance work on SCDOT’s 
secondary roads 
SCDOT should evaluate the feasibility and potential benefits of contracting with local governments 
(i.e., Counties and Cities) utilizing the increase in C funds included in the Roads Bill to perform 
maintenance activities on SCDOT secondary roads. Reimbursing City/County transportation 
agencies through interagency agreements for performing routine highway maintenance on 
secondary roads could enable SCDOT to redeploy its maintenance forces to primary system 
routes which have a higher priority. This would provide the Agency with additional flexibility as it 
considers organization-related recommendations from this Study pertaining to a TOM.  
The Project Team recommends that this approach first be tested through a pilot project. Urban 
Counties or large Cities may be suitable candidates for a pilot program as it is assumed that they 
typically have responsibilities for maintaining local road networks and corresponding resources. 
Furthermore, SCDOT should evaluate options for divesting ownership or maintenance 
responsibility of non- federal aid secondary roads to the Counties/Cities while the General 
Assembly should consider providing funding support. The County-owned network and SCDOT 
non-federal aid network are also about the same size. This change would bring SCDOT in line 
with the majority of DOTs in the nation who have minimal or no responsibility for non-federal aid 
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secondary routes. While a transition of this nature would require legislative action and occur over 
a period of time, it would enable SCDOT to better focus its program around the higher-tier (and 
priority) interstate, National Highway System (NHS), and primary systems. 
Recommendation # 5.5: Expand the benefits of asset management beyond the 
boundaries of SCDOT 
SCDOT should sponsor workshops for introducing the concepts of asset management and the 
potential benefits of developing County-appropriate plans to add value to the C Program. SCDOT 
should share details of its recently developed TAMP and the expected long-term infrastructure 
benefits by transitioning to a more data and performance-driven decision-making process. 
SCDOT should consider leading an effort with interested Counties (on a pilot program basis) to 
develop a template that could easily be replicated by other Counties. 
In addition, SCDOT should promote the use of data-driven methodologies for quantifying 
infrastructure needs and improving the project selection and prioritization process for the use of 
C Program funds. Ideally, all 46 Counties would benefit from implementing a common process for 
inventorying and evaluating roadway pavements, reporting conditions, and developing work 
plans. Bridge and safety information could be collected and reported in a similar manner. The use 
of asset management systems for analyzing data and selecting projects is recommended as well. 
Implementation of these recommendations would enable CTCs to make more informed decisions 
on the use of available C Program funds, ultimately adding more rigor to the program. Charleston 
County has been successful in transitioning to this type of model for their C Program and can be 
used as a model. 
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Technology and 
Information 
Management Systems 
Introduction 
As part of its Strategic Plan, SCDOT has undertaken the repair and rebuilding of its transportation 
network to ensure that the citizens and businesses of the State have a safe and reliable road 
system. In addition to the Strategic Plan, SCDOT is required to develop a TAMP for the FHWA in 
accordance with MAP-21 and the FAST Act, which includes establishing performance targets for 
roads and bridges. The maintenance and rehabilitation work necessary to meet these goals 
includes road and bridge projects aimed at maintaining underlying functional/structural integrity, 
as well as projects that are aimed at improving safety and mobility. 
To plan, prioritize, and deliver the planned projects, SCDOT relies on a set of software systems 
that support multiple functional areas. These systems help SCDOT to capture, manage and 
analyze data from the early planning and prioritization phases of planned projects through funding 
and implementation phases, to ensure that the roadway network continues to operate efficiently.  
Examples of the key functional areas that play an important role in helping SCDOT to manage its 
transportation infrastructure assets are presented below: 
— Infrastructure assets: keeping track of the assets under the Agency’s purview, including 
managing information about the location of these assets. 
— Condition and performance assessment: keeping track of the condition and performance of 
assets with respect to strategic goals such as preservation, mobility, and safety, including 
making this information available to stakeholders. 
— Lifecycle planning: modeling and prediction to identify optimum maintenance and 
rehabilitation strategies, including the maintenance and improvement of mobility and safety. 
— Project prioritization: identifying and prioritizing projects. 
— Project delivery: ensuring that projects are delivered efficiently once funding is finalized. 
— Asset maintenance: tracking costs and maintenance work on the Agency’s assets. 
— Software systems that support these functional areas are often grouped into: 
- Location Management Systems 
- Pavement Management Systems 
- Bridge Management Systems 
- Maintenance Management Systems 
- Project Delivery Management 
Systems 
As part of the Study, the Agency requested a review of SCDOT’s technology and information 
management systems with the goal of comparing these systems with the peer group to identify 
potential areas for improvement.  
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Management Systems Overview 
Some of SCDOT’s core systems that are involved with management of the State’s transportation 
assets, as well as other closely associated systems, are summarized below: 
— Roadway Information Management System (RIMS): This system is a hub that handles many 
of SCDOT’s location referencing functions. It is also the repository for the Highway 
Performance Monitoring System (HPMS) functionality. 
— Highway Performance Monitoring System (HPMS): This system is closely aligned with RIMS 
and is one of RIMS’ main areas of functionality. 
— National Bridge Inventory (NBI): This system is also one of RIMS’ main areas of functionality 
and houses the bridge inventory and bridge inspection data. 
— Highway Pavement Management Application (HPMA): This is the pavement management 
system responsible for storing the pavement condition survey data as well as generating road 
treatment recommendations. 
— Highway Maintenance Management System (HMMS): This system is the repository for 
capturing road maintenance information. 
— Integrated Transportation Management System (ITMS): This system is used for collating and 
viewing data from multiple sources. 
— Project Programming System (P2S): This system holds all funded projects and is a hub for 
multiple associated systems such as Site Manager, Primavera, Web Transport, etc. 
The integration points between these systems and their relationships are illustrated in Exhibit 6.1. 
Replacement of a number of these systems are currently being planned within the next four to 
five years and SCDOT is beginning the process of developing an RFP for Asset Management 
Systems for Highway Maintenance, Bridge Management, Pavement Management, Equipment 
Management, Facilities Management, ROW Management, Traffic Signal Inventory, Road 
Inventory and Asset Tradeoff Analysis. 
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Exhibit 6.1: SCDOT Systems Relevant to the Project Delivery Pipeline 
 
Source: SCDOT 
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Summary of Review of IT and Management Systems  
Objectives 
The objectives for the review of SCDOT’s technology and management information systems 
(Systems) were to: 
— Assess the suitability and effectiveness of Systems as it relates to the delivery of 
transportation services. 
— Identify potential opportunities for improvements, such as integration of systems or the 
replacement or addition of systems to increase SCDOT’s effectiveness and efficiency. 
The Project Team reviewed existing technology systems and related processes that support 
project management and maintenance management functions as well as the management 
systems that support the Agency’s operations. The Project Team conducted a general 
assessment among SCDOT stakeholders to gain an understanding of the general information 
technology (IT) landscape, including the Agency’s ability to efficiently and effectively identify, 
prioritize, deliver, and report on projects and programs relating to overall infrastructure asset 
management within SCDOT.  
In support of the Project Team’s review of the current situation, the Project Team conducted a 
series of interviews with SCDOT management and staff to assess the following: 
— Asset management systems: This area focuses on systems used to maintain an asset 
inventory for major assets such as pavements and bridges, as well as common non-pavement 
and non-bridge assets. It also includes location referencing tools. 
— Condition assessment tools: This focuses on pavement rating systems, bridge inspection 
tools, other asset condition surveys and inspection mechanisms, and the data analysis and 
integration practices used to compile this data into meaningful indices for use in status 
reporting and future planning and budgeting. 
— Performance communications: This area focuses on the use of website dashboards or other 
performance reporting mechanisms, as well as the KPIs being utilized. 
— Asset maintenance, preservation, and rehabilitation/replacement decision tools: The focus for 
this area is the use of technology and tools for identification and prioritization of projects and 
resources used in the maintenance, pavement management, and bridge management 
programs. 
— Lifecycle planning and forecasting: This area focuses on the ability of the Agency to model 
asset deterioration and predict long-term performance and budget needs based on 
identification of optimal lifecycle strategies. 
— Project delivery management systems: This area focuses on project delivery and includes 
sub-areas such as project scheduling, critical path management, and budget and cash flow 
monitoring and management. 
— Maintenance management systems: The focus in this area is to evaluate maintenance 
management systems used for maintenance work tracking, as well as internal labor, 
equipment and materials tracking, capture of contractor-performed work, and decision-
support for making outsourcing decisions and supporting budget needs. 
— System planning tools: This area includes STIP development, cross-asset project 
prioritization, and trade-off tools for considering program trade-offs and infrastructure 
maintenance needs versus system mobility and capacity projects.  
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— Financial tools: For this area, focus is on the interoperability of the various asset management, 
and maintenance management tools with the backbone financial system(s), as opposed to 
the financial system or systems themselves. 
— Planning for and deployment of advanced technologies: This area focuses on SCDOT’s 
forward-thinking initiatives and vision. Example technologies includes the use of mobile device 
information capture in the field, AVL 10 /GIS/telematics to include V2V and V2I 
considerations,11 use of unmanned aircraft (drones), and use of LIDAR12 or other advanced 
technologies. 
As part of the basic assessment, a few specific areas were identified where more detail was 
warranted. As a result, a second round of interviews were conducted with SCDOT management 
and staff in the areas of Bridge Management, Maintenance Management, Cash Flow, and Project 
Delivery Management. Additionally, the Project Team conducted interviews with representatives 
from the peer group to review and compare their IT infrastructure, software tools, and processes 
with those of SCDOT. 
Peer Group Analysis 
To better understand the effectiveness of SCDOT’s technology and management systems, and 
to guide further assessment of SCDOT’s performance, the Project Team conducted a 
comparative analysis that assessed the Agency against the peer group. Interviews were 
conducted with representatives of the peer group, assessing the following measures to gain an 
understanding of how well SCDOT performs in comparison to its peers: 
— Performance communications 
— Asset management systems 
— Asset maintenance, preservation, 
rehabilitation/replacement decision tools 
— Lifecycle planning and forecasting 
— Project management systems 
— Maintenance management systems 
— System planning tools 
— Financial tools 
— Planning for and deployment of 
advanced technologies 
 
 
It is important to note that the feedback collected from the interview participants was anecdotal 
and solely reflective of that individual’s opinion. The Project Team did not perform any due 
diligence to verify/confirm the accuracy of this information. There was no attempt to accurately 
sample overall Agency opinion on these systems. In some cases, the interviewee did not 
necessarily possess detailed knowledge of all the systems used within the Department. 
Furthermore, the reported Department’s satisfaction with those systems may vary significantly 
from the opinions of each interviewee.  
However, these concerns do not negate the value of the information gathered. More importantly, 
this explains the need for SCDOT to perform, in some targeted areas, a more detailed review of 
its system support needs within the context of the Agency’s strategic needs. 
                                                        
 
 
10 Automatic Vehicle Location 
11 Vehicle-to-vehicle (V2V) and vehicle-to-infrastructure (V2I) data communication is the critical component of Connected Vehicle Technology (CVT) 
applications 
12 Light Detection and Ranging 
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Summary of Peer Group Comparison 
Exhibit 6.2 provides a summary of observations in each area analyzed: 
Exhibit 6.2: Peer Group Observations  
Category  Candidate Observations  
Performance 
communications 
— Three out of five peer states — GDOT, NCDOT, and VDOT — maintain 
performance dashboards on their websites that communicate current 
status of performance measures relating to each agency’s strategic plan. 
— NCDOT and VDOT provide further details in their dashboards specific to 
geographical areas within the state while GDOT and VDOT provide 
trends over time. 
Asset 
management 
systems 
— Bridges: Two peer states use a combination of AgileAssets and in-house 
systems; two peer states use AASHTOWare BrM; one uses Deighton 
dTIMS. 
— Pavements: Three peer states use AgileAssets, and the other two peer 
states use Deighton dTIMS for pavement inventories. 
— For other non-pavement, non-bridge asset inventories, the peer group 
mostly use their maintenance management system and/or an in-house 
system that is also used to maintain the Linear Referencing System 
(LRS). 
— With regards to the LRS, three peer states are in the process of 
implementing Esri Roads and Highways. PennDOT and VDOT use an in-
house system and do not appear to have immediate plans to move to 
Esri Roads and Highways. 
— For fleet and equipment assets, two peer states use SAP Plant 
Maintenance; two peer states use AgileAssets; and one peer state uses 
AssetWorks M5. 
Asset 
maintenance, 
preservation, 
rehabilitation 
and/or 
replacement 
decision tools 
— The peer group varies in use of these tools to generate detailed work 
plans. 
— The peer group uses their pavement management systems to inform 
project selection by generating work plans under various budget and 
other constraints utilizing future benefit cost and calculations. 
— The peer group uses their bridge management systems to inform future 
bridge projects, although to a lesser extent. The peer group is more likely 
to use only prioritization and not optimization for bridge project 
identification and prioritization. 
— The peer group utilizes the preventative maintenance functionality of 
their fleet systems to inform maintenance decisions. 
— The peer group does not appear to actively make decisions using 
management systems for non-pavement and non-bridge fixed assets. 
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Category  Candidate Observations  
Lifecycle 
planning and 
forecasting 
— The peer group actively utilizes pavement management systems for 
pavement lifecycle planning purposes.  
— However, lifecycle planning and forecasting is not yet mature for bridges. 
— The peer group does not appear to be using lifecycle and forecasting 
functionality for non-pavement and non-bridge fixed assets. 
— Lifecycle planning for vehicle/equipment fleets tends to be conducted 
using a combination of functionality in the fleet management systems 
and through the use of consultants. 
Project   
management 
systems 
— For construction project contract management, three peer states utilize 
AASHTOWare SiteManager while the remaining to peer states use in-
house systems. 
— For preconstruction, a large variety of mostly in-house systems are used. 
Maintenance 
management 
systems 
— Maintenance management systems are used by the entire peer group. 
— Three peer states use AgileAssets, one uses SAP-PM and the other is in 
the process of implementing DTS. 
System 
planning tools 
— The peer group does not utilize specific commercial systems to manage 
the development of their STIP. 
— Typically, a combination of source systems combined with spreadsheets 
and/or in-house databases are used to compile and maintain the STIP 
project list.  
Financial tools — The peer group uses one of the major Enterprise Resource Planning 
(ERP) systems. 
Planning for 
and deployment 
of advanced 
technologies 
— The peer group is seeks to increase the use of mobile devices for 
collecting data in the field (i.e., for performing asset inspections or for 
recording maintenance work). 
— The peer group uses some level of automated data collection while 
some peer states are exploring the use of LIDAR for collection of visible 
asset inventory. 
— Three peer states have considered using drones but these efforts were 
typically in the form of small decentralized pilot programs. 
— Four northern peer states use AVL in their fleets: three northern peer 
states use this in their snow plow fleet and one uses it in their 
emergency response vehicles.  
Source: SCDOT and the Peer Group Analysis 
Key Findings  
The Project Team’s review of SCDOT’s technology and information management systems 
resulted in the findings summarized below. 
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Finding # 6.1: Opportunities exist to consider lower-end preservation level projects 
as part of the prioritization process 
SCDOT is primarily using their pavement and bridge management systems to provide data used 
to set priorities for pavement rehabilitation and reconstruction and bridge replacement projects. 
The information for selecting the preservation projects can also be generated by the pavement 
and bridge management systems. While identifying preservation projects, the Project Team 
understands that the current practice of the Agency is to apply select pavements for preservation 
from a pool of candidates based on the pavement quality index and select the appropriate 
treatment using information in the Department’s “Guidelines for Selecting Preventive 
Maintenance Treatments for Asphalt Pavements”. 
Hence, with the future procurement of new state of the art pavement and bridge management 
systems, SCDOT may have an opportunity to let the management systems generate the 
preservation candidates. The list of projects selected for preventive maintenance treatments 
should be released for public comment along with the pavement improvement projects that are 
approved by the SCDOT Commission. By including this, common public questions regarding the 
reasons for working on roads (with preservation treatments) in apparently good condition can be 
addressed. The ability to better identify and optimize the recommended work plan in these 
systems should be continually assessed and new tools should be employed as they become 
available to facilitate this improvement. 
Finding # 6.2: Opportunities exist to streamline SCDOT’s project management 
systems 
The process of identifying, prioritizing, and preparing projects prior to construction will become an 
increasingly important part of SCDOT’s ability to increase project throughput as SCDOT makes 
use of additional revenue to reverse the trend of deteriorating infrastructure. It will be vital to 
ensure that there is clear visibility into the current status and performance of project delivery 
metrics to be able to efficiently plan, design, procure, and deliver the increased number of planned 
projects.  
P2S (an in-house, SQL server, .net web server app) is the primary “hub” application used to track 
the status of projects; however, it does not necessarily encompass the full spectrum of project 
management (scheduling, etc., for instance, which may be accommodated in a peripheral 
system). Once a project is identified (typically as having been funded, but not necessarily so), 
P2S is used to track the project through to completion. All projects recorded in P2S are viewable 
on a Google-based map (based on receiving data from RIMS) enabling visibility into possible 
overlaps and conflicts. Additionally, P2S draws data from multiple systems such as RIMS, 
SiteManager, Primavera, and Webtransport; however, much of this integration is supported by 
manual processes.  
The Project Team’s review of the effectiveness of P2S and input received from SCDOT personnel 
identified a couple of areas for potential improvement: 
— Additional systems support is required to improve/automate integration among various 
systems. 
— Prior to identification for the STIP and inclusion in P2S, there is considerable potential for 
enhancing the current process to develop more automation in the prioritization of pavement 
and bridge projects for the STIP. 
With the passage of the Roads Bill and the Agency’s focus on the 10-Year Plan, SCDOT 
leadership recognizes the need to increase project delivery throughput to achieve SCDOT’s 
strategic goals. However, this will require sound business processes and supporting IT systems. 
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Finding # 6.3: Opportunities exist to improve the cash flow projections process 
The current process for preparing cash flow projections for the monthly Program and Resource 
Analysis Meeting (PRAM) is a manual, highly intensive effort, and the tools being used at present 
are susceptible to errors. Personnel supporting the process have identified this as an area where 
more IT systems support could be impactful. During the Project Team’s review of the cash flow 
reporting and projection processes, SCDOT personnel indicated that there is potential to better 
integrate pre-construction project sources and inputs to improve individual project cash flow 
projections for use in general cash flow management. 
Additional funding availability as previously discussed through the Roads Bill and SCDOT’s need 
to increase project throughput will require strong processes and systems to be in place, including 
the close management of cash flow. 
Finding # 6.4: The current dashboard reporting system is in need of realignment 
SCDOT’s Strategic Plan 2018-2020 identified new goals and objectives for the Agency. These 
goals and objectives do not align with the current set of performance measures reported on the 
Agency’s website. As such, the current dashboard reporting should be updated and realigned 
with the Agency’s strategic goals. 
Based on the new strategic goals and objectives identified in SCDOT’s Strategic Plan, the Agency 
should examine the KPIs currently used to measure progress towards strategic goals to ensure 
that they continue to remain relevant. Additionally, SCDOT should ensure that decision makers, 
managers, and supervisors at all levels of the Agency have access to timely, reliable, and 
accurate information for effective and efficient decision-making in support of the Agency’s 
strategic goals and objectives. 
Finding # 6.5: Opportunities exist to leverage modeling tools to expand lifecycle 
planning and forecasting for bridges and pavements to analyze future scenarios 
SCDOT’s current pavement and bridge systems have the required capabilities/functionalities to 
model asset deterioration and predict long-term performance and associated funding/budget 
needs. Presently for pavements, SCDOT mainly identifies rehabilitation and preservation 
candidate projects. Going forward, the intention is to analyze the before and after conditions to 
improve modeling.  
For bridges, the focus is on prioritization as opposed to modeling. This data is exported from 
Pontis into central spreadsheets to compile priority lists for structurally deficient bridges. As newer 
versions of BrM become available, SCDOT plans to continue to expand its use of available 
modeling tools to select the best types and timing for projects. However, with regard to the 
upcoming asset management systems replacement project, SCDOT may have the opportunity to 
evaluate other bridge management tools. Similarly, for other asset types and maintenance 
elements, SCDOT will have the opportunity to expand their tool sets to enhance their lifecycle 
planning and forecasting capabilities as part of SCDOT’s implementation of new asset 
management systems. 
Key Recommendations 
The analysis of the current state of technology and management systems of SCDOT, along with 
the best practices of the peer group, has provided a basis for the recommendations presented in 
this section.  
 
 
December 7, 2017 
Page 87 
 
 
Recommendation # 6.1: Develop an Asset Management Systems Strategic Plan 
To address a number of opportunities for improvement, the Project Team recommends that 
SCDOT take a holistic view on creating robust asset management capabilities within the Agency 
to meet and exceed requirements and targets such as MAP-21 and the FAST Act. The 
development of an Asset Management Systems Strategic Plan should be supported by the 
following actions: 
— Conduct comprehensive reviews of long-term, strategic system needs for asset management 
and develop guiding principles for upcoming asset management system replacement projects. 
— Identify the asset types requiring greater visibility with respect to budget needs, performance, 
and risk so that they can be prioritized in a long-term strategy for systems implementation. 
— Develop a strategy with respect to location referencing, and more specifically, linear 
referencing. In order to accomplish this, SCDOT should identify location types that require 
coordination and integration across multiple systems, as well as identify commercial systems 
that can help manage linear referencing systems. 
— Develop a future technology strategy and consider if there is an immediate need to change 
the current technology platform. This will be an important consideration prior to, or in parallel 
with, the development of an RFP for the replacement of asset management systems. 
— Assess in detail the capabilities of the current asset management systems to analyze various 
future scenarios including the potential of varied funding levels for pavement and bridge 
assets. 
— With regard to long-term asset management, assess whether opportunities exist to enhance 
lifecycle modeling and optimization to generate more cost-effective and timely preservation 
and rehabilitation strategies for pavement and bridge assets. 
In summary, SCDOT should ensure that requirements for the upcoming Asset Management 
Systems Replacement RFP match the Agency’s long-term strategic direction. 
Recommendation # 6.2: Develop an integrated Project Delivery Management 
System 
In order to effectively plan, design, procure, and deliver the volume of capital projects planned as 
part of the Agency’s 10-Year Plan, SCDOT requires visibility into its current performance status 
and project delivery metrics. To this end, the Project Team recommended the development of 
KPIs and management reports discussed in earlier sections of this report. SCDOT will require an 
integrated system that monitors and tracks projects’ KPIs during the project development and 
project delivery phases. 
The Project Team recommends that SCDOT develop an automated prioritization system of record 
to manage the prioritization process and for the STIP development for pavement and bridge 
projects. To this end, the Agency should implement new and/or enhance current systems to 
accommodate the growing pipeline of projects from initial generation (e.g., from source pavement 
and bridge management systems), through further prioritization and approval processes, to a 
formalized the STIP database repository that includes eSTIP. The Project Team also 
recommends that the Agency automate the continuous publication and communication of capital 
project priorities and approved STIP projects through the Agency’s website. 
Consideration should be given to interface the STIP and other projects into the preconstruction 
work flow. As a guiding principle for this effort, it is recommended that SCDOT identify key metrics 
and data requirements to track status of projects in the preconstruction phase and enhance 
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current systems such as P2S to include new data attributes to support these key metrics. SCDOT 
is encouraged to integrate current (largely separated) systems to automate data flow updates and 
obviate the need for manual data transfer, as well as develop processes to improve project 
schedule projections to promote industry capacity growth. 
Recommendation # 6.3: Reengineer current cash flow processes and tools to 
increase automation 
Efficient management of cash flow to fund the Agency’s obligations is an important function. The 
current process for preparing cash flow projections for the monthly PRAM is manual and onerous, 
and the tools currently being used for cash flow projections are susceptible to error. SCDOT 
personnel supporting this process identified this as an area where more IT systems 
support/process automation could be beneficial to prepare accurate and decision-useful cash flow 
projections that enhance accuracy, consistency, and predictability of the cash flow management 
process and reduce the risk of errors and wide swings in cash balances.  
The Project Team recommends that SCDOT streamline the cash flow reporting process by 
implementing more standardized systems and business processes for cash flow management 
and prediction to reduce the need for manual analysis. Consideration should be given to develop 
automated integration with upstream data sources to reduce manual input, resulting in reduced 
reliance on knowledge and effort of individual personnel to input and analyze data. Additionally, 
SCDOT should improve linkages between project schedules and cash flow projections with the 
objective of increasing robustness and accuracy of projections while reducing the risk of projection 
errors. This will ultimately increase SCDOT’s ability to utilize available financial resources to 
expedite delivery of projects and transportation services.  
Recommendation # 6.4: Reassess current strategic dashboards in light of the new 
strategic goals 
The objective of maintaining public-facing KPI dashboards is to inform, educate and communicate 
the current status and historical trends of the Agency’s stated goals and objectives with the public 
and stakeholders. In light of the new strategic goals and objectives, SCDOT should consider 
revising the KPIs currently used to measure progress towards strategic goals to ensure that they 
continue to remain relevant. At the strategic level, these KPIs should provide feedback in terms 
of monitoring attainment of the Agency’s strategic goals and objectives. At the decision-making 
level, these KPIs should help SCDOT leadership examine attainment of transportation system 
performance targets and consider course corrections on the basis of performance status and 
trends. At the project delivery level, leadership and industry participants can monitor the project 
delivery statistics and make more informed decisions. 
The Project Team recommends that SCDOT: 
— Explore automation of data flow to dashboards housed within the Agency’s website to 
streamline the process of maintaining the information. Reducing manual processes will help 
increase accuracy and timeliness of data presented on the Agency’s dashboards. 
— Identify opportunities to access source data automatically, both internally and beyond 
immediate SCDOT jurisdiction to enhance high-level metric reporting for corridors that span 
jurisdictional boundaries, as well as for the State as a whole. 
— Define a long-term data reporting systems strategy to encourage partner organizations to 
share data/information related to SCDOT’s strategic goals in the areas of safety, preservation, 
and mobility. 
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In addition to displaying current performance status on SCDOT’s public-facing website 
dashboards, consideration should be given to display trends over a period of time to better 
communicate progress towards achieving SCDOT’s strategic goals. Increased visibility into 
medium-term trends will be valuable in making decisions regarding course corrections and 
anticipating potential challenges and issues. 
Recommendation # 6.5: Develop a strategic plan for increasing mobile data 
collection  
The Project team recommends that SCDOT develop a strategic plan for increasing mobile data 
collection in areas such as field inventory data collection (for assets such as small culverts that 
are not visible from automated data collection vehicles), field inspection and condition survey data 
collection (bridge and other asset inspection data), and at least maintenance time entry, location 
and accomplishment data collection. SCDOT should also consider investigating the use of AVL 
technologies being deployed in such vehicles and herbicide and striping vehicles to aid in the 
capture of time entry, location and accomplishment data collection in these areas so as to 
increase accuracy of the data capture and reduce manual entry. 
Additional recommendations can be found in Appendix IV. 
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Transportation Funding 
Introduction 
For FY 2017-2018, SCDOT has projected revenues of approximately $2.36 billion. The State's 
two largest revenue sources are Federal Funds derived from the Federal Motor Fuel User Fees 
and State Motor Fuel Revenues derived from the State Motor User Fees. These two revenue 
sources account for over 65 percent of SCDOT’s total projected revenues with the Federal Funds 
contributing approximately 44 percent and the State Motor User Fees contributing approximately 
21 percent of the projected $2.36 billion in revenues. The remaining 35 percent of the projected 
revenues are contributed by other sources that include fees, fines, tolls, non-federal aid, general 
funds, and other State agency funds. 
Exhibit 7.1 – SCDOT’s FY 2017-2018 Projected Revenues 
SCDOT FY 2017–2018 Projected Revenues 
Sources Percentage of Total (%) Amount ($ thousands) 
Federal reimbursements 44% $1,032,000 
State motor fuel tax 21% $495,000 
Other 35% $672,000 
Source: SCDOT 
The federal reimbursement portion of funding is based on eligible project expenditures at a 
blended rate of approximately 84 percent. This share of the federal reimbursement requires that 
the State provide approximately $194 million in matching funds. It is important to note that while 
the State collects the fuel tax, not all fuel tax revenue collected is allocated to SCDOT as 
approximately 22 percent of the fuel tax revenue is transferred to other State agencies such as 
the Department of Revenue, the Department of Agriculture, and the Department of Natural 
Resources Water Fund.  
In May 2017, the State legislature passed the Roads Bill that raised the state’s gasoline tax for 
the first time since 1987. The Roads Bill raised the state’s gasoline tax by two cents a gallon 
annually for the next six years, totaling to an increase of $0.12 a gallon on the sixth year onwards, 
culminating in the Agency expecting approximately $600 million in additional revenue by 2024. A 
large majority of this additional funding is scheduled to be directed to four key priorities for 
investment: Resurfacing, Interstate Widening, Bridges, and Rural Road Safety programs. 
Summary of Transportation Funding Review 
The initiation of this Study coincided with the passage of the Roads Bill; as such, the Secretary 
and her leadership team requested that the Project Team conduct a high-level review of the 
Agency’s transportation funding, compare the state’s transportation funding to the peer group, 
and explore potential opportunities for cost reduction or revenue generation from underutilized 
assets. The objective was to utilize savings and additional revenues gained from the disposition 
of underutilized assets or cost reductions achieved within the existing transportation system, 
allowing the Agency to do more with the same amount of revenue.  
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The Project Team, in consultation with SCDOT leadership team, selected the following three 
areas for further examination to identify potential cost savings opportunities: 
— Fleet 
— Strategic sourcing 
— Highway striping 
Key Activities Performed  
The Project Team focused its efforts on the following areas to conduct its analysis and examine 
potential challenges faced by SCDOT with regard to statewide transportation funding and to 
identify potential opportunities for improvement: 
1) Evaluate SCDOT’s current transportation funding structure and process to better understand 
the current funding environment with the goal of increasing efficiency of funding uses. 
2) Evaluate SCDOT’s fleet services and assets to identify potential vehicles that could be 
disposed based on their age, utilization, and ability for the requisite transportation needs to 
be provided via alternative modes (i.e., moving the miles from a specific unit to another 
vehicle(s) in order to increase vehicle utilization). 
3) Evaluate SCDOT’s strategic sourcing process to identify SCDOT spending that occurs outside 
of competitively procured contracts in order to aggregate them into established sourcing 
categories to achieve greater pricing efficiency. 
4) Evaluate SCDOT’s highway striping services to understand the framework of services 
provided in order to enhance service delivery pricing and responsiveness. 
5) Review practices from the peer group with the goal of incorporating leading practices in order 
to improve the effectiveness of SCDOT’s transportation funding framework. 
The Project Team reviewed information and data provided by SCDOT, including the FY 2017-
2018 Budget Submittal, annual reports, fleet inventory, and usage history, and conducted a series 
of interviews with SCDOT leadership, senior management, and relevant staff to assess the 
Agency’s transportation funding framework.  
The review of SCDOT’s transportation funding framework was supported by a benchmarking 
analysis of the peer group to identify leading practices and potential areas of improvement. A 
summary of the benchmarking analysis is presented in the section below. 
Peer Group Analysis 
It is important to note that different DOTs categorize their expenses and services that make up 
their respective General Ledger (GL) codes in different ways. As such, the Project Team relied 
on FHWA aggregated data to conduct the benchmarking analysis. This allowed the analysis to 
be conducted on a comparable basis as the statewide budget figures are reported by all DOTs 
using the same framework or structure.  
Exhibit 7.2 presents three key elements of DOTs’ funding13 portfolio: Total dollars spent on the 
transportation system, and federal and State payments. The comparison provides insight into how 
SCDOT’s statewide transportation funding compares to the peer group. 
                                                        
 
 
13
 Analysis is based on “revenues” received by the State for highways and not “disbursements.” 
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Exhibit 7.2 – Funding Profiles  
 
Source: Peer Group Benchmarking Analysis  
Notwithstanding having the fourth-largest transportation system in the nation, SCDOT ranks 
relatively low across all three parameters as compared to its peer group. The analysis indicates 
that SCDOT is tasked with operating and maintaining a large transportation system with relatively 
less resources. Several factors contribute to a small revenue base, including a low population, 
large geographic area, and reliance on motor fuel tax as the primary State funding source.  
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Exhibit 7.3 – Federal Funding Levels  
As shown in Exhibit 7.3, SCDOT has the highest-
level of federal funding (76 percent) relative to the 
peer group with only Georgia having the same 
federal funding level as the State. The Project 
Team’s review of the peer group’s federal funding 
levels indicated that Virginia, Missouri, and West 
Virginia have experienced a downward trend in 
federal payments in the last several years. 
Whereas, state funding has increased in the peer 
group from FY 2010-2011 to FY 2015-2016, with 
the exception of Pennsylvania and Missouri. For 
the State, state funding has decreased from $1.07 
billion in FY 2010-2011 to $958 million in FY 2015-
2016. As compared to the peer group, SCDOT is 
leveraging federal funds well. 
The Project Team analyzed the ratio of funding against the total population of the states (per 
capita), lane miles, and the FTE employees employed by the peer group to assess how these 
organizations are funding their transportation needs.  
Exhibit 7.4 below presents the results of our analysis.  
Exhibit 7.4 – Funding Levels by Population, Lane Miles, and FTEs 
Taking into account that SCDOT has a large 
system and relatively low transportation 
funding, the Agency ranks low among the peer 
group. In terms of state funding per lane mile, 
SCDOT ranks the lowest among the peer 
group, whereas, SCDOT ranks the second-
lowest among the peer group in terms of state 
funding per capita and state funding per FTE 
employee.  
From the annual capital and maintenance 
outlays, SCDOT has the second-lowest capital 
outlay per mile (approximately $23,000 per 
centerline mile or about $11,000 per lane mile) 
Source: Peer Group Benchmarking Analysis 
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among its peer group and the annual maintenance outlay per centerline mile follows a similar 
trend.  
Similarly, from the annual maintenance outlay, SCDOT ranks the second-lowest among its peer 
group with approximately $4,000 in maintenance expenditures per lane mile. It is important to 
note that with the passage of the Roads Bill, these comparisons may look different in the coming 
years as the recent action is projected to bring additional revenues to SCDOT over the next six-
year period, as discussed at the beginning of this chapter. 
Exhibit 7.5 presents annual capital and maintenance outlays for SCDOT and the peer group. 
Exhibit 7.5 – Annual Capital and Maintenance Outlays per Centerline Mile  
 
Source: Peer Group Benchmarking Analysis 
It should be noted that for highway capital expenditure, the State relies heavily on federal 
contribution and that federal funds can only be used on about half of the State-controlled highway 
system. In the past 10 years, the average federal contribution as a percentage of the total highway 
capital expenditure for the State was as high as 63 percent, highest among the peer group. 
Key Findings  
Finding # 7.1: On comparable measures, the revenue received from fuel taxes is 
lower compared with the peer group 
SCDOT has the responsibility for operating and maintaining a large transportation system across 
a sizeable geographic area. Revenues generated from the motor fuel tax (applied to petroleum 
products) represent a large majority of SCDOT’s funding. As such, the amount of fuel sold 
annually in the State plays an important role in determining the level of resources that might be 
available to SCDOT for managing the transportation system.  
As stated earlier, SCDOT has the fourth-largest transportation system in the nation; however, the 
State ranks 24th in the nation in terms of population. This means that the demand for fuel, and 
subsequent revenues, are not in proportion to the size of the transportation system. Additionally, 
considering the recent trend towards more fuel-efficient vehicles and the use of alternative fuels, 
fuel sales and the corresponding fuel tax revenues are likely to fall. With the passage of the Roads 
Bill, this funding challenge has been addressed to some extent as approximately $600 million in 
additional revenue is expected by 2024.  
Finding # 7.2: Opportunities exist to reduce fleet inventory through underutilized 
fleet disposition 
The fleet operations at SCDOT are decentralized and units are controlled by the Districts. The 
central office staff based in the HQ monitors performance and makes recommendations on fleet 
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disposal. SCDOT’s Supply and Equipment Office collects a large amount of data on the fleet 
utilization and maintenance costs. This office has a good process in place to determine which 
vehicles require replacement based on a set of criteria to guide the replacement decisions.  
The Project Team’s review of the fleet data indicated that urban and rural Districts have similar 
fleet compositions. Typically, fleet requirements of an urban District will be different from those of 
a rural District, as urban Districts have more opportunities for outsourcing transportation services. 
Based on the Project Team’s review of the September 2015 fleet utilization report, SCDOT’s fleet 
inventory included 95 “sedans, SUVS, vans, and pickups” that do not meet the “minimum 
utilization” threshold established by the central office for each vehicle type.  
This vehicle category of “sedans, SUVs, vans, and pickups” was selected for analysis considering 
that the transportation service provided by these units are easily interchangeable (i.e., functions 
as a commodity). Of the 95 units that did not meet the minimum utilization threshold, 39 vehicles 
had greater than 100,000 miles (i.e., vehicle may have reached or exceeded its useful life). For 
these 39 vehicles, the vehicle with the highest annual usage was less than 4,000 miles for the 
year (i.e., equates to approximately 77 miles per week). The Project Team recognizes that there 
are many factors other than utilization that may influence the decision to replace or remove a 
vehicle from the inventory. SCDOT may have an opportunity to evaluate its fleet inventory to 
identify vehicles that may be removed from the inventory without impacting the operational 
efficiencies of transportation services.  
Finding # 7.3: Opportunities exist to aggregate SCDOT spending into competitively 
procured bids from the private sector  
For the most part, SCDOT purchases goods and services in two ways: (1) using contracts 
(approximately $397 million in annual spending), and (2) through purchase cards, typically called 
“p-cards” (approximately $17.7 million in annual spending). Considering that goods and services 
procured through contracts are competitively bid through the SCDOT procurement process, the 
Project Team did not evaluate them for the purpose of this Study. SCDOT may have an 
opportunity to aggregate multiple contract items into larger contracts; however, further analysis 
would be required to validate this premise. 
The Project Team’s review and analysis of the p-card purchases indicated that there may be value 
in aggregating spending into sourcing categories and then procuring those categories through 
competitive bids from the private sector. Market benchmarks and leading practices suggest that 
SCDOT could realize potential savings in the range of 5 to 15 percent as compared to retail pricing 
from category sourcing.  
Exhibit 7.6 below presents the aggregation of similar products and vendors into natural sourcing 
categories. 
Exhibit 7.6 – Potential Savings from Category Sourcing  
Category 
Total P-Card 
Spending 5% Savings 15% Savings  
Maintenance, repair & operations/tools etc. $734,934  $36,747  $110,240  
Machinery $914,140  $45,707  $137,121  
Parts $777,588  $38,879  $116,638  
 
 
$121,333  $363,999  
Source: Analysis Conducted by the Project Team 
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For illustrative purposes, the Project Team selected these three categories to analyze annual 
spending across the various retailers that SCDOT made purchases from. The potential savings 
could range from $121,000 to $364,000 annually for these three categories. SCDOT should 
examine the viability of aggregating spending into sourcing categories. Additional analysis will 
needed to fully build out the categories and the vendors that would potentially fall under each 
category. 
Finding # 7.4: SCDOT’s costs for highway striping services are comparable to its 
peer group 
The Project Team collected and analyzed a large amount of data through open source research 
to understand how the peer group and other DOTs address their striping needs. Based on the 
review of highway striping data for nine DOTs14, the Project Team learned that SCDOT’s costs 
for most of its highway striping products were within a normal range on a cost per unit basis to 
the other DOTs analyzed. 
Exhibit 7.7 presents highway striping costs per unit basis for SCDOT and other DOTs.  
Exhibit 7.7 – SCDOT’s Highway Striping Costs per Unit Comparison  
 
Source: Peer Group Benchmarking Analysis  
                                                        
 
 
14 The project team explored state DOTs that are outside of the original peer group as limited data was available for the peer group state DOTs. 
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Key Recommendations 
The following recommendations are intended to help SCDOT build on their strengths and various 
ongoing efforts taken by the leadership team to improve the Agency’s transportation funding 
framework to better achieve SCDOT’s strategic goals. 
Recommendation # 7.1: Evaluate maintenance requirements in the context of 
planned improvements under the 10 Year Plan 
SCDOT is in the unique position of enabling a step-change in the way maintenance activities are 
delivered across the State on the back of a significant funding boost from the 2017 Roads Bill. As 
part of the Agency’s 10 Year Plan, it is estimated that the resurfacing budget will be increased by 
four times over the next six years. This significant increase in highway resurfacing activity puts 
SCDOT in the unique position of being able to review and potentially reallocate some portion of 
routine maintenance effort to ensure their roads are being preserved in the most efficient and cost 
effective manner. 
Historically, highway maintenance services were more often delivered in a triage type 
environment – i.e., addressing maintenance on a reactive basis, giving priority to the most urgent, 
significant maintenance needs. This is an inefficient way to deliver maintenance activities but, 
unfortunately, becomes the primary approach when the network is suffering from over 30 years 
of chronic under-investment. Consequently, the percentage of primary and secondary roads rated 
in poor condition has gradually increased from a range of 31 percent to 33 percent in 2008 to a 
range of 53 percent to 55 percent in 201615.  
Exhibit 7.8 graphically illustrates potential benefits that can be achieved by gradually moving 
towards a proactive maintenance planning strategy.  
Exhibit 7.8 – Making the Right Asset Decisions and Optimizing Expenditure  
 
                                                        
 
 
15 SCDOT Pavement Condition Trendiness Presentation  
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With additional funding and increased focus on resurfacing activities, SCDOT should gradually 
transition from a reactive to a proactive planned maintenance approach employing more 
scheduled routine and preventive maintenance activities. As the resurfacing program is deployed, 
the opportunity to move away from a reactive approach to maintaining the highway system in a 
proactive manner increases. The percentage of network in “triage” condition will continue to 
decrease as more highways are rejuvenated through the resurfacing program. SCDOT can 
leverage the benefits of having the time to ascertain and quantify the maintenance need for each 
District before deploying resources. The Project Team recognizes that decision-making in terms 
of how to allocate maintenance resources will become more difficult in this situation and that 
SCDOT will need a supporting framework to guide decision making. Performance-based 
maintenance (PBM) can serve as a framework to help field staff make more informed and 
evidenced based decisions on where to allocate limited maintenance effort as well as 
demonstrate the downstream impacts of maintenance expenditure on network performance. 
PBM will guide SCDOT to developing maintenance-centric levels of service by highway class, 
ensuring consistency across the State. PBM will also demonstrate the cost of maintenance – 
ensuring that funding forecasts for a given level of service can be determined and communicated 
with the Commission, legislature, and stakeholders. Over a period time, it will allow SCDOT to 
adopt a more needs based approach for future funding allocation across the State. In summary, 
PBM can be the enabler that allows SCDOT to make more informed decisions on investment 
allocation ensuring that the additional investment made in resurfacing is protected and preserved. 
Recommendation # 7.2: Right-size fleet services to optimize SCDOT’s fleet 
portfolio  
SCDOT has an opportunity to potentially reduce its fleet service costs through a right-sizing 
initiative. The Agency is going through an internal transformation process and efforts are 
underway to examine how transportation services should be provided going forward. As part of 
this process, SCDOT should examine the fleet compositions of various Districts (i.e., urban versus 
rural) and identify vehicles/mechanical units that are deemed to be underutilized. Right-sizing the 
fleet inventory will help SCDOT increase fleet utilization and reduce costs. 
SCDOT should consider the following: 
— Conduct an analysis of the fleet portfolio to identify vehicles that could be disposed of 
— Work collaboratively with Districts/Offices to build consensus around right-sizing the fleet 
— Conduct a fleet composition analysis across the Districts/Offices to ensure that the proper 
equipment is located in each area (rural versus urban Districts) 
Recommendation # 7.3: Implement a strategic sourcing initiative to aggregate 
spending under competitively procured contract categories  
SCDOT has an opportunity to reduce p-card procurement costs through the implementation of a 
strategic sourcing initiative. Considering the size of SCDOT’s annual spending, aggregation of 
spending, and competitively bidding those categories is expected to result in cost savings over a 
period of time.  
SCDOT should consider the following actions: 
— Conduct an analysis of the p-card spending to develop natural sourcing categories 
— Competitively bid categories at advantageous commercial and financial terms 
— Analyze annual contract spending to identify further potential to aggregate contract actions 
  
VIII. Implementation 
Considerations 
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Implementation 
Considerations 
Introduction 
The assessment of SCDOT’s strategic plan, organizational structure, project prioritization and 
selection, project delivery, relationships with other transportation entities, technology and 
management systems and project funding identified a number of improvement opportunities to 
further enhance SCDOT’s organizational efficiencies and enable the Agency to operate more 
effectively and cost efficiently.  
While the Study’s focus areas were diverse – and the recommendations have been tailored to the 
specific needs and opportunities identified in each of the Study focus areas – the 
recommendations throughout this report fall under five broad classifications. These classifications 
are: 
— External communications: recommendations that are focused on improving SCDOT’s 
communications with other transportation entities and external stakeholders. 
— IT/technology improvements: recommendations that are focused on improving the way 
SCDOT manages its business from a technology and management systems, and data 
management perspective. 
— Key Performance Indicators (KPIs) and management reports: recommendations that are 
focused on helping SCDOT to improve how the Agency tracks KPIs and links KPIs to 
management and execution of its core responsibility of providing safe and reliable 
transportation network. 
— Organizational improvements: recommendations that are intended to help SCDOT to optimize 
the organizational structure and delivery of transportation services. 
— Business process improvements: recommendations that are designed to help SCDOT 
enhance key business processes, review and approval workstreams, and program functions 
to ensure that the Agency achieves its strategic objectives. 
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Exhibit 8.1 on the following page summarizes the suggested grouping of recommendations – by 
classification – across the Study focus areas. 
Exhibit 8.1 – Suggested Grouping of Key Recommendations  
Focus Area  
External 
Communications 
IT/Tech 
Improvements 
KPIs/Mgmt. 
Reports 
Organizational 
Improvements 
Process 
Improvements 
Internal 
Structure 
     
Prioritization/ 
Selection 
     
Project Delivery      
Other 
Transportation 
Entities 
     
Technology 
and Information 
Systems 
     
Project Funding      
Implementation Complexity vs Benefit Assessment 
These recommendations vary in terms of both implementation complexity and benefit. To assist 
SCDOT in evaluating the potential trade-offs between implementation costs and benefits, a matrix 
below plots the recommendation classifications on two axes – complexity of implementation 
versus implementation benefit. Both monetary and non-monetary factors were taken into account, 
including, but not limited to:  
— Degree of cultural/organizational change required 
— Stakeholder considerations 
— Policy initiatives 
— Implementation complexity 
— Leadership preferences 
Exhibit 8.2 was developed based on valuable input received through interviews conducted with 
the leadership team and key managers as part of this Study. As presented in Exhibit 8.2, 
recommendation tiers vary from “clear wins” at the top right to “low priorities” at the bottom left. 
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Exhibit 8.2 – Implementation Complexity vs. Benefit 
 
Source: The Project Team 
While the specifics of each recommendation will vary, and relative to the universe of 
recommendations made, recommendations focused on external communications tend to offer the 
greatest benefit relative to implementation costs. KPIs/management report recommendations are 
similar, however, the process for tracking and reporting KPIs could increase its implementation 
complexity. While organizational improvements – those focused on driving improvements to 
SCDOT’s organizational structure – have the highest benefit, they also tend to be difficult to 
implement, considering the number of employees, business processes, and policies involved in 
delivering transportation services. Technology and management systems improvements and 
business process improvements have clear benefits – however, technology improvements, such 
as procuring/developing and implementing new systems, can become very expensive, both in 
terms of systems acquisition as well as on-going operational/maintenance costs. 
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I. Strategic Plan 
Appendix Exhibit 1.1 – Peer Group Map  
 
Source: The Project Team 
As shown in Exhibit 1.1, the peer DOTs selected are within close proximity to the State. 
 
 
- 1 -
Executive Summary 
The South Carolina Department of Transportation (SCDOT) leadership 
team has developed an agency-wide Strategic Plan to reflect the 
Department’s current priorities, align the entire organization towards 
these priorities and instill accountability on achieving mission-critical 
goals.  This Strategic Plan was built considering the Governor’s vision for 
South Carolina’s infrastructure which is to build a world-class and safe 
public infrastructure to enhance the quality of life of our citizens and to 
promote the state in global competiveness as a location for business, 
investment, talent, innovation and visitors.  Additionally, the Strategic Plan 
was presented to and discussed with the governing body for the agency 
in order to ensure that the goals identified are consistent with the policy 
desires of the SCDOT Commission.
SCDOT is now positioned to be able to make dramatic improvements in 
the condition and performance of the existing road and bridge network 
over the next ten years.  The 2017 legislative session included a recurring, 
sustainable funding increase for SCDOT to deploy towards reconstructing 
our existing infrastructure system.  The “Fix-It First” approach for 
utilization of the new funds will begin the long term process of beginning 
to bring the system back into a state of good repair.  The SCDOT team 
must ensure that these funds are put to good use and a sound return on 
the investment is provided to our citizens.  Therefore, it is important now 
more than ever, that SCDOT have a solid Strategic Plan that provides 
a roadmap for the agency to follow that establishes goals and actions 
necessary to be successful.  This Strategic Plan supports SCDOT’s 
vision to rebuild our transportation system over the next decade in order 
to provide adequate, safe and efficient transportation services for the 
movement of people and goods in the Palmetto state.  
Strategies, objectives, targets and measures have been identified for 
each of these overarching goals in order to help guide, align, assess 
and adjust our activities as we begin our long journey of rebuilding our 
state’s infrastructure.  Alignment sessions on the Strategic Plan will be 
held across the various units within the agency in order to inform and 
educate our team about the Strategic Plan as well as how each unit fits 
into achieving our shared goals.  Progress will be reported annually and 
the overall plan will be reviewed by the leadership team every two years 
in order to determine if changes are needed to the goals, strategies, 
objectives, targets or measures.
THE FIVE GOALS FOR 
SCDOT’S 2018-2020 
STRATEGIC PLAN ARE: 
GOAL 1: 
Improve safety programs and 
outcomes in our high-risk 
areas.
GOAL 2: 
Maintain and preserve our 
existing transportation 
infrastructure.
GOAL 3: 
Improve SCDOT program 
delivery to increase the 
efficiency and reliability of our 
road and bridge network.
GOAL 4: 
Provide a safe and productive 
work environment for SCDOT 
employees.
GOAL 5: 
Earn public trust through 
transparency, improved 
communications and audit 
compliance
Appendix I - Strategic Plan 2018-2020
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Introduction
The leadership team has prepared this Strategic 
Plan to serve as our roadmap for success.  This 
Strategic Plan has been carefully crafted to 
clearly articulate our highest priorities, mesh with 
our desire to continue our migration towards 
performance-based management, seed our 
Transportation Asset Management Plan, formulate 
our budget policies and establish SMART(specific, 
measurable, achievable, realistic, and time- 
bound) objectives.  Through regular assessment 
of these measures and associated trend lines, 
the leadership team will be able to determine 
if resource allocation or other adjustments are 
needed in order to achieve the overall goals and 
hold ourselves accountable to the taxpayers of 
South Carolina.
When considering which goals should be included 
in the 2018-2020 Strategic Plan, the leadership 
team first assessed the existing condition and 
performance of South Carolina’s infrastructure 
system as well as SCDOT internal operational 
items that the Secretary of Transportation had 
previously targeted for improvement such as:
	 •	 	Effectively	Communicate	the	Condition	
and	Per	formance	of	the	Existing	System
	 •	 Succession	Planning
	 •	 	Establish	a	culture	of	good	customer	
service
	 •	 	Deliver	projects	on-time	and	on-budget
	 •	 Make	DOT	a	good	place	to	work
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Over the past several years, South Carolina has 
unfortunately seen an increase in traffic fatalities 
as shown on the below chart.  Of particular note 
is South Carolina’s deadliest ranking as having 
the highest fatality rate in the Nation for our roads 
outside of the urban areas.
While SCDOT has traditionally embraced a 
programmatic approach to safety, through 
the incorporation of basic safety features into 
existing projects, the establishment of an 
intersection improvement program and select 
safety improvements along our interstates, 
it is clear that an increased emphasis has to 
be placed on highway safety as part of the 
agency’s annual programs.  SCDOT has the best 
opportunity to influence a better outcome for 
roadway safety through a data-driven analysis and 
strategically-developed safety programs using 
engineering-based solutions.   The development 
and implementation of a strategic Rural Road 
Safety Program to supplement our existing safety 
programs is imperative to address the portion of our 
network that is comprised of the deadliest roads in 
the state.  
The condition of South Carolina’s existing 
pavements and bridges is also deficient and has 
been identified as a major concern by drivers on 
South Carolina roads.  It is important for the lead 
transportation agency in the state to establish 
that one of its top goals is to invest in the existing 
pavements of a seriously decayed road network.  
Additionally, since the SCDOT is responsible for 
owning, operating and maintaining the fourth-
largest state highway system in the nation, the 
agency must prioritize the funding levels for the 
various functional classifications of the roads 
in order to drive better system condition and 
performance for the motoring public.  
Key System Performance and Condition Measures
Chart 1:  Traffic Fatalities in South Carolina
Chart 2:  2016 Statistics of the State Highway System in South Carolina
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As evidenced in the 2016 statistics, nearly half of all 
travel in South Carolina daily occurs on the Primary 
System (US and SC shielded routes).  These 9,465 
miles of highway in South Carolina represent our 
major roads into and out of our urban areas and 
they connect our rural communities together.  They 
include major east-west and north-south corridors 
crossing our state, such as US 301 and SC 72, and 
as such are key to the movement of people and 
freight that drive our economy. Yet, this particular 
network has decayed to where more than half of 
the pavements on this heavily travelled network are 
considered to be in “Poor” condition as depicted in 
the chart on the right.
Optimizing SCDOT’s investments in pavements 
under a fix-it-first approach to target this critical 
network is essential to returning our road system 
to a state of good repair and meeting the public’s 
expectation that the paving funds are utilized in a 
manner to deliver the best possible outcomes for 
the state system.
The SCDOT Commission and leadership team 
have also decided to focus our bridge replacement 
program to target our structurally deficient bridges 
that impact our state’s economy and daily lives 
of our citizens.  A statewide map of all of the 
structurally deficient bridges across the state is 
depicted below.
Another key component to keeping our state’s 
economy moving is addressing the pinch points 
that most significantly affect the movement of 
freight and goods across the state.  SCDOT’s 
current multimodal plan identified the key freight 
bottlenecks in the state as shown in the map below. 
These freight bottlenecks are primarily associated 
with interstate-to-interstate connection points in the 
urban areas of the state and align with SCDOT’s 
highest priority interstate widening projects. South 
Carolina’s continued economic growth will be aided 
by the timely completion of the priority interstate-to-
interstate interchange improvement projects.
Map 1:  Structurally Deficient Bridges in South Carolina
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Map 2:  Freight Bottlenecks in South Carolina
Chart 3:  Decay of 
the Primary System 
Pavements in South 
Carolina
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Our task over the next 10 years and beyond is 
to repair and rebuild our transportation network 
to ensure that our citizens and businesses can 
travel on a safe and reliable system.  This is a core 
function of government and SCDOT is entrusted 
with the responsibility to effectively and efficiently 
utilize tax payer funds to turn the status of the 
state-owned transportation network around.  We 
will accomplish this mission by establishing an 
overarching Strategic Plan to guide our initiatives, a 
Transportation Asset Management Plan to articulate 
our targets and embrace performance management 
principles that will enable us to determine how we 
are doing in achieving our goals.  We will also utilize 
risk management strategies to help us identify and 
mitigate potential obstacles to achieving success.
Our Strategic Plan: A guide to help us Rebuild our Roads
OUR MISSION:  SCDOT connects communities and drives our economy through the systematic planning, 
construction, maintenance and operation of the state highway system and the statewide intermodal 
transportation and freight system.
OUR VISION:  It is SCDOT’s vision to rebuild our transportation system over the next decade in order to 
provide adequate, safe and efficient transportation services for the movement of people and goods in the 
Palmetto state.
OUR VALUES: The SCDOT team recognizes the importance of all SCDOT divisions, units, and offices 
functioning as one team – One SCDOT.   Our team not only serves our citizens and businesses to 
accomplish the mission and achieve the vision, it also exemplifies the qualities and holds the values that 
make us one of the top DOT’s in the nation.
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Strategic Plan 2018 – 2020
Goal 1: Improve safety programs and outcomes in our high-risk areas.
Strategy:   Continue implementation of Highway Safety Plan.
Objective:    Reduce fatalities by 6% by end of calendar year 2020.
Division Responsible:  Traffic Engineering
Measure:   Number of fatalities in the calendar year. 
Target:    Decrease by 2% as compared to previous calendar year.
Strategy:   Develop and implement a data-driven, rural road safety program.
Objective:    Reduce fatalities on roads in our rural areas.
Division Responsible:  Traffic Engineering.
Measure:   Miles of Rural Roads treated annually.
Target:    300 miles of rural roads treated by close of calendar year 2020.
Goal 2: Maintain and preserve our existing transportation infrastructure.
Strategy:   Improve SCDOT’s reliability on resolving reported maintenance issues.
Objective:    Increase responsiveness regarding customer service requests for routine maintenance items.
Division Responsible:  Maintenance.
Measure:    Annual average of percentage of routine maintenance work requests resolved within 30 days.
Target:    75% resolved within 30 days in each county, each state fiscal year.
Strategy:    Utilize the Transportation Asset Management Plan to drive outcomes on system and asset 
condition. 
Objective:   Increase the % Good Pavements on the road network across the state.
Division Responsible:  Maintenance.
Measure:    Percentage of Pavements in Good Condition. 
Target:   By June 30, 2020, increase the % Good Pavements on the Interstate System from 65% Good in 
2016 towards a 92% Good target for year 2026.
Target:   By June 30, 2020, increase the % Good on the Major roads (Primary System) from 19% Good in 
2016 towards a 53% Good target for year 2026.
Target:   By June 30, 2020, increase the % Good on the Farm-to-Market roads (FA Secondaries) from 
19% Good in 2016 towards a 40% Good target for year 2026.
Target:   By June 30, 2020, increase the % Good on the Neighborhood streets (NFA Secondaries) in the 
State System from 13% Good in 2016 towards a 25% Good target for year 2026.
Objective:    Decrease the number of structurally deficient bridges across the state.
Division Responsible:   Maintenance and Preconstruction.
Measure:   Number of Load-Restricted bridges. 
Target:    By June 30, 2020, decrease the number of load-restricted bridges on the State System from 348 
towards a zero target for 2026.
OUR CORE VALUES ARE:
 Team
 Excellence
 Accountability
 Make a Difference
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Measure:   Number of Structurally Deficient Bridges on the National Highway System. 
Target:   By June 30, 2020, decrease the number of structurally deficient bridges on the National Highway 
System from 70 towards a zero target for 2026.  
Objective:    Improve the level of service of our day-to-day maintenance of the State System for key safety-
related items.
Division Responsible:  Maintenance.
Measure:   Maintenance Assessment Program Scores for individual asset categories. 
Target:    By June 30, 2020, the statewide percentage of deficient pavement markings will be  
reduced by 10%.
Target:   By June 30, 2020, the statewide percentage of unacceptable shoulders will be reduced by 10%.
Target:   By June 30, 2020, the statewide percentage of roadway with deficient brush management will be 
reduced by 10%.
Target:   By June 30, 2020, the statewide percentage of roadway with deficient limb height will be reduced 
by 10%.
Target:    By June 30, 2020, all counties statewide are conducting 4 mowing cycles annually for all route 
types.
Objective:   Decrease the number of mass transit vehicles in poor condition.
Division Responsible:   Intermodal & Freight Programs
Measure:    Number of SCDOT titled public transit vehicles operating past their useful life.
Target:   By June 30, 2020, decrease the percentage operating past their useful life from 47% in 2016 
towards a 40% target.
Strategy:    Increase competition by growing the number of South Carolina contractors capable of 
bidding on road and bridge work.
Objective:   Enhance the network of small businesses that are ready, willing and able to assist the Agency 
in meeting its infrastructure goals.
Division Responsible:   Minority & Small Business Affairs.
Measure:    Number of certified Disadvantaged Business Enterprises (DBEs) and Small Business Enterprises 
(SBEs) that receive technical training, business development and management assistance 
through SCDOT.
Target:    From July 1, 2017 to June 30, 2020, annually serve a minimum of 125 DBE and SBE firms that 
align with the Agency’s needs.
Goal 3: Improve SCDOT program delivery to increase the efficiency and reliability of our road 
and bridge network.
Strategy:   Target known congested areas.
Objective:   Improve the reliability of the movement of people and goods across the major portions of our 
road network.
Division Responsible:   Construction and Preconstruction.
Measure:   On-time delivery of critical interstate-to-interstate interchanges improvement projects.
Target:   By June 30, 2020, all lanes are fully open to traffic for the I85/I385 interchange improvement 
project in Greenville.
Target:   By December 31, 2019, award a design-build contract for the I26/I20/I126 interchange 
improvement project in Columbia. 
Target:   By June 30, 2020, the design-build contract Request for Proposals is issued for the I26/I526 
interchange improvement project in Charleston.
Division Responsible:  Traffic Engineering.
Measure:    Average time to clear travel lanes for traffic incidents along our Incident Management Zones.
Target:  20 minutes or less.
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Strategy:   Increase SCDOT’s reliability of delivering projects on-time and on-budget.
Objective:   Projects proceed on schedule and within budget in accordance with SCDOT’s 10-year 
Program Delivery Plan.
Division Responsible:  Preconstruction.
Measure:   Percent of phases authorized on schedule for Interstate Widening and Bridge Replacement 
projects.
Target:    From July 1, 2017 through June 30, 2020, 75% of ROW phase on schedule. 
Target:   From July 1, 2017 through June 30, 2020, 80% of Construction phases on schedule.
Division Responsible:  Construction.
Measure:   Percent of projects completed on time and construction budget.
Target:    From July 1, 2017 through June 30, 2020, complete construction of 80% or more of all projects 
within contract time.
Target:   From July 1, 2017 through June 30, 2020, 90% of all projects are completed within budget.  
Objective:   Expedite the environmental permitting process for road and bridge projects.
Division Responsible:  Environmental Management.
Measure:    Development and initiation of a watershed mitigation strategy.
Target:   Successful launch by June 30, 2018.
Target:    By June 30, 2020, secure mitigation availability within the four highest priority watersheds.
Goal 4:  Provide a safe and productive work environment for SCDOT employees.
Strategy:   Promote workforce safety throughout the state.
Objective:    Increase the public’s awareness of highway worker safety in our work zones. 
Division Responsible:  Communications.
Measure:    Number of “Let’Em Work, Let ‘Em Live” messages transmitted to the public.
Target:    Beginning July 1, 2017, issue at least 100 messages each state fiscal year.
Objective:    Establish programs to provide unit and individual safety awards and incentives.
Division Responsible:  Safety Office.
Measure:    Number of SCDOT fatalities in our workzones.
Target:   Zero each state fiscal year.
Measure:    Number of reportable workplace injuries at SCDOT.
Target:    Beginning July 1, 2018, achieve a 5 percent annual reduction over the previous 5-year rolling 
average. 
Strategy:   Reinforce a culture of excellent customer service at SCDOT.
Objective:    Launch updated Customer Service Training.
Division Responsible:  Human Resources.
Measure:   Number of SCDOT Team members that have received updated Customer Service Training.
Target:    100% of workforce has received training by July 1, 2019.
Objective:   Increase responsiveness.
Division Responsible:  Call Center.
Measure:    Percentage of customer inquiries responded to within 2 business days.
Target:   From July 1, 2017 through June 30, 2020, 95% of customer inquiries to call center are 
acknowledged by the responsible unit within 2 business days.
Division Responsible:  Maintenance.
Measure:   Number of days to decision for commercial development permits following complete package 
submittals.
Target:  90% processed within 30 calendar days, each state fiscal year between July 1, 2017 and June 30, 
2020.
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Strategy:   Plan for an evolving workforce.
Objective:   Prepare for an anticipated loss of workforce experience and expertise due to TERI program 
completion and other retirements.
Division Responsible:  Human Resources.
Measure:    Development and implementation of Succession Management planning.
Target:    Prior to January 1, 2018, 100% of our Divisions have developed and are utilizing a Succession 
Management plan.
Division Responsible:  Maintenance
Measure:    National Bridge Inspection Standards certified inspectors are readily available to assist in the  
inspection and monitoring of our bridges.
Target:     Prior to January 1, 2018, an outsourcing bridge inspection contract is in place to assist our staff.
Objective:   Train and develop a strong bench of future leaders through participation in leadership 
programs.
Division Responsible:  Human Resources.
Measure:    Number of graduates of the LEAD, CPM and AASHTO leadership development programs.
Target:     From July 1, 2017 through June 30, 2020, add 60 leadership program graduates to our ranks.
Objective:    Continue and enhance efforts to promote a more diverse and inclusive workforce.
Division Responsible:   Minority & Small Business and Human Resources.
Measure:   Number of employees that participate in Affirmative Action Overview training, including 
requirement for a 3-year refresher.
Target:   By July 1, 2019, 100% of SCDOT workforce will have received training.
Measure:    Development and implementation of an Affirmative Action training component for newly hired 
managers and supervisors.
Target:    By January 2018, the new component has been incorporated into the Human Resources 
Fundamental course.
Goal 5:  Earn public trust through transparency, improved communications and audit 
compliance.
Strategy:   Utilize multiple ways to facilitate interactive communication about SCDOT.
Objective:   Simplify the website to create a more user-friendly interface.
Division Responsible:   Information Technology and Communications.
Measure:   Revamping the website to focus on the core areas.
Target:   By January 1, 2018, the website has been simplified to no more than 6 main buttons.
Objective:   Launch Speaker’s Bureau to provide forums for agency personnel to provide updates directly to 
the public and our industry partners.
Division Responsible:  Communications.
Measure:   Number of public speaking engagements.
Target:   Between July 1, 2017 and June 30, 2018, SCDOT staff to engage in at least 100 speaking 
engagements.
Strategy:    Re-tool our existing reports to make them easier to understand.
Objective:    Simplify public reporting on the use of taxpayer dollars.
Division Responsible:  Finance.
Measure:    Statewide, District and County reports are published monthly on the webpage.
Target:    By January 1, 2018, the financial reports have been updated and are published monthly on the 
webpage.
Objective:    Develop an effective method for communicating how projects are prioritized.
Division Responsible:   Communications and Planning.
Measure:   A simpler description of the process has been published on the webpage.
Target:   By January 1, 2018, a simpler description of the process has been published on the webpage.
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The most important part of a Strategic Plan is the 
execution phase.  Without proper alignment of 
the entire organization to these most important 
goals and regular assessment of progress towards 
achieving these goals, the Strategic Plan is of little 
value to the agency.  Therefore, SCDOT will hold 
internal overview sessions for each unit to discuss 
the Strategic Plan and how their individual unit can 
contribute towards the goals.  As part of aligning 
our activities for these most important items, each 
unit will be asked to develop action plans to identify 
specific activities that are within the control of 
that unit and will provide the best opportunity to 
influence progress on the agency’s overall goal(s).  
Regular assessments will be held by SCDOT 
managers and the leadership team to determine 
if adjustments are recommended in the target or 
resource allocation or if there is a common obstacle 
to success across multiple units.
Below is the process that has been outlined for the 
SCDOT Team by the Secretary of Transportation:
First Action Plans are Due October 1, 2017
1.  Each organizational unit that is provided an 
annual budget should review the strategic plan 
to determine how their unit fits into achieving 
the agency’s overall 5 goals.  This review should 
be conducted with your key team members that 
assist you in leading your unit.
2.  After reviewing the strategic plan, each unit 
leader should identify 3-5 of the targets within 
the overall strategic plan that their unit has a 
great deal of influence over.  In other words, what 
are the items that your team can definitely help 
us move the needle on?  Within your 3-5 items, 
you must include 1 relating to Goal 4 (Providing 
a safe and productive work environment).  Again, 
you are encouraged to include your key team 
members in this discussion as they will be 
instrumental in helping your unit successfully 
contribute to our overall mission.
Next, prepare your action plan relating to those 3-5 
items.  Again, it is meant to be the 3-5 items that 
your unit has control over and through your actions 
as a team help us move the needle in the right 
direction in order to hit our targets as a whole and 
achieve our overall goal.  It is not meant to be all 
inclusive….strictly the items that your unit has the 
greatest influence over.
3.  Track progress within your action plan by 
quarterly reviewing with your next-level-up 
supervisor on how you are progressing, share 
your success stories and discuss any hurdles 
that you are encountering that are preventing 
your unit from meeting the items identified in 
your Action Plan.  As part of your review, check 
the relevant Strategic Plan dashboard item that 
relates to your action plan item. Care should be 
taken to look at trend lines and the direction of 
the trend line versus a single data-point from a 
particular quarter.   Discuss with your supervisor 
any adjustments or modifications to your 
action plans that are needed based on recent 
accomplishments or changed conditions. Once 
you check something off of your action plan as 
complete, pick another item to add back into an 
updated action plan.  Your action plan should 
always be 3-5 items that are high on your to-do 
list that align to our overall strategic goals. 
4.  The Directors should hold meetings every 6 
months with their respective units and the 
BFFs (Strategic Planning Leaders Rob Manning 
& Susan Johnson plus Mark LaBruyere with 
Internal Audits) to review the action plans, 
identify obstacles in the way of success in 
achieving the action plans, identify potential 
Developing Action Plans in support of the Strategic Plan
Strategy:   Provide continuous assurance of audit compliance.
Objective:    Institute a process for providing verification that corrective actions implemented as a result of 
an audit are continuous. 
Division Responsible:  Internal Audit Services.
Measure:    Creation of a repository with regular updates, including verified management action plans.
Target:    By January 1, 2018, a repository has been created and regular verification procedures established 
for assurance to responsible SCDOT leadership.
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solutions to addressing those obstacles and 
share success stories.  Again, as part of the 
review, check the relevant Strategic Plan 
dashboard item that relates to the action 
plan items.  Care should be taken to look at 
trend lines and the direction of the trend line 
versus a single data-point from a particular 
quarter.   The Directors should discuss with the 
units any adjustments or modifications to the 
action plans that are needed based on recent 
accomplishments or changed conditions.  The 
BFFs should provide information flow, including 
possible solutions, up to the Division Directors 
and Division Heads regarding the unit’s un-
mitigated risks to achieving success.
5.  Each Division should hold meetings every 6 
months to review the progress of the Directors in 
achieving their action plans, discuss obstacles 
and possible solutions, share success stories 
and note any adjustments or changes to the 
action plans that may be needed in order to 
provide the greatest influence on a particular 
targeted item.  The BFFs should be included in 
this meeting. Again, as part of the review, check 
the relevant Strategic Plan dashboard item that 
relates to the action plan items.  Care should 
be taken to look at trend lines and the direction 
of the trend line versus a single data-point 
from a particular quarter.   The Division Head 
should discuss with the units any adjustments 
or modifications to the action plans that are 
needed based on recent accomplishments or 
changed conditions. The BFFs should provide 
information flow, including possible solutions, 
up to the Direct Reports of the Secretary of 
Transportation regarding the unit’s un-mitigated 
risks to achieving success.  The Direct Reports 
of the Secretary and the BFFs should schedule 
a subsequent meeting with the Secretary to 
discuss any mission-critical risks that may 
impact our ability to be successful on achieving 
our strategic goals. 
6.  The Division Heads and Direct Reports should 
review annually with the Secretary progress 
made in achieving the strategic goals, remaining 
obstacles in achieving success, analyze 
solutions relative to those obstacles, share 
success stories and discuss whether any 
adjustments to the strategic plan are needed.  
The annual review should also include an 
analysis of the remaining highest risks identified 
across the entire agency and a determination 
made on how to mitigate those risks.  The BFFs 
should organize and lead the annual review 
process.  The results of the annual review should 
be communicated throughout the agency.
Your action plan 
should be in the 
following format:
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II. Study of SCDOT’s 
Internal Structure 
Appendix Exhibit 2.1 – SCDOT Organization Structure 
 
Source: SCDOT 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
SCDOT 41,359 90,465 8,444 787 4,592 959 334 
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm) 
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Appendix Exhibit 2.2 – GDOT Organization Structure 
 
Source: GDOT 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
GDOT 17,949 49,074 6,668 82 5,023 1,149 227 
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm) 
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Appendix Exhibit 2.3 – MoDOT Organization Structure 
 
Source: MoDOT 
 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
MoDOT 33,873 76,289  10,364 1,081 5,444 1,103 364 
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm)  
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Appendix Exhibit 2.4 – NCDOT Organization Structure 
Source: NCDOT 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
NCDOT 79,559  171,687  16,820 1,645 12,591  2,442 807.  
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm) 
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Appendix Exhibit 2.5 – PennDOT Organization Structure 
 
Source: PennDOT 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
PennDOT 39,756 88,297 15,181 2,235 10,490 3,531 612 
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm) 
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Appendix Exhibit 2.6 – VDOT Organization Structure 
 
 
Source: VDOT 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
VDOT 58,648  127,258  12,021 789 7,601 1,766 1,337 
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm) 
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Appendix Exhibit 2.7 – WVDOT Organization Structure 
 
Source: WVDOT 
 
Data 
Centerline 
Miles Lane Miles # Bridges 
# Bridges 
Structurally 
Deficient 
Staff 
(FTEs) 
Total Annual 
Capital 
Outlay  
(in $million) 
Total Annual 
Maintenance 
(in $million) 
WVDOT 34,403  70,988 6,921  1,196 5,646 744 221  
 
Source: FHWA (https://www.fhwa.dot.gov/policyinformation/statistics/2014/sf12.cfm) 
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Appendix Exhibit 2.8 – SCDOT and Peer Group Management and Performance 
Dashboards 
Performance Dashboards 
DOTs Links for Management and Performance Dashboards 
SCDOT http://www.dot.state.sc.us/inside/pdfs/Strategic_Plan_FINAL_2018_Printed102.pdf  
http://www.dot.state.sc.us/Monthly-Mgmt-Dashboard/maintenance.shtml  
http://www.dot.state.sc.us/Monthly-Mgmt-Dashboard/manpower-trends.shtml 
http://www.dot.state.sc.us/Monthly-Mgmt-Dashboard/procurement-pro-
services.shtml 
http://www.dot.state.sc.us/Monthly-Mgmt-Dashboard/project-delivery.shtml 
GDOT http://www.dot.ga.gov/BS/Performance 
https://opb.georgia.gov/agency-performance-measures 
MoDOT http://www.modot.org/about/Tracker.htm 
NCDOT https://www.ncdot.gov/performance/ 
https://www.ncdot.gov/download/performance/2016_NCDOT_AnnualReport.pdf 
PennDO
T 
http://talkpatransportation.com/docs/TPR%202015--2-24-15.pdf 
VDOT http://dashboard.virginiadot.org/Help/DB%20User%20Guide.PDF 
http://www.virginiadot.org/info/ctb-qtrlyrpt.asp 
WVDOT http://www.transportation.wv.gov/highways/programplanning/gti/Highway_Data_Ser
vices/Pages/Factbook.aspx 
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III. Project Prioritization 
and Selection 
Peer Group Analysis 
GDOT 
Georgia State law (O.C.G.A. 32-5-27.1) establishes priority for highway maintenance, expansion, 
and improvement projects in areas most impacted by traffic congestion and areas in need of 
highway infrastructure for economic development. Annually, GDOT develops a ten-year strategic 
plan to outline the use of resources in accordance with O.C.G.A 32-5-27.1 and designates a 
percentage of funds to be expended in the following areas: 
— Construction of new highway projects 
— Maintenance of existing infrastructure 
— Bridge repairs and replacement 
— Safety enhancements 
— Administration expenses 
GDOT typically updates the STIP annually, the process begins at the end of each calendar year. 
The proposed STIP is typically submitted to the Board for approval by September. Once a STIP 
has been approved, first year of projects constitutes an “agreed to” list for project selection 
purposes. 
Prioritization Process Overview 
GDOT utilizes prioritization processes that are customized to each of its project types, which 
include capacity projects, maintenance/pavement projects, bridge projects, safety enhancement 
projects, and operational improvement projects. 
GDOT’s prioritization process for capacity projects begins with the identification of a problem 
within their network by GDOT, a state or local official, MPO, or the general public, among others. 
A study is conducted to analyze historical data and make recommendations on a project’s 
feasibility. If the project is determined to be feasible, it is scored using a variety of factors, including 
safety, congestion, and project support, and is then adjusted to ensure compliance with 
congressional balancing requirements. A project that meets these requirements is the 
programmed in the STIP or TIP, for approval by the Board, Governor, FHWA, and FTA, and if 
approved, is then let for construction. If a project is not approved, it is either cancelled or put on 
hold for evaluation in future years. 
MPOs have their own project selection and prioritization processes for project proposals to be 
included in their long range plans. The Planning Division selects projects in non-MPO areas 
through an informal review process. Once a project is programmed and included in the 
prioritization spreadsheet, the Planning Division utilizes a project scoring process to help 
determine funding order. It should be noted that projects included in MPO TIPs are also subject 
to the Planning Division’s scoring process to determine when they will be funded. Projects are 
scored according to 13 criteria (five key criteria and eight additional criteria) related to economic 
development, congestion, safety, and other considerations.  
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The following flow chart presents GDOT’s prioritization process for capacity projects. It should 
also be noted that MPOs are involved in identifying, selecting and prioritizing projects but that role 
can vary by MPO. 
Exhibit 3.1 – GDOT Project Prioritization Overview for Capacity Projects 
 
Source: GDOT 
GDOT’s project selection process for non-capacity projects is as follows:  
— Maintenance/Pavement Projects: GDOT’s Office of Maintenance is responsible for 
preserving and managing state maintained roadways. The office prioritizes and selects 
projects based on an asset-management approach, which emphasizes well-defined goals, 
objectives and targets, quality data and information, and considerations for risk. 
— Bridges: Bridge projects are prioritized and selected by GDOT’s Bridge Maintenance Unit. 
This Unit inspects bridges and collects data for the Bridge Prioritization Ranking formula. The 
formula is based on structural capacity (e.g., strength and condition of the structure) and user 
demand (e.g., amount of traffic crossing the bridge). 
— Safety Enhancements: Typical safety enhancement projects include cable barrier, rumble 
strips, improved signage and striping, pedestrian safety, corridor improvements, or 
intersection improvements. These projects are prioritized and selected by the Office of Traffic 
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Operations and the Office of Utilities, for railroad crossing projects. The selection process 
varies based on project type: site-specific projects (e.g., traffic signals, pedestrian upgrades); 
system-wide projects (e.g., guardrails); and railroad highway crossings. 
— Operational Improvements: Typical projects include traffic signal coordination, ramp 
metering, signs, and intersection improvements (e.g., roundabouts). Project requests are 
submitted from stakeholders. Projects are initially screened by GDOT’s District Operations 
staff and the Office of Traffic Operations staff. The screening process involves reviewing each 
location using online mapping to evaluate the availability of right of way, potential utility 
conflicts, possible environmental impacts, programmed projects in the area, and the planning-
level cost of the recommended improvement. 
Prioritization Criteria Overview 
GDOT allocates approximately 50 percent of highway funding annually for capacity projects, and 
projects are scored based on a variety of criteria to determine the funding order. The five key 
criteria that are assessed include Connectivity (up to 30 points), State Route Prioritization (up to 
18 points), Freight Network (up to 10 points), Freight Plan (up to 8 points), and Governor’s Road 
Improvement Program (up to 5 points). The eight additional criteria are largely weighted on Safety 
(no maximum of points) and Congestion/Level of Service (up to 28 points). The remaining 6 minor 
criteria such as pavement conditions, identification in planning studies and concept reports add 
few points. 
The remaining allocation of funding is prioritized for other projects using the following 
methodology: 
— Maintenance/Pavement projects factor in both asset condition and risk 
— Bridge projects utilize a prioritization ranking formula based on structural capacity (e.g., 
strength and condition of structure) and user demand (e.g., amount of traffic crossing the 
bridge) 
— Safety enhancement projects use a selection process that varies based on project type: site-
specific projects (e.g., traffic signals, pedestrian upgrades), system-wide projects (e.g. guard 
rails), and railroad highway crossings 
— Operational improvements projects (e.g., traffic signal coordination, signs, and ramp metering) 
are screened by GDOT District Operations and Traffic Operations staff 
It is notable that GDOT prioritizes its capacity, maintenance/pavement, bridge, safety 
enhancement, and operational improvement projects using difference methodologies and on 
separate project lists. 
MoDOT 
Missouri Revised Statutes Section 21.795.3(2) provides a detailed explanation of the methods 
and criteria employed to select construction projects and transportation planning, which governs 
the MoDOT project prioritization process. Transportation improvement plans are brought together 
to form the Department’s five-year STIP. 
Prioritization Process Overview 
In Missouri, the approach seeks involvement from four groups: MPOs, regional planning 
commissions, local officials and the general public. Transportation planning consists of a series 
of decisions to accomplish Missouri’s transportation goals.  
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Exhibit 3.2 – MoDOT Project Prioritization Overview 
 
Source: MoDOT 
Prioritization Criteria Overview 
The project prioritization process evaluates projects primarily using a data-driven approach, 
based on the weights assigned to various parameters for each of the MoDOT’s project categories: 
— Safety Projects (congestion and safety) 
— Taking Care of the System Projects (access to opportunity, congestion relief, economic 
competitiveness, efficient movement of freight, etc.) 
— Regional and Emerging Needs Projects (access to opportunity, congestion relief, economic 
competitiveness, quality of communities, environmental protection, etc.) 
— System Expansion Major Projects (access to opportunity, congestion relief, economic 
competitiveness, quality of communities, environmental protection, safety, etc.) 
Each project category is prioritized separately. Further, MoDOT collaborates with regional 
planning groups to develop local priorities based on projected available local, state and federal 
funding. Each region develops a program that addresses its asset management goals of 
maintaining the current condition. Planning groups refine projects into three categories, high 
priority (selected for commitment), medium priority (may be addressed as additional resources 
become available), and low priority (no work at this time). Funding for each region is based on an 
annual forecast by MoDOT and takes into account the prioritization weights, priority value, and 
the region’s population, employment, and other economic statistics.  
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NCDOT 
Passed in 2013, NCDOT’s prioritization legislation, the Strategic Transportation Investments law 
(“STI”), allows NCDOT to use its funding more efficiently and effectively to enhance the state’s 
infrastructure, while supporting economic growth, job creation, and a higher quality of life.  
NCDOT communicates its overall project election process and the methodology and scoring 
criteria used to evaluate each project on its website. The website provides transportation 
stakeholders access to all project data, scoring, and final selection decisions, as well as a 
published list of prioritized projects. Further, NCDOT publishes the project scorings associated 
with the draft and final STIP. The publications provide justification for projects that do not receive 
funding. 
Prioritization Process Overview 
STI established the Strategic Mobility Formula (“SMF”) as a new way of allocating available 
revenues based on data-driven scoring and local input. The SMF was used for the first time to 
develop NCDOT’s current construction schedule, the 2016-2025 STIP. The STIP is updated on 
biennial basis.  
SMF funds projects in three categories: Statewide Mobility (projects receive 40 percent of 
available revenue distributions), Regional Impact (30 percent), and Division Needs (30 percent). 
Each category has its pre-defined weightage criteria to prioritize projects. State Mobility projects 
are also analyzed separately in the Region Impact and Division Needs categories and can be 
funded under those categories if they are not funded in the Statewide Mobility category. Regional 
Impact projects can also cascade down to the Division Needs category. 
Local planning partners play a key role in contributing to the development of the prioritization 
process through webinars and regional meetings. Quantitative data points are weighed more 
heavily for higher-tier statewide projects, and decrease for regional and sub-regional tier projects. 
Local input points are weighed more heavily for sub-regional tier projects, and decrease for 
regional and statewide projects. Additionally, a project’s benefit/cost (measured by travel time 
savings) and economic competitiveness criteria are included in project prioritization and selection 
process. 
Prioritization Criteria Overview 
For highway projects, each individual scoring category is analyzed based on a data driven and/or 
a local rankings scoring method. The data driven scoring method is weighted and evaluated 
based on five to six criteria, including congestion, benefit/cost analysis, safety, freight operations, 
multimodal operations, military operations, accessibility and connectivity, and economic 
competitiveness. Local rankings are evaluated on an individual needs basis, with criteria that 
typically varies by region and/or division. 
Similar to highway projects, non-highway project (aviation, bicycle, pedestrian, public 
transportation, ferry, and rail) scoring criteria is divided into three categories, including Statewide 
Mobility, Regional Impact, and Division Needs. The scoring criteria within each category is 
weighted based on individual factors, such as cost effectiveness, safety, access, connectivity, 
market share, impact, project support, and/or benefits. Each of the scoring categories within asset 
classes exhibits unique weighting and criteria. 
VDOT 
VDOT’s prioritization process, named “SMART SCALE”, or “System Management and Allocation 
of Resources for Transportation”, stemmed from the 2014 legislation “House Bill Two”, in an effort 
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to balance the transportation needs and prioritize investments for both urban and rural 
communities throughout the Commonwealth of Virginia. SMART SCALE requires the 
Commonwealth Transportation Board (CTB) to develop and implement a quantifiable and 
transparent prioritization process for making funding decisions for capacity enhancing projects 
within the six-year capital improvement program. CTB updates this on a biennial schedule. 
VDOT’s non-capacity enhancing projects are programmed using an asset management 
approach. 
The SMART SCALE method promotes transparency and accountability to stakeholders through 
its website that is dedicated to project selection and includes frequently asked questions about 
the process. Examples include, information on “how to read a project scorecard,” and a link to the 
policy guide, which describes the criteria and scoring methodology in detail. 
The website also publishes a list of projects that did not pass the initial screening process, with 
rationale and a spreadsheet containing all project scores and ranks, including individual scores 
for each measure, total project score, and district and statewide ranks.  
Prioritization Process Overview 
The projects under the SMART SCALE program are evaluated based on a uniform set of 
measures that are applicable statewide, while recognizing that factors should be valued differently 
based on regional priorities. The overall process includes five steps, including: 
— Eligibility funding (completed by VDOT, Department of Rail & Public Transportation, among 
others) 
— Project Application (completed by local parties and eligible entities)  
— Project Screening (completed by VDOT, Department of Rail & Public Transportation, among 
others) 
— Evaluation/Scoring (completed by VDOT, Department of Rail & Public Transportation) 
— Prioritization/Programming (completed by CTB following public review and comment)  
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Exhibit 3.3 – VDOT Project Prioritization Overview 
 
Source: VDOT 
 
For each SMART SCALE cycle, the screening and scoring results and presented to the CTB and 
the public. A draft 6-year improvement plan (SYIP) is developed based on CTB’s direction and 
the SMART SCALE scoring results. The CTB considers public comments and ultimately approves 
the final SYIP. 
Prioritization Criteria Overview 
VDOT's SMART SCALE projects utilize evaluation measures that quantify the benefits of each 
project for six different factors including safety, congestion mitigation, accessibility, environmental 
quality, economic development, and land use. 
These factors are weighted for four typologies (Category A, Category B, Category C, and 
Category D), that are established based on an analysis of transportation, land use, and 
demographic indicators to facilitate the evaluation of each project’s benefit on a scale relative to 
the needs of that region as compared across the Commonwealth.  
Eligible entities who can submit SMART SCALE projects include public transit agencies and 
regional entities, including Metropolitan Planning Organizations (MPO), the Northern Virginia 
Transportation Authority, and Planning District Commissions (PDCs), along with counties, cities, 
and those towns that maintain their own infrastructure. There are some limitations on the grant 
program for which entities can apply and the types of projects that can be submitted. 
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WVDOT 
Prioritization Process Overview 
WVDOT's project prioritization methodology is a two-phased approach. Phase one uses a 
qualitative approach to screen projects before moving to phase two, which quantitatively 
compares projects based on a benefit-cost ratio. 
Prioritization Criteria Overview 
Initially, WVDOT evaluates projects is based on a qualitative approach. This phase includes 
screening for purpose and need, independence, duplication, a project sponsor, projects bundling, 
and sorting projects into modal and funding groups. To confirm a project is eligible for 
prioritization, WVDOT defines the project’s general purpose, level of support, and ensures there 
is no duplication from other projects for each of the aforementioned qualitative categories. Further, 
WVDOT will group the project with related projects based on funding source and mode, resulting 
in multiple prioritized project lists. Eligible projects are then ranked using a quantitative approach, 
and grouped by district and funding decisions to meet statewide balancing requirements.  
The second phase of WVDOT’s project prioritization methodology assumes a project meets all of 
the aforementioned qualitative criteria. The quantitative prioritization methodology applies a 
spreadsheet ranking approach based on a set of defined criteria, to determine the benefit-cost 
ratio for comparison purposes. Specific data inputs into the spreadsheet include the existing and 
proposed facility type, number of lanes, volumes, accident rates, estimated cost, value, and 
number of jobs created, among others. Following quantitative prioritization, projects could be 
further divided into categories for safety, maintenance, rehabilitation, or new capacity, among 
others, to ensure highway funding distribution is geographically balanced. 
Leading Transparency Examples 
During the team’s analysis of the transparency level of SCDOT’s peer agencies, it became clear 
that both VDOT and NCDOT showed the most transparency in their prioritization process. The 
following section provides a summary of the information provided by each respective peer agency. 
VDOT 
VDOT’s SMART SCALE leads transparency and promotes accountability for all stakeholders 
through the use of its SMART SCALE website. The website allows users to efficiently access 
information regarding project selection, development and delivery, and spans the entire screening 
process to final award, including key individual and aggregate statistics on the current timing and 
budget of projects.  
The website allows users to view a spreadsheet for all projects, including the prioritization process 
scorecard, which is a key input to VDOT’s data-driven selection process. The scorecard promotes 
transparency and accountability by allowing users to view and compare project scores across 
VDOTs range of project selection criteria. For example, Phase I of the Route 7 widening, between 
Colvin Forest Drive and Jarrett Valley Drive, was awarded as the project will improve 
intersections, add bicycle and pedestrian facilities, increase capacity, decrease congestion and 
improve safety. An excerpt of the project’s scorecard is below: 
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Exhibit 3.4 – VDOT Project Scorecard Example 
Project Located in Typology 
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Measure 
Score 
3.4 24.5 11.6 0.3 1.2 0.4 0.3 0.2 0.0 2.5 1.4 46.4 4.3 
Measure 
Weight 
50% 50% 50% 50% 60% 20% 20% 50% 50% 60% 20% 20% 100% 
Weighted 
Measure 
Score 
1.7 12.3 5.8 0.2 0.7 0.1 0.1 0.1 0.0 1.5 0.3 9.3 4.3 
Raw Factor 
Score 
14.0 6.0 0.8 0.1 11.1 4.3 
Factor 
Weighting 
45% 5% 15% 10% 5% 20% 
Weighted 
Factor 
Score 
6.3 0.3 0.1 0.0 0.6 0.9 
Source: VDOT 
The Project received a total score of 8.1, based heavily on its ability to mitigate congestion 
(weighted 45 percent in VDOT’s criteria), while ensuring the efficient use of land, economic 
development, and increased safety. While economic development scored very highly for the 
project (11.1), the ultimate score was insignificant as that portion of VDOT’s criteria totals just 5 
percent.  
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Users may also group projects based on timing (in development or delivery) or budget. Each 
project can then be selected individually, which allows users to view information grouped in the 
following categories: 
— General Project Information: This section includes the current status of a project, including 
whether the project is on time and under/on/over budget, actual versus estimated costs, 
project type, status, MPO, timing, location, and the entity administering the project, among 
others.  
— Development: This section includes the development schedule, including project milestones 
dates, and is updated based on achievement of the milestones. 
— Delivery: This selection allows users to view the companies involved in the development of 
the project, the cost to date, contract amounts, and the current estimated completion date, 
among others. 
— Map: The final selection locates the project’s exact location on an interactive map. 
Project selection scorecards as well as individual project information can be viewed on all of 
VDOT’s projects, whether ultimately awarded or set aside, so that users can compare and 
contrast different project features and the criteria scores utilized in evaluating them. This data-
driven prioritization process allows for high transparency and accountability in selecting projects. 
The SMART SCALE process allows VDOT and its stakeholders the ability to develop the right 
projects at the right time, ensuring the best use of limited funds. 
NCDOT 
Similar to VDOT, the North Carolina DOT’s project selection process is available on its website. 
The website promotes transparency and accountability for project selection as it establishes a 
clear set of criteria, the methods for evaluating the criteria, and makes available all project data, 
scoring, and final selection decisions.  
NCDOT’s website allows users to view the criteria for its selection process, and as explained 
above, is based on individual weighted criteria within its three project categories, Statewide 
Mobility, Regional Impact, and Division Needs. The criteria allows users to clearly view the 
weights that VDOT applies to individual projects as well as the necessary score needed for a 
project to receive funding.  
NCDOT publishes the project scorings associated with the draft and final STIP, which allow users 
to compare and contrast project scores based on the weights that NCDOT applies in accordance 
with its criteria. For example, of the three highway projects listed below, the I-40 project’s selection 
status is demonstrated by its high scores within the aforementioned categories.  
Exhibit 3.5 – NCDOT Project Score Example #1 
Route 
Statewide Mobility 
Quantitative 
Score 
(Out of 100) 
Regional Impact 
Quantitative 
Score 
(Out of 70) 
Division Needs 
Quantitative 
Score (Out of 50) Funded Status 
US 74 (New Route - Corridor 
K) 31.67 22.02 14.79  
US 64 20.16 17.53 13.29  
I-40 70.15 45.84 33.97 FY2021 
Source: NCDOT 
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The weighted criteria within each category details the high total scores for the I-40 project. The 
criteria within this example includes congestion, benefit/cost, safety, freight, multimodal, 
economic competitiveness, and accessibility/connectivity. As shown in the example below, the 
scores on the I-40 project are much higher than peer projects in the majority of criteria, suggesting 
higher value from the implementation of the project. This data-driven approach indicates that the 
I-40 project should be of higher priority than its two peers in this example, though other factors 
may have an effect on DOT decisions.  
Exhibit 3.6 – NCDOT Project Score Example #2 
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US 74 (New 
Route 
- Corridor K) 
25.24 25.01 24.79 10.40 5.48 45.68 24.43 48.48 85.54 89.11 
US 64 41.23 44.45 47.67 10.40 15.81 20.59 6.57 0.00 11.17 27.64 
1-40 92.40 90.50 88.60 84.10 86.07 50.00 50.97 0.00 62.56 4.32 
Source: NCDOT 
The examples above can be duplicated for all of the projects included in NCDOT’s draft STIP, 
including highway projects (excerpt shown), aviation, bicycle and pedestrian, ferry, rail, and 
transit. It clearly and effectively allows users to identify the criteria for project selection, evaluate 
the criteria, and compare selected projects. This process allows NCDOT to remain transparent, 
systematic, and data-driven in prioritizing the major transportation projects in the state, allowing 
the DOT to make the smartest investment decisions and implement the highest value projects, at 
the right time, and the lowest cost. 
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IV. Technology and 
Information 
Management Systems 
Key Recommendations 
Additional Recommendations 
The following additional recommendations are captured from the findings not already covered 
from the assessment arrears: 
Additional Recommendation # 4.1: Develop long-term strategic plan for additional 
information/data needed as transportation program grows 
The Agency should consider what information it may need to add to existing asset records, and 
any new asset types it may need information for in the future, and develop a long-term strategic 
plan for this effort. This should be accomplished in parallel with the development of the RFP for 
acquiring new asset management systems. 
Additional Recommendation # 4.2: Utilize automated processes to capture and 
transfer data to manage bridge and pavement assets  
With regard to asset condition data being captured, both for bridges and pavements, there is 
further opportunity to increase the efficiency of data capture and transfer in this area by use of 
both automated processes and mobile devices and the Agency should continue working toward 
this longer term goal. 
Additional Recommendation # 4.3: Consider additional data analytics solutions to 
increase functions and interphase capabilities for more efficient data availability  
In the area of performance communications, in addition to revising the public facing website 
dashboards, the Agency should consider ways to both better track, and boost, the page views 
from both internal and external stakeholders of these KPI Dashboards. Some possible solutions 
will be to add Google Analytics for these pages, and then to provide links to the dashboards from 
the main SCDOT landing web page, or at least from other pages with high volumes of views that 
attract visits by relevant stakeholder groups. 
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V. Transportation 
Funding 
Peer Group Analysis 
Federal Highway Administration 
FHWA define maintenance activities under items A.2., A.7.b., and A.9.b in Chapter 12. Please 
refer to the FHWA definition below: 
“Item A.2. Maintenance of State system.—Enter all expenditures classified as maintenance for 
highways, roads, and streets that are part of the State highway system. 
The cost of materials and supplies that are used in maintenance activities and maintenance 
equipment costs should be included in the maintenance expenditures reported. As with 
construction expenditures, the maintenance expenditures reported should include all 
administrative and engineering costs directly assignable to maintenance projects. 
The term maintenance as used on form FHWA-532 is defined as the function of preserving and 
keeping the entire highway, including surface, shoulders, roadsides, structures, and traffic control 
devices, as close as possible to the original condition as designed and constructed. For improved 
or reconstructed facilities, subsequent maintenance work only insures continued service as 
redesigned. 
Maintenance on form FHWA-532 also includes preventive maintenance activities. These activities 
extend pavement and bridge service life to at least achieve the design life of the facility. Preventive 
maintenance involves programs that delay or eliminate the necessity for future resurfacing, 
restoration, rehabilitation, and reconstruction of the roads or structures. 
General maintenance does not include improvements, additions and betterments, or resurfacing, 
restoration, rehabilitation, and reconstruction expenditures (3R/4R) which should be recorded in 
item A.1. The purpose of maintenance is to offset the effects of deterioration from age, weather, 
use, damage, failure, and design and construction faults. 
Roadway maintenance includes all expenditures for routine roadway surface, shoulder, roadside 
and drainage operations. Structure maintenance includes expenditures for repair and 
maintenance of bridges, tunnels, subways, overhead grade separations, and other structures, 
including substructure, superstructure, stream bed operations, and bridge painting. Highway and 
structure maintenance also includes: spot patching and crack sealing of roadways and bridge 
decks, the maintenance and repair of highway utilities and safety devices, including repair and 
painting of route markers, signs, guard rails, fences, signals and highway lighting. Maintenance 
expenditures for toll facilities should not be included on form FHWA-532.” 
“Item A.7.b. Maintenance and traffic services.—Enter all expenditures for State maintenance and 
for highway and traffic services for State roads and streets that are not on the State system.” 
“Item A.9.b. Maintenance and traffic services.—Enter all State expenditures for maintenance and 
highway and traffic services on local roads and streets.” 
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Exhibit 5.1 – Highway Striping Analysis 
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South Carolina   Contractor $0.08 $0.34 $0.34  $4.15  
Pennsylvania 94% 6% Penn DOT $0.02 – – – – 
— Of all the states 
considered in this review, 
Pennsylvania reported 
the lowest cost per linear 
foot (LF) of installed 
pavement markings 
Kansas 21% 79% 
Contractor 
(~79%) 
$0.05 $0.32 $0.41 $0.19 $2.12 
— Kansas DOT has an 
integrated preventative 
maintenance program 
that tracks all pavement 
markings by the year 
applied, expected life of 
pavement, type of 
material used, and 
performance guarantees 
of the pavement 
markings 
Minnesota 90% 10% MoDOT $0.05 $0.19 – – – 
— The cost of applying 
striping materials is 
directly related to the 
quantities, traffic control 
requirements, materials 
costs, and mobilization 
and from the job site. The 
more work that is 
planned and coordinated 
under a single contract, 
the greater the efficiency, 
thereby making more 
cost-effective 
Virginia – – – $0.18 $0.30 – $0.26 $0.67 
— Paint, thermoplastics, 
and waffle tape make up 
90 percent of the 
pavement markings used 
by the Virginia 
department of 
Transportation (VDOT). 
The remainder of the 
pavement markings used 
includes epoxy paints 
polyester paints, and 
other miscellaneous 
tapes. 
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Maryland – – – $0.17 – $0.90 – $1.50  
Wyoming Majority Minority WYDOT $0.04 
$0.40 
- 
$0.45 
– – – 
— The Wyoming 
department of 
transportation 
predominantly uses alkyd 
conventional paints for 
pavement markings. 
WYDOT applies all 
conventional paint 
markings on Wyoming 
state highways. Epoxy 
markings are used in 
areas of high wear, and 
these markings are 
installed by outside 
contractors. Even 
through the cost of epoxy 
paint is much higher than 
conventional paint, it is 
required for safety 
reasons in areas where 
pavement markings are 
unable to withstand wear 
experienced during the 
winter season 
North Dakota – – – – – – – – 
— The North Dakota 
department of 
Transportation (NDDOT) 
bases its selection of 
pavement markings on 
several criteria, including: 
type and condition of the 
road surface, the level of 
anticipated traffic, and 
where on the road the 
delineation will be used, 
(e.g., Center of edge). 
The Materials it considers 
for use include 
conventional paint; inlaid, 
patterned, performed 
plastic; and grooved, 
patterned, performed 
plastic. 
Idaho 98% 2% 
ITD (60-
80%) 
$0.04 – – – – 
— Contracts bid for all of 
the state's interstate work 
in large contracts that 
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pavement 
Marking 
Products Used 
P
a
rt
y
 r
e
s
p
o
n
s
ib
le
 f
o
r 
a
p
p
ly
in
g
 m
a
rk
in
g
s
 
Cost summary for installed pavement 
Markings (All Prices are reported in 
$/linear foot) 
Additional comments C
o
n
v
e
n
ti
o
n
a
l 
P
ro
d
u
c
ts
 
(a
p
p
ro
x
. 
u
s
e
) 
D
u
ra
b
le
 P
ro
d
u
c
ts
 
(a
p
p
ro
x
. 
u
s
e
) 
C
o
n
v
e
n
ti
o
n
a
l 
P
a
in
t 
E
p
o
x
y
 P
a
in
t 
T
h
e
rm
o
-p
la
s
ti
c
 
S
p
ra
y
e
d
 T
h
e
rm
o
-p
la
s
ti
c
 
T
e
m
p
. 
P
ro
fi
le
 t
a
p
e
 
cover multiple districts, 
which results in lower 
installation costs. Idaho 
currently applies paint 
approximately two times 
per year in high wear 
areas. Idaho 
investigating the 
possibility of using epoxy 
paints in high wear areas 
to reduce costs. 
Montana 60% 40% 
MDT/ 
Contractor 
(50/50%) 
– 
$0.10 
- 
$0.14 
$1.50 – – 
— Like Idaho, Montana 
practice has been to 
release large, district-
wide pavement marking 
contracts that utilize 
mainly one material for 
delineation. Thus 
Montana been able to 
realize extremely low 
prices for epoxy paint 
Source: SCDOT 
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VI. Glossary 
A/E Firms – Architecture/Engineering firms  
AADT – Average Annual Daily Traffic 
AASHTO – American Association of State 
Highway and Transportation 
AASHTOWare BrM – Industry standard 
bridge management software used by 
transportation agencies across the U.S. and 
internationally 
ACEC – American Council of Engineering 
Companies 
AGC – Association of General Contractors  
ALB Adjusted Low Bid, a practice of 
normalizing the weighting of qualifications to 
an optimal alignment between cost (low-bid) 
and qualifications. 
Alternative Transportation Solutions – 
Potential alternatives to the project, which 
are explored during the planning and 
environmental process 
APD – Alternative Project Delivery, a project 
delivery system in which the contractor bids 
per unit of specific work with a guaranteed 
minimum amount of work units over the life 
of the contract 
Autonomous Vehicles – Vehicles in which 
operation occurs without direct driver input to 
control the steering, acceleration, and 
braking and are designed so that the driver 
is not expected to constantly monitor the 
roadway while operating in self-driving mode 
AVL – Automatic Vehicle Location 
Best-Value/Adjusted Low Bid (ALB) – A 
practice of normalizing the weighting of 
qualifications to an optimal alignment 
between cost (low-bid) and qualifications.  
Bridges per FTE – Number of bridges per 
full-time equivalent employees  
BTS – Bureau of Transportation Statistics  
C Program – A partnership between the 
South Carolina Department of 
Transportation (SCDOT) and the forty-six 
counties of South Carolina to  
fund the improvements of state roads, county 
roads, city streets, and other local 
transportation projects, that is legislatively 
established in State law 
Capital Outlay per CL Mile – Capital 
expenditure per centerline mile 
CE&I – Construction Engineering & 
Inspection, services which are required for 
contract administration, inspection, and 
materials sampling and testing for the 
construction projects 
Centerline Miles – Centerline mile is a term 
for one mile of a single roadway, it is 
calculated by measuring down the center of 
all lanes of traffic for each specified route 
CMAQ – Congestion Mitigation and Air 
Quality 
CMAR – Construction Manager at Risk, 
delivery model which entails a commitment 
by the Construction Manager to deliver the 
project within a Guaranteed Maximum Price, 
which is based on the construction 
documents and specifications plus any 
reasonably inferred items or tasks 
COG – Council of Government 
Commonwealth Transportation Board – 
the board oversees transportation projects 
and initiatives for the Commonwealth of 
Virginia 
Connected Vehicles – vehicles that use any 
of a number of different communication 
technologies to communicate with the driver, 
other cars on the road, roadside 
infrastructure, and the "Cloud" 
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Consistency with Local Land Use Plans – 
it includes the determination of whether a 
project is consistent and will remain 
consistent with zoning or other local land use 
plans 
CPM – Critical Path Method  
CTC – County Transportation Committee  
DA funds – Directly Attributable funds 
DB – Design-Build, procurement process in 
which the private sector is responsible for the 
design and construction of the asset under a 
single contract during the construction 
period, through a competitive process 
DBB – Design-Bid-Build, procurement 
process in which the private sector is 
responsible for the design and construction 
of the asset under separate contracts, 
through a competitive process 
DBE – Disadvantaged Business Enterprise 
DEA – District Engineering Administrator 
Deighton dTIMS – An infrastructure asset 
management software 
District – Highway Engineering District 
DOT – Department of Transportation 
Environmental Impact Statement – 
Includes the measurement of the impact to 
social and natural resources along the 
corridor 
Epoxy Paint – Normally used on portland 
cement concrete pavements 
Esri Roads and Highways – A linear 
referencing system solution, which makes it 
possible for Departments of Transportation 
to integrate data from multiple linear 
referencing system (LRS) networks to get a 
comprehensive view of their roadways 
FAST ACT – Fixing America's Surface 
Transportation Act 
Fatality Rate per 100M VMT – Fatality rate 
per 100 million vehicle miles travelled 
FDR – Full-Depth Reclamation Project 
Federal funding relative to State – Federal 
funding for a state relative to the peer group 
Federal Payments – Federal share of total 
dollar spent on transportation system 
Federal Share of Highway Capital 
Expenditure – Federal contribution of 
capital expenditures for highway 
FHWA – Federal Highway Administration 
Financial Viability – An evaluation of the 
anticipated funding sources for each project, 
the total estimated cost to complete the 
project, and an analysis of total maintenance 
and repair costs over the life of the project 
FTE – Full-time equivalent 
FTEs per 1000 Lane Miles – Full-time 
equivalent employees per 1000 lane mile 
Functionally Obsolete Bridges – Bridges 
that do not have adequate lane widths, 
shoulder widths, or vertical clearances to 
serve current traffic demand, or those that 
may be occasionally flooded 
GDOT – Georgia Department of 
Transportation  
GDP – Gross domestic product 
GIS – Geographic Information System  
GL – General Ledger 
Highway and Transport Commission – 
Missouri's six-member board that governs 
the MoDOT 
HMMS – Highway Maintenance 
Management System, it is the repository for 
capturing road maintenance information 
HPMA – Highway Pavement Management 
Application, a pavement management 
system responsible for storing the pavement 
condition survey data as well as generating 
road treatment recommendations 
HPMS – Highway Performance Monitoring 
System, it is closely aligned with RIMS and 
is one of RIMS’ main areas of functionality 
HQ – headquarters 
IT – Information Technology 
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ITMS – Integrated Transportation 
Management System, it is used for collating 
and viewing data from multiple sources 
ITS – Information Technology Services 
KPI – key performance indicator 
LAC – Legislative Audit Council 
Lane mile – one mile of roadway that is 
intended for driving, it is calculated by 
measuring down the center of all lanes of 
traffic for each specified route 
Legislature – South Carolina Legislature 
LIDAR – Light detection and Ranging, a 
remote sensing method used to examine the 
surface of the Earth 
LRS – Linear Referencing System 
Maintenance per CL Mile – Maintenance 
expenditure per centerline mile 
MAP-21 – Moving Ahead for Progress in the 
21st Century Act 
MBE – Minority Business Enterprise 
MoDOT – Missouri Department of 
Transportation  
MPO – Metropolitan Planning Organization 
NBI – National Bridge Inventory, it is also one 
of RIMS’ main areas of functionality and 
houses the bridge inventory and bridge 
inspection data 
NCDOT – North Carolina Department of 
Transportation  
NHS – National Highway System 
Non-NHS – Non-National Highway System 
One-SCDOT – Integration of all SCDOT 
divisions, units, and offices functioning as 
one team 
OPD – Office for project delivery 
P2S – Project Programming System, it holds 
all funded projects and is a hub for multiple 
associated systems such as Site Manager, 
Primavera, Web Transport, etc. 
Pavement Quality Index – Measurement of 
the overall condition of the pavement 
surface, and is based on a five-point-scale 
with categories ranging from “Poor” to “Good 
PBM – Performance based maintenance 
PCU – Program Control Units 
PennDOT – Pennsylvania Department of 
Transportation  
PMD – Performance Development 
Dashboard 
Poll Everywhere – An online meeting 
participation toll 
Potential for Economic Development –
Evaluation of transportation economic 
models from the State Department of 
Commerce which measures economic 
activity, viability, and the future economic 
benefits  
PQI - Pavement Quality Index 
PRAM – Program Resource Analysis 
Meeting 
QA – Quality assurance 
QC – Quality Control 
QMT – Quality Management Team  
RFP – Request for Proposals 
RFQ – Request for Qualifications 
RIMS – Roadway Information Management 
System, a repository for the Highway 
Performance Monitoring System functionality 
Road Bill – Act 40 of 2017, which initiates an 
annual two-cent increase on the State gas 
tax for the next six years, beginning the State 
fiscal year 2017-2018 
ROW – Right-of-way 
RPG – Regional Production Groups 
Safety Score – Calculated by crashes within 
a given segment divided by the volume and 
multiplied by the number of years 
SCDOT – South Carolina Department of 
Transportation  
Senate – South Carolina Senate 
SOQ – Statement of Qualifications 
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SQL – Structured Query Language 
State Fiscal Year – South Carolina's Fiscal 
Year from July-June 
State funding per capita – state funding per 
each individual of the state 
State funding per FTE – state funding per 
each full-time equivalent of the DOT 
State funding per Lane Mile – state funding 
per each Lane Mile within the state 
State Payments – State share of total dollar 
spent on transportation system 
STIP – Statewide Transportation 
Improvement Program 
Strategic Plan – a plan focused on 
addressing the transportation challenges 
facing the State and moving the Agency 
forward as an organization 
Structurally Deficient Bridges – it means 
there are elements of the bridge that need to 
be monitored and/or repaired 
Structurally Deficient Bridges Area – Deck 
area that belongs to structurally deficient 
bridges 
TAC – Technical Advisory Committees 
TAMP – Transportation Asset Management 
Plan, which provides desired service level 
targets and performance management 
principles  
TAP – Transportation Alternative Program 
Temp. Profile Tape – Temporary pavement 
markings are placed and maintained during 
the construction stage, these are used in lieu 
of permanent traffic markings 
TERI – Teacher and Employee Retention 
Incentive  
The Agency – South Carolina Department of 
Transportation  
The Secretary – South Carolina Secretary of 
Transportation 
The State – South Carolina 
Thermo Plastic – Material normally used on 
HMA pavements 
TIP – Transportation Improvement Program 
TOM – Target Operating Model, a plan to 
address elements that are integral for 
achieving sustainable results 
Total funding used for Highways – total 
dollar spent on transportation system 
Transportation Commission – South 
Carolina Transportation Commission 
V2I – Vehicle-to-infrastructure 
V2V – Vehicle-to-vehicle 
VDOT – Virginia Department of 
Transportation  
VfM – Value for money, a process used to 
compare the financial impacts of a project 
against those for the traditional public 
delivery alternative 
VMT – Vehicle miles traveled, it is calculated 
by multiplying the amount of daily traffic on a 
roadway segment by the length of the 
segment, then summing all the segments’  
WVDOT – West Virginia Department of 
Transportation 
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